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Glossary

Census: A complete and accurate count of the population that will be affected by land
acquisition and related impacts. Census means a field survey carried out to identify
and determine the number of Project Affected Persons (PAPs) and their assets.

Compensation: Payment in cash or in kind for an asset or a resource that is acquired or affected
by a project at the time the asset needs to be replaced.

Cut-off date: Date of completion of the census and assets inventory of persons affected by the
Project. Persons occupying the Project area after the cut-off date are not eligible
for compensation and/or resettlement assistance. Similarly, fixed assets (such as
built structures, crops, fruit trees, and woodlots) established after the date of
completion of the assets inventory, or an alternative mutually agreed on date, will
not be compensated.

Economic Displacement: Loss of income streams or means of livelihood resulting from land acquisition or
obstructed access to resources (land, water, or forest) resulting from the
construction or operation of a project or its associated facilities.

Eligibility: Refers to criteria identifying which affected persons are entitled to receive
compensation, resettlement assistance and / or other benefits as a result of
resettlement. It is regulated by RAP as well as by law.

Entitlements: Compensation offered in RAP to persons, households, groups and / or
communities affected by the Project.

Informal user: Refers to people who have no recognizable legal right or claim to the land they are
occupying for residential, business and/or other purposes. They are not eligible for
land compensation but qualify for compensation for loss of structures and
improvements, loss of crops and transitional livelihood support.

Land acquisition: Includes both outright purchases of property and/or acquisition of access rights,
such as easements or rights of way.

Land expropriation: Process whereby a public authority, usually in return for compensation, requires a
person, household, or community to relinquish rights to land that it occupies or
otherwise uses.

Licence area: Within the scope of the Project, licence area refers to the specific geographical
zone or land area where the wind power plant will be developed. This area
encompasses everything necessary for the Project, including wind turbines and
relevant infrastructure like access roads, switchyard, and energy transmission
lines.

Livelihood restoration: In order to mitigate the economic displacement caused by involuntary resettlement,
livelihood restoration process establishes the entitlements of affected persons
and/or communities, and ensures that these are provided in a transparent,
consistent, and equitable manner and that they are provided with adequate
opportunity to re-establish their livelihoods.

Market value: The value that is required to enable affected persons and communities to replace
lost assets with new assets of similar value.

221100030 | RAP | B | September 2024
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Refers to the measures to be taken in order to minimize the adverse impacts of
impacts on livelihoods of the affected people.

Project Affected Person
(PAP):

Any person who, as a result of the implementation of a project, loses the right to
own, use, or otherwise benefit from a built structure, land (residential, agricultural,
or pasture), annual or perennial crops ad trees, or any other fixed or moveable
asset, either in full or in part, permanently or temporarily.

Owners, users and beneficiaries of the lands used for Project are defined as direct-
PAPs (directly affected by land acquisition of the Project), indirectly affected
communities live and/or work in PASs are called indirect-PAPs in this RAP.

Project Affected Settlement
(PAS):

These are settlements and towns in the land use or environmental impact area of
the Project. Private lands, public lands, common properties located within the
boundaries of these settlements are affected by the Project.

Physical displacement:

Loss of shelter and assets resulting from the acquisition of land associated with a
project that requires the affected person(s) to move to another location.

Replacement cost:

The rate of compensation for lost assets must be calculated at full replacement
cost, that is, the market value of the assets plus transaction costs. With regard to
land and structures, IFC defines “replacement costs” as follows:

e agricultural land—the market value of land of equal productive use or
potential located in the vicinity of the affected land, plus the cost of
preparation to levels similar to or better than those of the affected land, plus
the cost of any registration and transfer taxes;

e land in urban areas—the market value of land of equal size and use, with
similar or improved public infrastructure facilities and services preferably
located in the vicinity of the affected land, plus the cost of any registration
and transfer taxes;

¢ household and public structures—the cost of purchasing or building a new
structure, with an area and quality similar to or better than those of the
affected structure, or of repairing a partially affected structure, including
labour and contractors’ fees and any registration and transfer taxes.

In determining the replacement cost, depreciation of the asset and the value of
salvage materials are not taken into account, nor is the value of benefits to be
derived from the Project deducted from the valuation of an affected asset.

Resettlement:

Covers all direct economic and social losses resulting from land taking and
restriction of access, together with the consequent compensatory and remedial
measures. Project-related land acquisition or restrictions on land use may cause
physical displacement (relocation, loss of residential land or loss of shelter),
economic displacement (loss of land, assets or access to assets, including those
that lead to loss of income sources or other means of livelihood), or both.

Resettlement Action Plan
(RAP):

The document in which a project sponsor or other responsible entity specifies the
procedures that it will follow and the actions that it will take to mitigate adverse
impacts, compensate losses, and provide development benefits to persons and
communities affected by an investment project.

Resettlement Framework:

221100030 | RAP | B | September 2024
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Stakeholders: Any and all individuals, groups, organizations, and institutions interested in and
potentially affected by a project or having the ability to influence a project.

Top-up payment: As a result of national expropriation processes, compensation is paid to PAPs by
the State. This compensation is evaluated for compliance with PS5 and PR5 vy
resettlement experts. As a result of this evaluation, the additional payment that
must be made from the RAP-LRP fund for compensation at the full replacement
cost is called top-up payment.

Vulnerable groups: People who by virtue of gender, ethnicity, age, physical or mental disability,
economic disadvantage, or social status may be more adversely affected by
resettlement than other and who may be limited in their ability to claim or take
advantage of resettlement assistance and related development benefits.

221100030 | RAP | B | September 2024



Mott MacDonald | Armutcuk Wind Power Plant (WPP) Project
Resettlement Action Plan Page 6 of 96

1 Introduction

1.1 Background of the Project

Energy has a major role in production processes as well as for human settlements, and demand
to energy increases drastically with the increased population and industrial activity. Therefore,
energy use is one of the key indicators of economic and social development and growth
potential of a country. Due to the need for widespread use of electrical energy in daily life, the
amount of electrical energy usage in countries is considered as an important indicator of social
development.

The effective and efficient use of renewable resources affects the economic conditions of
countries by affecting factors such as energy supply security, air-water-soil pollution, living
standards, and import dependency rates. For this reason, Turkiye is making significant
investments in wind energy. Enerjisa Uretim Santralleri Anonim Sirketi has been awarded to
invest in the Canakkale Connection Region on 30 May 2019 within the scope of "Renewable
Energy Resource Areas (YEKA) Regulation” and Allocation of Wind Energy Based Renewable
Energy Resource Areas (YEKA) and Total Connection Capacities”!. Upon this award, a “YEKA
Use Rights Agreement” was signed between Enerjisa Uretim Santralleri Anonim Sirketi and
Ministry of Energy and Natural Resources (MoENR) on 09 March 2020. Subsequently, the
“YEKA Use Rights Agreement” signed by Enerjisa Uretim Santralleri Anonim Sriketi for the
Canakkale Connection Region was transferred to Enerjisa Enerji Uretim Anonim Sirketi
(“Enerjisa Uretim” or “the Project Company”) with the transfer agreements signed on 03 June
2021.

1.2 Project Description

Armutcuk Wind Power Plant (WPP) Project (“the Project”) with 20 turbines and 84 MW total
installed power, is planned to be implemented by Enerjisa Uretim in Canakkale Province,
Yenice District, Armutguk Neighbourhood and Balikesir Province, Buylksap¢i Neighbourhood.
The Project is part of a nine-project wind energy investment package initiated by Enerjisa
Uretim which has a 750 MW total installed power from a total of 180 wind turbines located in the
Aegean and Marmara Regions of western Turkiye; aiming to evaluate and utilize the wind
energy potential of the region and contribute to the national strategy and regional economy. For
technical and management details of the Project, see the Environmental and Social Impact
Assessment report (ESIA).

The Project components consists of 20 turbines, a switchyard, Project roads (i.e., access and
site roads), a 68.75 tonnes/hour capacity mobile crashing and screening facility (to be used as
needed), as well as an energy transmission line (ETL) as a Project associate facility?.

The Project will involve the following works:

e Construction of 20 wind turbines and related parts (i.e., the cabling systems), a switchyard,
an administrative building, access and site roads, and the Energy Transmission Line (ETL)
for the Project; and

e Operation of 20-turbine Armutguk WPP.

" Published in the Official Gazette Date/No: 07.11.2018/30588

2 68.75 tonnes/hour capacity mobile crashing and screening facility is included in the National Environmental
Impact Assessment (EIA) Study.

221100030 | RAP | B | September 2024
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According to the Project schedule, the construction phase is expected to be 16 months. The
construction of the Project has been initiated in the third quarter of 2024 with the construction of
Project roads, and is planned to be completed by the second quarter of 2025, with
commissioning planned for the end of the second quarter of 2025. The duration of operation
phase will be 49 years.

Within the scope of the Project, licence area refers to the specific geographical zone or land
area where the wind power plant will be developed. This area encompasses everything
necessary for the Project, including wind turbines and relevant infrastructure like access roads,
switchyard, and energy transmission lines. In addition, setback zone, which is defined as
minimum distance that wind turbines must be placed away from certain areas, such as
residential zones, roads, or other sensitive locations, is also among the components positioned
within the licence area. This distance is established to mitigate potential impacts such as air,
noise, shadow flicker, and ice and blade throw. All of the calculation methods, assessment
methods, assumptions, international standards used are provided in the ESIA Report of the
Project. Assessment of the setback zone also covers the structures that are located in the
Project licence area. Accordingly, the areas in the setback zone are subject to the YEKA
regulation and the approval of the relevant institution must be received before performing any
activity in the area (i.e., construction of residential houses and agricultural production). Such
activities might be restricted in the setback zone for community health and safety issues.

The Project licence area falls within Canakkale and Balikesir provinces of Tirkiye which are
located in the Aegean and Marmara region of Turkiye. The figure given below shows the
locations of the Project components including the access roads and ETL

Figure 1-1: Project Components including the Access Roads and ETL in Balikesir and
Canakkale Provinces

221100030 | RAP | B | September 2024
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1.3 Construction Components of the Project

The Project components consists of 20 turbines, a switchyard, Project roads (i.e., access and
site roads), a 68.75 tonnes/hour capacity mobile crushing and screening facility and an energy
transmission line (ETL) as a Project associate facility.

The locations of main Project components (i.e., turbines) are listed below:

e Turbines T1, T2, T3, T6, T8, T10, T11, T12, T13, T17, T18, T19, and T20 are located in
Yenice District, Canakkale;

e Turbines T4, T5, T7, T9, T14, T15, and T16 are located in Havran District, Balikesir.
In addition, the need for on-site access roads which will provide access to the Project units and

to the Project area, will be met by opening new roads and/or improving/expanding the existing
roads within the Project area.

Table 1-1: Locations of the Project Components

District Settlement Turbines :g::::é i::tist;n Building Roads
Canakkale Yenice Armutcuk
Balikesir Havran Halilar X X
Balikesir Havran Kocaseyit

1.31 Turbines

The Project comprises the construction and operation of 20 horizontal axis wind turbines
(HAWTS) to provide a maximum licenced power capacity of of 84 MWm to be delivered to the
national grid system. Table 1.2 provides a summary of design parameters determined and
accepted for the Project in accordance with the types of turbines used.

221100030 | RAP | B | September 2024
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Table 1-2: Project Design Parameters

Design Parameter Enercon GmbH

General
Project generation capacity 84 MW
Technology type Horizontal-Axis Wind Turbine (HAWT)
Number of wind turbines 20
Type of wind turbine ENERCON E-138 EP3
Nominal power 4200 kW
Wind class (IEC) S
Design service life 25 years
Cut-in wind speed 25m/s
Cut-out wind speed 28 m/s
Cut-back-in wind speed 2.0 m/s—28 m/s
Rotational speed 10.8 rpm
Ambient temperature for normal operation -10°C to +40 °C

Sound power level

99.0 - 106.0 dB(A)

Rotor

Number of Rotor Blades 3

Rotor Diameter 138.6 m

Swept Area 15,085 m?

Rotor Axis Angle 7°

Total Blade Length 69 m

Rotor Blade Material Composite fibreglass
Tower

Hub Height (HH) 111 m

Tip Height 179.25m

Source: Draft ESIA Report of the Project, 2023

1.3.2 Switchyard

The wind turbines will be connected at the switchgear panels through a cross linked cabling
system to a switchyard located within the Project area. The connection between the turbines
and the switchyard will be made using underground transmission cables buried in ground.
Switchyard will be located on Balikesir, Havran, Halilar 101/5 parcel.

1.3.3 Administration Building

An administration building will be constructed in the switchyard area for the Project. The
administration building will consist of the ENERCON SCADA system room, a working station for
the monitoring of the Project, and facilities for maintenance personnel as deemed necessary, as
well as storage areas. The Administration Building is designed to deploy full operational staff,
not only technical but also administrative staff.

134 Roads

There are two types of Project roads, namely - access roads and site roads. Access roads cover
the path between the end of existing transport road and the start of site roads while site roads
cover the path along the wind turbines in the Project area.

As mentioned in the Project National EIA Report, there will be need for opening additional roads
for access to the Project area (i.e., the area outside the Project licence area) during the

221100030 | RAP | B | September 2024
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construction phase; and if found necessary, improvements will be made to the existing roads.
Connection to the Project area will be provided through D230 Highway Connection and
connection roads through Blyulksapg Settlement. According to National EIA, within the scope
of the Project, it is planned to use 22,964 m of road, the majority of which is part of existing
roads. During construction phase, widening and improvements for approximately 11,476 m

roads will be carried out and new roads will be constructed of approximately 11,488 m in
accordance with the development plans. These connection roads are defined as “access roads”
in the ESIA Report and in this RAP prepared by the Consultant.

Expropriation plan for the lands to be used for roads has been prepared and included in this
RAP.

1.3.5 Mobile Crushing and Screening Facility

Within the scope of the Project, a part of the excess excavation material to be removed during
the construction of the turbines will be temporarily stored in turbine platform areas and reused
for backfilling works.

A mobile crushing and screening facility with a capacity of 68.75 tonnes/hour will be established
during the construction phase in order to size and reuse the excess excavation material
resulting from the ground loosening activities to be carried out within the scope of construction
activities. Transportation of the material taken from the mobile crushing and screening facility
will be provided by trucks.

1.3.6 Associated Facilities

In addition to the Project components, the Project activities also cover construction of the
energy transmission line (ETL) for connection of the generated electricity to the national grid.
The ETL will be constructed by EnerjiSA, but the ownership will be under to Turkish Electricity
Transmission Corporation (TEIAS) once connection is completed. The Consultant has been
informed that permitting process for the ETL is being managed by TEIAS including preparation
of the National EIA. Expropriation process of the ETL will commence once permitting processes
of the WPP are completed.

In addition to the Project components, the Project activities also cover construction of the
energy transmission line (ETL) for connection of the generated electricity to the national grid.
The ETL will be constructed by Enerjisa Uretim, but the ownership will be under to Turkish
Electricity Transmission Corporation (TEIAS) once connection is completed. The Consultant has
been informed that permitting process for the ETL is being managed by TEIAS. The Project
Company has provided the Final Project Introduction Document dated 22 October 2023.
However, the decision issued by the MOEUCC has not been provided yet. According to
information shared with the Consultant, the target date for securing EIA decision from the
MoEUCC is 13 September 2024. Expropriation process of the ETL will commence once
permitting processes of the WPP are completed.

According to the documentation provided by the Project Company, the Project comprises of a
154 kV single-circuit energy transmission line (ETL) of 5.5 km for connection to Sapdagi

Transformer Substation, which is currently operated by TEIAS.

At this stage, the ETL is the only facility identified as an Associated Facility to the Project. There
will not be any other facility considered as a project associated facility such as quarries, borrow
pits, wastewater treatment plant, landfilling site, etc.

This RAP does not cover the lands affected by ETLs because they are not known. The impact
of displacement resulting from ETLs will be managed with an Addendum to this RAP.
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1.4 Scope and Objectives of RAP

The Project Company is seeking an international finance loan from the International Financial
Institutions (IFls) regarding implementation of the Project under the nine-project package and
proposed the Project to the potential IFls for financing. The Project Lenders set requirements to
manage potential environmental and social risks, and impacts associated with the projects for
achieving sustainable outcomes in the financed projects as per their commitments for financing
a project. Therefore, the Project Company planned to manage land acquisition and resettlement
impacts according to international standards by preparing a Resettlement Framework (RF). This
RAP was prepared specifically for Armutguk WPP in accordance with the principles and
commitments in the RF prepared for the nine-project package.

This RAP including LRP is prepared to address the adverse land based socio-economic risks
and impacts of the project. The specific objectives of the RAP are to:

e Provide information on the national legislation and international standards governing land
expropriation,

e Define potential land-based impacts and their magnitude, affected parties including
vulnerable groups,

e Set out the steps of land acquisition (LA) process and institutional arrangements,

e Define potential entittements and prepare a strategy for achieving the objectives of the
resettlement/compensation package,

e Provide an implementation plan to ensure timely acquisition of assets, provision of
compensation and delivery of other benefits to Project Affected Persons (PAPs),

e Provide information on consultation, participation and grievance mechanisms in project
planning and implementation,

e Provide budget for required resources for implementation of RAP, and

e Provide a plan for engagement, supervision, monitoring and evaluation of resettlement
implementation.

This report was prepared by CE Consultancy, a subcontractor of Mott MacDonald. CE
Consultancy carried out the fieldwork and report writing within the scope of RAP.

1.5 Evaluation of Alternatives

The YEKA contract was signed on 9 March 2020, and the region, where the Project is located
was transferred to Enerjisa Enerji Uretim Tesisleri A.S. Therefore, the Project area has been
determined by the General Directorate of Energy Affairs of the Ministry of Energy and Natural
Resources and no alternative area has been considered.

In addition to the location alternative of the Project, the location of the Project components
within the Project area is also of importance. The locations of wind turbines were determined
during the pre-license application stage. Upon securing the pre-licence for the Project, during
the National EIA process, detailed evaluation of locations of Project components was conducted
in terms of various environmental and social factors including avoidance of designated sites,
cultural heritage aspects, bird migration routes, community health and safety aspects as well as
community acceptance, conditions of physical displacement etc. Accordingly, the turbine
coordinates planned at the beginning of the Project were changed. The change was notified to
the Ministry of Energy and Natural Resources, General Directorate of Energy Affairs on 17 June
2022 and was stated in the Pre-License as “Pre-Amendment Situation” and “Post-Amendment
Situation”.
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As a result of amendments made in wind turbine locations, the Project area and turbine
locations subject to this ESIA Report have been selected as the most favourable locations for
realisation of the Project.

In short, proactive initiatives of the Project Company to avoid and minimize resettlement during
the design phase include:

e Avoiding/minimazing physical resettlement,

e To design in a way that the least number of private lands will be affected,

e Avoid opening new access roads as much as possible and following existing roads, and

e Getting as far away from pastures, agricultural lands and residences as possible
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2 Regulatory Framework

2.1 National Legal and Regulatory Framework

211 Turkish Constitution

The Turkish Constitution, Article 46, under Subsection 3 of the Section 3 with the heading of
“Social and Economic Rights and Responsibilities”., addresses expropriation issues. The article
states that whenever a development project serves the public interest, the government is
authorized to initiate and execute an expropriation process. All hydropower, airport, highway
and other roads, and similar large-scale infrastructure projects are considered to be in the public
interest and provide the basis for Article 46. Article 46 is dedicated to the Expropriation Law.

The specific article of the Constitution states that, except in special cases, the compensation
value and the decreed increased value will be paid in full and cash to the users. The
compensation of the farmers farming the acquired land is paid in full and cash, in any case.
Private users on public lands are not addressed by local laws or regulations unless they have
an official rental agreement with the government.

Even when land is acquired for a public interest, expropriation agencies cannot benefit from the
expropriation of private lands and assets without paying into a bank account the value of the
expropriated assets in advance of land entry.

Articles 44 and 45 of the Constitution indirectly relate to resettlement activities. Article 44
addresses land ownership and stipulates the responsibility of the government to protect the
landless and those with inadequate land. Article 45 describes the responsibility of the
government to support those working on agricultural and stockbreeding activities. Article 56
reaffirms the right of all to live in a healthy environment.

21.2 Expropriation Law (No. 2942)

Article 3 - Basis for Expropriation

For the implementation of large projects that concern issues such as energy, irrigation,
afforestation etc., administrations may expropriate by paying the expropriation fee for the
immovables, resources and their easement rights in cash or as a down payment in equal
instalments, as required for the conduct of public services or interventions they are obliged to
provide according to laws.

Article 4 — Establishment of Easement Right

An easement is a legal right to use of land of another, without the right to possession of that
land, or to take any part of the soil or produce of such land. By Article 4 of the Law No: 2942,
instead of expropriating an immovable property, an easement can be granted for a certain
portion, elevation and depth of the immovable property or for the resource in Turkiye, if
adequate for the purpose. Therefore, easement rights can be established for the immovable
property in favour of the administration without the need for changing its owner in the title deed
office to keep the integrity of the land.

However, if the use of the property right of the lands is not violated, the provision of no
expropriation regarding the lands is also clearly stated in the same article. Article 4 of the
Expropriation Law suggests "Provided that the use of the property rights of the owners are not
prevented and the necessary measures are taken in terms of life and property safety, all kinds
of bridges, viaducts and similar transportation lines and subways, tunnels and similar rail
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transport systems can be built under or above the lands, based on the public interest. If the use
of the property right of the land is not prevented, no expropriation is made regarding the land."

Article 7 — Initial Procedures to be Performed for Expropriation and Administrative Annotation

The administration that is to perform the expropriation prepares or commissions a scaled plan
indicating the borders, surface area and type of the immovable assets of resources on which
expropriation is to be constituted or appurtenances are to be constituted by way of
expropriation, enables that the owners of the expropriated immovable asset, the ownerships if
no title deed registrations are present and their addresses by binding them to documents
through an inquiry it would conduct on the land registry, tax and population registry records as
well as additional inquiries.

After the administration decides on expropriation, the related annotation is dropped into the title
deed offices where the mentioned immovable asset is registered. If the owner changes after the
annotation notification date, the title deed administration is obliged to notify the administration of
any changes to occur in the ownership or the rights in kind that are separate from the
ownership.

If the document to be obtained from the court indicating that a request for the identification of
the expropriation fee and the registration in the name of the administration as per Article 10 is
not submitted to the title deed offices within six months starting on the annotation date, this
annotation is automatically dropped from title deed records by the title deed offices.

Article 8 — Procurement Procedure

According to Article 8, after the expropriation decision is taken, the administration will appoint
one or more valuation commissions (consisting of at least 3 people) to valuate immovables.
Additionally, one or more negotiation commissions (again consisting of at least 3 people) will be
assigned for negotiations.

After the administration has notified the owner of its intent to take over the immovable, shall the
owner or its representative apply to the administration (within 15 days after notification) with the
intent of selling the immovable, negotiation meetings are held on the date identified by the
commission and if an agreement is reached on an amount that is not more than the estimated
value, an official agreement protocol is signed. With this sign-off, all rights are agreed to be
transferred to the administration and any further legal attempt at any objection will not be
considered.

The administration prepares the amount agreed in the protocol within forty-five (45) days and
asks the owner to transfer the ownership rights in the name of the administration on the date
specified in the title deed. The expropriation fee is paid as soon as the transfer of rights is
realized.

In cases where an agreement is not reached or transfer is not realized, action is taken in court
either for Article 27 (Urgent Expropriation) or Article 10 (Determination of Land Value and
Registration Case) of this Law.

Article 10 — Identification of the Expropriation Compensation by Court and Registration of
Immovable in the Name of the Administration

Article 10 states that, if the expropriation cannot be realized through procurement for any
reason, the administration applies to the court of the first instance in the locale of the immovable
and requests that the expropriation compensation for the immovable asset be identified and a
decision be made for its registration in the name of the administration in return for the payment
of this fee.
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Within 30 days of the application of the administration, the Court notifies the owner of the
immovables through an annotated invitation on the date of hearing. To those whose addresses
could not be found after inquiries, an announcement is made according to Notification Law (No.
7201) inviting them to attend the hearing. The Court also publishes information on the
expropriation at least once in a local newspaper (if there is any) issued in the location of the
immovable and in one of the newspapers circulated across Turkiye.

On the day of the hearing, the judge invites the parties to reach an agreement on the value of
the immovable. If an agreement is reached, the judge considers this compensation amount to
be the expropriation fee. In cases where an agreement is not reached, the judge schedules a
site survey (within ten days) to identify the value of the immovable asset and a date for the
second hearing (within thirty days after the expedition).

On the second hearing, if the parties fail to agree on the value once again, the judge will assign
a new expert committee for the valuation within fifteen days and then identifies a fair and
equitable expropriation fee by referencing both the reports and statements of the parties and
experts. The identified fee is the expropriation fee of the immovable, resource or its easement
rights. The Court grants fifteen days to the administration for the fee to be deposited in a bank
on behalf of the owner. In cases where the right holder could not be identified, the court decides
on the registration of the immovable in the name of the administration under the circumstances
that the bank receipt indicating the amount was blocked to be given to the right holder to be
revealed in the future and that this decision is notified to the title deed department and the bank
where the fee was deposited. The provision on registration is definitive and the parties reserve
their rights for appeal pertaining to the fee.

Article 11 — Principles for the Identification of the Expropriation Fee

This article states that “The expert committee to be formed as per Article 15 will go to the
location of the immovable or resource to be expropriated with the court delegation, hear the
statements of related parties present and draft a justified report that identifies the expropriation

”

fee”.

The identification of the value of the immovable does not consider any value increase caused
by the public works and services realized through expropriation as well as any profit that would
be caused by future uses.

During the establishment of easement rights, shall there be any value decreases in the
immovable or the resource due to expropriation will be justified. This decrease in value is the
easement expropriation cost.

Article 12 — Partial Expropriation

The value of the partially expropriated immovable is defined in this Article, whereas it also states
that if the part of the immovable excluded from expropriation is suitable for utilization under the
public works legislation, the expenses and cost required for the restoration of any installations to
a usable status will be calculated and added to the expropriation fee.

The value of the immovable property that is partially expropriated shall be estimated as follows:

e Provided that there does not exist any change in the value of the non-affected part of the
immovable property, the value of the partially expropriated immovable property shall be
equivalent to the proportion to be expropriated at the amount determined for that immovable
property according to the provisions of Article 11.

e |If there is a decrease in the value of the non-affected part, the value of the partially
expropriated immovable property will consist of the expropriation fee determined for the
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affected part of the immovable property in compliance with paragraph (a) plus the amount
corresponding to the decrease of the value of the non-affected part.

Shall the remaining part of a partially expropriated immovable be not suitable for utilization, this
part also may be expropriated upon the written application made by the legal owner within thirty
days of the notification of the expropriation decision in cases where no lawsuits were filed in the
administrative court against the expropriation procedure.

Unviable lands:

If the remaining part of the expropriated property is not economically suitable for
cultivation/benefit or is not accessible, an application for expropriation of the remaining property
must be made within thirty days after the submission of a written notice without the need to file a
lawsuit in the administrative court (pr.7).

Article 14 — Right to a Lawsuit

A lawsuit for cancellation of land acquisition decision in the administrative court or for correction
of the material errors may be filed against the expropriation procedure within thirty days as of
the date of notification issued by the court as per Article 10 - the date of notification is replaced
by the date of the announcement in the newspaper by the court for those who could not be
notified- by the owner of the immovable asset subjected to expropriation.

Article 18 — Dispute on the Ownership

The administration identifies whether there are any disputes on the immovable to be
expropriated by performing an inquiry at the title deed offices, cadastral offices and civil courts
in the location of the immovable. Shall the inquiries indicate that there is a dispute on its
ownership or that it was subject to a lawsuit, the entirety of documents prepared as per Article
10 is submitted to the civil court of first the instance of the location of the immovable and is
requested that the expropriation fee of the immovable is determined as well as its registration is
made in the name of the administration in return for the payment to be made to the right holder
as soon as they have been determined as per the ongoing dispute case.

The initial and consequent instalments of the expropriation fee identified by the court are
deposited in the time deposit accounts with quarterly terms each at the bank designated by the
court.

The process to be followed to resolve the disputes on ownership will be in line with the
procedures defined in the relevant legislation.

Article 19 — Regqistration of Immovable Properties Not Registered in The Land Regqistry And
Rights of The Possessor

As a result of the research conducted by the administration, it is determined that the immovable
property that is not registered in the title deed, which is decided to be expropriated, is not
among the public properties listed in Article 16 of the Cadastre Law No. 3402. If it is determined
that the immovable property is in possession and that a claim has been made to acquire it by
possession, experts carry out an examination. Evidence is collected and a report is prepared. In
this report, the surface area of the immovable property, the identity of the possessor, tax
registration, the starting date and duration of possession, and whether the conditions for gaining
ownership have been met are stated.

The court determines the expropriation fee of the immovable property in the procedure and
within the period specified in Article 10. If possession is accepted from the information and
documents provided by the administration, the court notifies the possessor.
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If there is no objection by the Treasury or a third party within thirty days from the last
announcement, the amount determined by the court as the expropriation fee is deposited to the
bank specified in the announcement on behalf of the possessor. If necessary, this period may
be extended by the court for once. If the administration submits to the court the receipt stating
that the expropriation fee has been deposited in the name of the possessor, the court decides to
register the immovable property in the name of the administration and to pay the expropriation
fee to the possessor, and this decision is notified to the land registry office and the bank where
the money was deposited.

Article 25 — Limitation of Rights and Transfer of Ownership to the Administration

The expropriation procedure is initiated through the notification conveyed by the Court as per
the Article 10, regarding exercising of rights and fulfilment of obligations. The transfer of
ownership to the administration is realized based on the decision for registration taken by the
Court.

The owner of the immovable loses his/her rights to engage in activities such as construction or
cultivation or to make fundamental changes in the current structure of the immovable after the
date of the registration decision taken by the Court. The value of activities performed after this
date is not considered.

An additional paragraph added in 2013 states that for large projects such as dams, irrigation
networks and pipelines, highways, railways, harbours and airports, the decision for the public
interest is announced in the mukhtar's office of the settlement where the immovable to be
expropriated is located. After the last day of the announcement (public interest), the cost of the
fixed installations on the immovable and the trees planted are not considered in the
identification of the expropriation fee. This limitation for the immovable may not be more than
five years after the announcement has been made.

Article 27 — Urgent Expropriation

For the expropriation of immovable required in cases of need or urgency for the defence of the
country or in extraordinary situations decided by the President or envisaged in special laws as
part of the enforcement of the Law on the Obligation for National Defence number 3634, the
immovable asset at stake may be confiscated by means of the administration depositing the
amount for the value of the said immovable asset identified by the court as per the principles in
the Article 10 (Amended statement: 24/04/2001 - 4650/Article 15) and via the experts selected
as per the Article 15 at the bank stated in the invitation and announcement made according to
the Article 10 (Amended statement:24/04/2001 - 4650/Article 15) within seven days upon the
request by the related administration with the procedures other than the value appreciation to
be completed later on.

Urgent Expropriation, Article 27 of the Law

e In cases where a resolution will be issued by President or in extraordinary cases prescribed
by special laws,

e As for the expropriation of immovable property, an immovable property can be seized by the
court by depositing in the name of the owner the value of that immovable property as
determined by experts to be selected as per Article 15 within the framework of principles in
Article 10 into the bank as specified in the invitation and notice to be made according to
Article 10 within seven days upon the request of the relevant administration on the condition
that actions other than valuation are completed later on.

In terms of urgent expropriation, land valuation performed by experts appointed by the court is
only a determination and is not decisive. After this price is determined and deposited by the
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Administration into the account number as determined by the court, actions stipulated in Articles
8, 9 and 10 shall apply.

Article 30 — Transfer of an Immovable Owned by an Administration to Another Administration

This article articulates that immovable, resources and easement rights owned by public legal
persons and agencies may not be expropriated by another public legal person or agency.

The administration that requires the immovable, resource or easement rights identifies the fee
according to Article 8 of Expropriation Law. It lodges a written application at the administration
owning the asset by stating the amount it would pay based on this fee. If the owner of the asset
fails to abide by the transfer and respond within sixty days, the conflict is settled via an affirmed
decision within two months after being inspected by the relevant administrative office of the
Council of State upon application by the receiving administration.

If the parties fail to reach an agreement on the price, the receiving administration lodges an
application at the court according to the procedure written in Article 10 within thirty days of the
notification date of the Council of State decision asking for the expropriation fee to be identified.
In the adjuration process to be conducted in this case, the court does not enforce the provisions
of the Law dated 9/6/1938 and number 3533.

A period of fifteen days is granted to the receiving administration for the fee identified as the
expropriation fee as per the procedure envisaged in Article 10 to be deposited in the bank
specified by the administration to be given to the asset-owning administration and the receipt of
the fee deposited to be submitted. This period may be extended as necessary only once by the
court. The court decides on the registration of the immovable asset in the name of the
administration and the expropriation fee to be paid to the asset-owning administration upon the
submission of the receipt indicating that the expropriation fee was deposited by the receiving
administration in the bank in the name of the asset-owning administration and this decision is
notified to the title deed department and the bank where the money was deposited. The
provision on registration is definitive and the parties reserve their rights for appeal concerning
the fee.

The immovable, resource and the easement rights thus taken over are deemed to have been
received via expropriation and they cannot be used for transfer purposes or any public purposes
other than those allowed by the transferring administration. Otherwise, the transferring
administration may receive the immovable back as per Article 23. This matter is annotated in
the field of declarations in the title deed log.

21.3 Forest Law (No. 6831)

By the Forest Law, the Project must obtain permission from the Ministry of Agriculture and
Forestry (MoAF) to perform activities in forests or lands classified as forests and is required to
indemnify damages to public forests resulting from the construction.

The use of forestry and pastureland is regulated by Forest Law No.6831 and Pasture Law No.
4342. Registration of the ownership or easement rights will be carried out following Cadastral
Law No. 3402, and Land Registry Code (Official Gazette No. 28738).

According to Law (17.06.2004 article 5192/1), the Ministry has the authority to permit the use of
forestland. This permission cannot be longer than 49 years.

21.4 Pasture Law (No. 4342)

According to this Law based on the views of the Pastureland Commission the Governors in
project affected provinces have the authority to permit altering the classification of pasturelands.
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Neither the right of the public nor of the specific users of pastures is recognized under the local
legislative framework. Compensation will be paid for pasture lands to the relevant public
agencies.

21.5 Cadastral Law (No. 3402)

The Cadastral Law determines the boundaries and legal status of immovable assets based on
the national coordinate system and the cadastral or the topographic cadastral maps to register
land and to constitute the basis of the spatial information system as the Civil Law (No. 4721)
stipulates.

2.1.6 Agricultural Reform Law (No. 3083)

The Agricultural Reform Law regulates several issues for lands that are irrigated and that have
been determined by the President. The Law covers matters regarding land consolidation and
allocation of land for other purposes rather than agriculture in case of need. It is stipulated in the
Law that in areas where agricultural production has no longer economic viability due to
fragmentation, land consolidation works will be realized to prevent fragmentation that will result
in affecting both on the livelihood and the work force of any family.

21.7 Notification Law (No. 7201)

The Notification Law No. 7201, with its amendments in 2003, 2008 and 2011, provides the basis
for a process of notification for property owners. It consists of specific procedures to be followed
to reach a range of public and private owners, including those whose addresses are unknown.
According to the Law, notification provisions include mail to known addresses; seeking support
from local authorities; publication through an advertisement placed in a national newspaper
published throughout the country in significant numbers; and electronic communications. The
Law guides communicating with different categories of shareholders, including resident owners,
absentee owners, owners outside Turkiye, and various public agencies. The specificity and
broadness of the Law support international policies’ emphasis on communications and
consultation.

The Notification Law details the process of notification for landowners and land users whose
address is unknown as determined by the Notification Officer. According to the modifications
made in the Law in 2011 (Article 10), the notification can be made wherever appropriate for the
affected owner and/or to the last address known. If the person cannot be reached, notification is
sent to the last known residence and is directed to the settlement or municipal quarter mukhtars.

21.8 Land Registry Code (Official Gazette No. 28738)

This code aims to keep the land registry records in order concerning Civil Law (No. 4721). It
comprises of the principles and procedures pertaining to ownership, limited real and individual
rights of immovable assets, and their entry, amendment, cancellation and rectification to the
land registry.

Some other national laws indirectly related to land acquisition and RAP are also applied when
necessary:

e Regulation on Control of Soil Contamination and Point Source Contaminated Lands (Official
Gazette dated 08.06.2010 and numbered 27605)

e Control of Excavated Soil, Construction and Demolition Wastes (Official Gazette dated
18.03.2004 and numbered 25406)

e Soil Protection and Land Use Law (Official Gazette dated 19.07.2005 and numbered 5403)

e 'Regulation on Building in Disaster Areas (Official Gazette dated 14.07.2007 and numbered
26582)
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e Regulation on Building Earthquake in Tirkiye (Official Gazette dated 18.03.2018 and
numbered 30364)

e Law on Protection of Personal Data (No: 6698)
2.2 International Standards

2.2.1 IFC Performance Standards

International Finance Corporation’s (IFC) Sustainability Framework articulates the Corporation’s
strategic commitment to sustainable development and is an integral part of IFC’s approach to
risk management. The Sustainability Framework comprises IFC’s Policy and Performance
Standards on Environmental and Social Sustainability, and IFC’s Access to Information Policy.
The Policy on Environmental and Social Sustainability describes IFC’s commitments, roles, and
responsibilities related to environmental and social sustainability. IFC’s Access to Information
Policy reflects IFC’s commitment to transparency and good governance in its operations and
outlines the Corporation’s institutional disclosure obligations regarding its investment and
advisory services.

According to the Guidance Note 5 of IFC, where land acquisition and resettlement are the
responsibility of the government, the client will collaborate with the responsible government
agency, to the extent permitted by the agency, to achieve outcomes that are consistent with this
Performance Standard. In addition, where government capacity is limited, the client will play an
active role during resettlement planning, implementation, and monitoring.

IFC uses the Sustainability Framework along with other strategies, policies, and initiatives to
direct the business activities of the Corporation to achieve its overall development objectives.
The Performance Standards may also be applied by other financial institutions.

The fifth standard (PS5 - Land Acquisition and Involuntary Resettlement) in this list form the
basis of this RAP:

PS5: Land Acquisition and Involuntary Resettlement?

Performance Standard 5 recognizes that project-related land acquisition and restrictions on land
use can have adverse impacts on communities and persons that use this land. Involuntary
resettlement refers both to physical displacement (relocation or loss of shelter) and to economic
displacement (loss of assets or access to assets that leads to loss of income sources or other
means of livelihood) because of project-related land acquisition and/or restrictions on land use.
Resettlement is considered involuntary when affected persons or communities do not have the
right to refuse land acquisition or restrictions on land use that result in physical or economic
displacement.

This occurs in cases of (i) lawful expropriation or temporary or permanent restrictions on land
use and (ii) negotiated settlements in which the buyer can resort to expropriation or impose
legal restrictions on land use if negotiations with the seller fail. Project Company will achieve the
objectives of IFC PS5.

This Performance Standard applies to physical and/or economic displacement resulting from the
following types of land-related transactions:

e Land rights or land use rights acquired through expropriation or other compulsory
procedures per the legal system of the host country,

% IFC Performance Standard 5 (2012) https://www.ifc.org/wps/wcm/connect/75de96d4-ed36-4bdb-8050-
400be02bf2d9/PS5 English 2012.pdf?MOD=AJPERES&CVID=jgex59b
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e Land rights or land use rights acquired through negotiated settlements with property owners
or those with legal rights to the land if failure to reach settlement would have resulted in
expropriation or other compulsory procedures,

e Project situations where involuntary restrictions on land use and access to natural resources
cause a community or groups within a community to lose access to resource usage where
they have traditional or recognizable usage rights,

e Certain project situations requiring evictions of people occupying land without formal,
traditional, or recognizable usage rights,

e Restriction on access to land or use of other resources including communal property and
natural resources such as marine and aquatic resources, timber and non-timber forest
products, freshwater, medicinal plants, hunting and gathering grounds and grazing and
cropping areas.

According to the standard, in the case of physical displacement, the Client will develop a
Resettlement Action Plan that covers, at a minimum, the applicable requirements of this
Performance Standard regardless of the number of people affected. This will include
compensation at full replacement cost for land and other assets lost. The Plan will be designed
to mitigate the adverse impacts of displacement; identify development opportunities; develop a
resettlement budget and schedule and establish the entitlements of all categories of affected
persons (including host communities). Particular attention will be paid to the needs of the poor
and the vulnerable. The Client will document all transactions to acquire land rights, as well as
compensation measures and relocation activities.

If people living in the project area are required to move to another location, the client will (i) offer
displaced persons choices among feasible resettlement options, including adequate
replacement housing or cash compensation where appropriate; and (ii) provide relocation
assistance suited to the needs of each group of displaced persons. New resettlement sites built
for displaced persons must offer improved living conditions. The displaced persons’ preferences
concerning relocating in pre-existing communities and groups will be taken into consideration.
Existing social and cultural institutions of the displaced persons and any host communities will
be respected.

In the case of physically displaced persons under paragraph 17 (i) or (ii), the Client will offer the
choice of replacement property of equal or higher value, security of tenure, equivalent or better
characteristics, and advantages of location or cash compensation where appropriate.
Compensation in kind should be considered in lieu of cash. Cash compensation levels should
be sufficient to replace the lost land and other assets at full replacement cost in local markets.

2.2.2 EBRD Performance Requirements

The European Bank for Reconstruction and Development (EBRD) is committed to promoting
“environmentally sound and sustainable development” in the full range of its activities pursuant
to the Agreement Establishing the EBRD. The Bank recognises that environmental and social
sustainability is a fundamental aspect of achieving outcomes consistent with its transition
mandate. Therefore, the projects that foster environmental and social sustainability are within
the highest priorities of the Bank’s activities.

EBRD has adopted a comprehensive set of specific Performance Requirements (PRs) for key
areas of environmental and social sustainability that projects are required to meet. Among the
10 PRs adopted by the EBRD, the fifth requirement (PR5 - Land Acquisition, Involuntary
Resettlement and Economic Displacement) particularly relevant to the development and
implementation of the RAP:

PR5: Land Acquisition, Restrictions on Land Use and Involuntary Resettlement
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This PR addresses impacts of project-related land acquisition, including restrictions on land use
and access to assets and natural resources, which may cause physical displacement
(relocation, loss of land or shelter), and/ or economic displacement (loss of land, assets or
restrictions on land use, assets and natural resources leading to loss of income sources or other
means of livelihood). The term “involuntary resettlement” refers to both of these impacts and the
processes to mitigate and compensate these impacts. Resettlement is considered involuntary
when affected persons or affected communities do not have the right to refuse land acquisition
or restrictions on land use, other assets and natural resources, even if compulsory acquisition is
used only as a last resort after a negotiated process.

Application of PR5 is consistent with the universal respect for, and observance of, human rights
and freedoms, specifically the right to private property, the right to adequate housing and to the
continuous improvement of living conditions.

Unless properly managed, involuntary resettlement may result in long-term hardship and
impoverishment for affected persons and communities, as well as environmental damage and
adverse socio-economic impacts in areas to which they have been displaced. The client shall
consider feasible alternative project designs and sites to avoid or minimise land acquisition or
restrictions on land use, other assets and natural resources while balancing environmental,
social, and financial costs and benefits, and paying particular attention to gender impacts and
impacts on vulnerable persons. Where it cannot be avoided through design, displacement shall
be minimised and appropriate measures to mitigate adverse impacts on affected persons and
host communities shall be carefully planned and implemented.

2.2.3 DFC Policy and Procedures*

Environmental and Social Policy and Procedures (ESPP) of U.S. International Development
Finance Corporation (DFC) partners with the private sector to finance solutions to the most
critical challenges facing the developing world today. We invest across sectors including energy,
healthcare, critical infrastructure, and technology projects. DFC investments adhere to high
standards and respect the environment, human rights, and worker rights. The projects included
resettlement of 5,000 or more persons are in the Categorical Prohibitions list of DFC.

2.24 Equator Principles 4°

The Equator Principles (EP) is a risk management framework, adopted by financial institutions,
for determining, assessing and managing environmental and social risk in projects and is
primarily intended to provide a minimum standard for due diligence and monitoring to support
responsible risk decision-making.

As per the fourth version of the EPs (July 2020), all Equator Principles Financial Institutions
(EPFIs) must implement EP 4 by 1 October 2020. EP 4 comprises 10 principles®. Principles
relevant to the RAP, as listed below:

The relevant criteria for the RAP are under Principles 3, 5, 6 and 9:

Principle 3: Applicable Environmental and Social Standards
Principle 5: Stakeholder Engagement
Principle 6: Grievance Mechanism

Principle 9: Independent Monitoring and Reporting

4 https://www.dfc.gov/sites/default/files/media/documents/DFC_ESPP _012020.pdf

5 The Equator Principles, July 2020, www.equator-principles.com

5 https://equator-principles.com/wp-content/uploads/2020/05/The-Equator-Principles-July-2020-v2.pdf.
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Principle 3: Applicable Environmental and Social Standards

The Assessment process should, in the first instance, address compliance with relevant host
country laws, regulations and permits that pertain to environmental and social issues.

EPFIs operate in diverse markets: some with robust environmental and social governance,
legislation systems and institutional capacity designed to protect their people and the
environment; and some with evolving technical and institutional capacity to manage
environmental and social issues.

Principle 5: Stakeholder Engagement

For projects with potentially significant adverse impacts on Affected Communities, the client will
conduct an Informed Consultation and Participation process. The Client will tailor its
consultation process to:

e the risks and impacts of the project,

e the project’s phase of development,

e the language preferences of the affected communities,
e their decision-making processes,

e and the needs of disadvantaged and vulnerable groups.

Principle 6: Grievance Mechanism (GM)

Grievance mechanisms are required to be scaled to the risks and impacts of the project, and will
seek to resolve concerns promptly, using an understandable and transparent consultative
process that is culturally appropriate, readily accessible, at no cost, and without retribution to the
party that originated the issue or concern. Grievance mechanisms should not impede access to
judicial or administrative remedies. The client will inform Affected Communities and Workers
about the grievance mechanisms during the Stakeholder Engagement process.

Principle 9: Monitoring and Reporting

To assess project compliance with the Equator Principles after Financial Close and over the life
of the loan, the EPFI will require independent monitoring and reporting. Internal and external
monitoring activities are planned for this RAP.

2.3 Gap Analysis between National Legislation and International Standards

There are some gaps between international standards (IFC, EBRD and Equator Principles) and
national legislation in regard to the preparation of RAP. RAP includes additional measures to
eliminate such gaps. The main gaps between Turkish Law and IFC Policies are summarized in
the table below. The table also contains the Project Company’s mitigation measures.
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Table 2-1: The Main Gaps between Turkish Law and IFC — EBRD Policies

IFC Standards

EBRD Requirements

Turkish Legislation

Page 24 of 96

Responsibilities for filling the
gaps

Avoidance and According to IFC PS5 involuntary

According to EBRD PR5, Land
Acquisition (LA), Restrictions on
Land Use and Involuntary
Resettlement, the objectives of
this PR are to: (i) avoid
involuntary resettlement or, when
unavoidable, (ii) minimise
involuntary resettlement by
exploring feasible alternative
project designs and sites, (iii)
avoid forced eviction.

There is no provision regarding
avoiding and minimization of
resettlement in Turkish Expropriation
Law. However, physical
displacement of local communities is
not preferred by the State because
of its high social and economic
costs.

There is a legal gap, but
there is no gap in practice.

Although Project Company’s
primary objective is to avoid
physical resettlement, there is a hut
and a barn on an affected land.

The hut and bam are in T14 area
(Balikesir-Havran-Halilar parcel no:
101/155). The structures
arepurchased at full replacement
cost and additional benefits
wereprovided according to Pyhsical
Resettlement Strategy of this RAP
(see Chapter 6). The land on which
the structure (hut) in T-14 is located
was evaluated within the scope of
expropnation process. However,
since the building on this land does
not have any legal permit, the value
of the structures are not calculated
within the scope of the Turkish
expropnation process. Since the
PAP in T-14 would be negatively
affected by the construction
activities, payment was made for
the hut by consensual purchase.
PAP who has structures in T-14
moved his structure by his own
means.

Minimization resettlement should be avoided
where feasible or minimized.
Census and According to IFC PS5, when After
Baseline land acquisition or restrictions on
information land use are unavoidable, the

Borrower will, as part of the
environmental and social

According to EBRD PR5, the
client shall carry out a census of
affected people to: (i) identify
persons who are affected by the
project; and (ii) determine who

Turkish Law requires preparation of
inventory of assets.

Land acquisition through
expropriation requires the

National requirement is
limited to census of
immovable assets and legal
titleholders.

The inventory of assets has been
prepared by Consultant in February
2024. As the expropriation works
continue, a Census of the affected
immovable assets and a full list of
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IFC Standards

EBRD Requirements

Turkish Legislation

Page 25 of 96

Responsibilities for filling the
gaps

assessment, conduct a census to
identify the persons who will be
affected by the project, to
establish an inventory of land and
assets to be affected, to
determine who will be eligible for
compensation and assistance,
and to discourage ineligible
persons, such as opportunistic

will be eligible for compensation
and assistance. The census shall
also take into account seasonal
resource users who may not be
present in the project area at the

time of the census.

The client shall carry out an
inventory of affected assets,

preparation of a census (full count)
of affected immovable assets, and a
full list of their owners.

Census and baseline
information on project
affected populations as
defined by IFC PS5,
including tenants, users of
communal land, land
holders/occupants without
legal or customary title are
not required.

their owners have been prepared by
the Consultant behalf of the Project
Company.

Tenants, users of communal land,
land holders/occupants without
legal or customary title have not
been identified in national land
acquisition process.

including land, structures, crops,
communal amenities and natural
resources to establish the basis

ttlers, fr laiming benefits.
sefflers, from claiming bene Therefore, during the preparation of

this RAP, a Census was prepared

for further valuation of such
assets.

that included all formal/informal
users (including livelihood pattern,
sensitivities, total land availability
information) by Consultant (See
Appendix A1).

Cash According to IFC PS5, when land
Compensation at acquisition or restrictions on land
Full Replacement  use (whether permanent or

Value temporary) cannot be avoided, the

Borrower will offer affected
persons compensation at
replacement cost, and other
assistance as may be necessary
to help them improve or at least
restore their standards of living or
livelihoods.

Valuation of agricultural land
depends on capitalization of annual
net income calculated by taking
market prices into account.
According to Article 3 of the Capital
Markets Board (CMB) Communiqué
on Valuation Standards in the
Capital Markets (111-62.1), which
came into force by being published
in the Official Gazette dated
01.02.2017 and numbered 29966,
"In the valuation activities carried
out, the Valuation Experts
Association of Turkiye and the
Capital Markets Association of
Tarkiye" It is mandatory to comply
with the published Intemational
Valuation Standards.

According to Article 3 of the
Capital Markets Board
(CMB) Communiqué on
Valuation Standards a CMB
licenced has valuated the
lands and trees in line with
international standards in
accordance with PS5.

Structures are compensated
by use of their cost of
construction given by
reference values defined by
MoEUCC and market value.
However, depreciation and
demolition costs are
deducted from calculated
values.

Commercial buildings and
residential buildings were not
affected by the land acquisition of
the Project. The land on which the
structure (hut) in T-14 is located
was evaluated within the scope of
expropration process. However,
since the building on this land does
not have any legal permit, the value
of the structures are not calculated
within the scope of the Turkish
expropnation process. Since the
PAP in T-14 would be negatively
affected by the construction
activities, payment was made for
the hut by consensual purchase.
PAP who has structures in T-14
moved his structure by his own
means.
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EBRD Requirements

Turkish Legislation
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Responsibilities for filling the
gaps

Offer choice of IFC PS5 states that the Borrower

In-kind compensation is not offered
except for state led resettlement
according to Turkish Resettlement
Law 5543.

The structures have been
purchased at full replacement cost
and additional benefits were
provided according to Pyhsical
Resettlement Strategy of this RAP
(see Chapter 6). An independent
valuation firm evaluated these
structures on behalf of ESA and
determined a price. Payments were
made to PAPs slightly above this
price within the scope of IFC PS5.
Depreciation has been deducted
from the values assessed for the
structures. These deductions will be
refunded to the owners at the
current price to reach compensation
at full replacement value from RAP-
LRP Fund of the Project.

Resettlement Law is not
implemented within the
scope of this Project.

Project Company will offer the
choice of replacement property of
equal or higher value, with security
of tenure, equivalent or better
characteristics, and advantages of
location.

replacement will offer the choice of

property replacement property of equal or
higher value, with security of
tenure, equivalent or better
characteristics, and advantages of
location.
Compensation in kind should be
considered in lieu of cash.

Requirement to According to IFC PS5, in the case

prepare a of economic and / or physical

Resettlement displacement, the Borrower will

Action Plan develop a Resettlement Action

Plan.

According to EBRD PR5: Land
Acquisition, Restrictions on Land

Use and Involuntary
Resettlement, the Client shall
consider feasible alternative

project designs and sites to avoid
or minimise land acquisition or

restrictions on land use, other

No legal provisioning forces the
project proponents to prepare
resettlement action plan under
Turkish Law.

Resettlement planning is a
key gap, since resettlement
related documentation only
includes cadastral
information, asset list and
compensations. Livelihood
impacts and losses are not
addressed. There is no

Project Company has prepared this
Resettlement Action Plan (RAP).
RAP has been designed to include
full compensation measures for all
lands and affected assets and
mitigation measures for PAPs in line
with IFC PS5 and EBRD PR5.
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IFC Standards

EBRD Requirements

Turkish Legislation
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Responsibilities for filling the
gaps

assets and natural resources
while balancing environmental,
social, and financial costs and
benefits, and paying particular
attention to gender impacts and
impacts on vulnerable persons.
Where it cannot be avoided
through design, displacement
shall be minimised and
appropriate measures to mitigate
adverse impacts on affected
persons and host communities
shall be carefully planned and
implemented.

planning to improve or
restore PAPs livelihoods to
pre-project levels.

Loss of Business In cases where land acquisition or
restrictions on land use affect
commercial structures, affected
business owners will be
compensated for the cost of
reestablishing commercial
activities elsewhere, for lost net
income during the period of
transition, and for the costs of the
transfer and reinstallation of the
plant, machinery, or other
equipment.

Compensate, in cases where
land acquisition affects
commercial structures, the
affected business owner for: (i)
the cost of reestablishing
commercial activities elsewhere;
(ii) lost net income during the
period of transition; and (iii) the
costs of the transfer and
reinstallation of the plant,
machinery or other equipment,
as applicable.

National legislation provided
compensation only the loss of
property and/or structures.

National legislation does not
have provisions for the
compensation of business
owners for loss of income
caused by expropriation.

Commercial buildings were not
affected by the land acquisition of
the Project and there is no loss of
business impact.

Compensation for
Loss of Communal
Assets

For persons whose livelihoods are
natural resource-based and where
project-related restrictions on
access envisaged, implementation
of measures will be made to either
allow continued access to affected
resources or provide access to
altemative resources with

Where land acquisition or
restrictions on land use, other
assets and natural resources
(whether permanent or
temporary) cannot be avoided,
the Client will offer compensation
to affected persons at full
replacement cost, and other
assistance as may be necessary
to help them improve or at least

Communal assets are compensated
according to Article 30 of
Expropriation Law. The Atrticle 30 of
Expropriation Law No. 2942
articulates that immovable,
resources and easement rights
owned by public legal persons and
agencies may not be expropriated by
another public legal person or
agency. Properties owned by public

Communal users of public
lands such as pastures,
forestry lands, treasury
lands or lands under
jurisdiction of other state
bodies (municipalities, etc.)
are not recognized and/or
compensated.

If there has been loss of income
due to land acquisition in the use of
public property, mitigation measures
and supports will be provided under
the RAP-LRP Fund.

Users on public lands will also be
compensated for crops through the
RAP-LRP Fund.
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Turkish Legislation

Page 28 of 96

Responsibilities for filling the
gaps

equivalent livelihood-eaming
potential and accessibility.

Where appropriate, benefits and
compensation associated with
natural resource usage may be
collective in nature rather than
directly oriented towards
individuals or households.

restore their standards of living
and livelihoods, subject to the
provisions in PR5.

The client will provide
resettlement assistance to all
physically displaced persons and
livelihood improvement or
restoration assistance to
economically displaced persons.

institutions cannot be expropriated
but only can be a subject to transfer.
If there is no transfer in question
allowed the dispute is solved in the
Supreme Court.

There is no compensation for
displaced persons benefiting from
pasture lands.

Treatment of
squatters /
informal land
users

IFC PS5 states that project related
losses of the affected people
should be compensated in full and
in cash prior to the actual
acquisition of immovable assets or
access to land.

These users should be added
entitling to compensation

According to Environmental and
Social Policy, PR5 will also apply
where such voluntary land
transactions may result in the
displacement of persons, other
than the seller, who occupy, use
or claim rights to the land in
question such as informal
tenants or other land users that
have no right under national law.

Assets located on public lands in the
expropriation area and that can be
documented to belong to individuals
can be compensated in accordance
with Article 19 of the Expropriation
Law. However informal users of
public lands without document are
not entitled to expropriation
compensation.

There could be no
compensation in Turkish
Expropnation Law for
informal users/squatters on
public lands if there is no
document.

Within the scope of RAP, informal
users were identified and entitled.
Compensation will be provided for
the owners of non-documented
structures on public lands from
RAP-LRP Fund.

Measures for
Vulnerable
Persons

IFC states that particular attention
should be paid to the needs of
vulnerable groups, especially
those below poverty line, the
landless, the elderly, women and
children. Livelihood restoration
planning should provide special
assistance to women, minorities,
or vulnerable groups.

Expropriation Law does not specify
vulnerable groups. However, under
the Turkish Constitution, the State
guarantees his citizens to continue
their lives in peace and security, also
socioeconomically encourage them
to reach a higher standard of living.
In this context, the State applies
several rules and measures to
protect and to support its needy,
weak, helpless, and homeless
citizens.

Turkish Land Expropriation
Law does not address
vulnerability. While the
process considers social
issues such as tensions,
settlement relations, it does
not specify approach for
vulnerability and does not
identify a strategy to ease
the transition of vulnerable

groups.

Within the scope of RAP, vulnerable
groups were identified and entitled.
A RAP-LRP Fund will be
established for additional
compensation of livelihood losses of
affected persons/communities.

Improvement of livelihoods and
living standards will be considered.

Compensation will be
complemented with RAP-LRP Fund
in areas where livelihoods are
affected as a result of reduced
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Responsibilities for filling the
gaps

access to natural resources and
where special vulnerabilities exist.

Measures are described in
Entitlement Matrix for vulnerable
groups.

Transitional
Livelihood Support
(TLS)

According to IFC PS5 the
borrower will provide transitional
support to all economically
displaced.

Transitional support is available only
for government led resettlement.

There needs to be a budget
available for transitional
support.

PAHs that cannot be eliminated of
livelihood losses with the
compensation provided for all
PAPs. TLS will be provided in
different amounts for these groups.

Project-level
Grievance
Mechanisms (GM)

Where there are Affected
Communities, the client will
establish a grievance mechanism
to receive and facilitate resolution
of Affected Communities’
concems and grievances about
the client’s environmental and
social performance.

Land acquisition process recognizes
the right to object of the PAPs.
Objections are recorded and
responded in writing.

In the expropriation process under
national law, the owner's consent is
sought for the immovable property in
the first instance but not always
consent is achieved and
expropriation becomes compulsory.

Expropriation involves compulsory
appropriation of the immovable
property by the State for public
interest. However, Expropriation Law
No. 2942 allows that the owner and
occupant of the immovable property
subject to expropriation and other
concerned parties may file actions
against the expropriation procedure
or appraised values and errors of
fact before judicial courts.

There is no grievance
mechanism requirement.

There is a Grievance Mechanism
(GM) in place; grievances are
recorded/responded and necessary
actions are taken.

The GM will allow the problems of
PAPs to be resolved quickly, fairly
and transparently without resorting
to legal remedies. The good
functioning of the mechanism
minimizes losses. The functioning of
the mechanism is presented in
detail in the SEP. GM will be
introduced to the public.
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Subject IFC Standards EBRD Requirements Turkish Legislation Responsibilities for filling the

gaps

Reference can also be made to the
Law on the Use of the Right to
Petition no 3071 and Law on the
Right to Information No 4982 Right
to Information No 4982 states
“Institutions are required to apply
administrative and technical
measures to provide every kind of
information and document, with the
exceptions set out in this law, to
provide the information for
applicants; and to review and decide
on the applications for access to
information promptly, effectively and
correctly.”
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3 Land Need and Acquisition Process for
Project Components

3.1 Land Need of the Project

Areas are needed on 93 land parcels located in three settlements in two provinces and two
districts for the construction of the Project components. Of the lands needed in whole or in part,
75 of them are private and 18 of them are public lands (excluding forestlands). In addition,
571,064.79 m2 of forest land, other than land parcels, is affected by the land acquisition of the
Project. Project Company will not use all of this forest land for which it has authority, but only a
part of it. The usage rate will be determined during the construction phase. The distribution of
the affected areas (expropriation and easement) by surface area is given in Figure 3.1.

= Public = Private

Figure 3-1: Distribution of the Affected Parcels by Surface Area

26% of size of the affected areas constitute private lands. The owners/shareholders of private
lands are a total of 94 PAPs and three companies. As will be explained in detail later, besides
companies, there are investors who purchased the lands for investment purposes and do not
engage in any income-generating activities among PAPs. Information regarding the public and
private lands together with the number and size of parcels and their number of
owners/shareholders are given in Table 3.1.
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Table 3-1: Project’s Needed Lands

Province District Settlement Private lands Public lands Forestland?
No. of Size of No. of No. of Size of Size of the land
parcels lands (m?) owners/ parcels lands (m? (m?
shareholders
) 19 96,294 28 41 PAPs, 5 455114 571,064.79
Balikesir Havran Halilar i
2 companies
Balikesir Havran Kocaseyit 2 65,467.36 16 PAPs, 9 6804.79
1 company
Canakkale Yenice Armutcuk 27 48,460.01 37 PAPs 4 5282 .87
Total lands 75 210,221.65 97 18 16,638.8 571,064.79

3.2 Acquisition of Private Lands

The lands that will be affected by the Project have been identified and the expropriation process
has started. Public benefit and urgent expropriation decision was taken by President of the
Republic of Turkiye for the Project on 1 November 2023. These decisions show the legal
compliance of the Project. As of this date, as the first stage of the expropriation process, the
preparation of the Census and Asset Inventory has been started. The owners were listed, and
the lands are valuated including fixed assets.

Project construction could be only conducted after the owner or users are offered a
compensation package in line with the requirements of IFC PS5 and EBRD PR5, and the
compensation is paid.

There are five acquisition types of the lands to be obtained within the scope of the Project,
which are listed below:

e Willing Buyer- Willing Seller: Purchase of lands at market price with the consent of the
owners.

e Deed of Consent (Muvafakatname in Turkish): Even though the expropriation process has
not been completed, some lands can be entered with a deed of consent from the owners.

e Permanent Acquisition or Ownership Right: Ownership rights mean permanent land
acquisition. The land expropriation is permanent, and the ownership right is registered under
the name of the administration. Since a permanent facility will be built on the transferred
land, the former owner cannot use the land.

e Permanent Easement Right: The parcel is not divided; this right keeps the original owner
as title deed holder but establishes right (as annotation) in favour of the administration. Since
the permanent facility (tunnels or viaducts) passes under or above the transferred land, the
landowner will be able to continue using the land with certain restrictions (such as not being
able to build houses).

¢ Land Rentals through Lease Contracts: In case of any temporary land need (e.g., for the
camp site, storage area) land can be rented for a certain period under the terms and rates
mutually agreed between the Contractor and the landowner. After the contract expires, the
land will be reinstated and returned to its owner in its original condition.

7 This size includes the settlement’s large forest assets. The Ministry of Agriculture and Forestry granted the
Project Company a preliminary permit for a total area. Project Company has the authority to operate and utilize in
this area, it is not expected to use entire forest land. The amount to be used will be determined during the
construction phase.
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3.3 National Valuation Methodology

3.31 Valuation for Lands (Permanent Acquisition)

Agricultural lands

Net Income Capitalisation is the valuation method used for calculating compensation about the
loss of agricultural land in Turkiye.

The net income from Project affected agricultural land is determined based on the following
steps:

e Gross income is calculated by multiplying the quantity of the annual crop produced by each
land parcel by the crop unit price (e.g., a price per kg) for the relevant valuation year.

o Netincome is obtained by subtracting the production costs associated with the annual crop
from each land parcel, from the gross income for that crop.

The net income is then multiplied by the capitalisation rate, to obtain the national valuation of
the compensation.

The formula used during valuation of the agricultural lands is R/ F = K8

The capitalisation rate is a key metric for the valuation of agricultural land. The net income of
affected agricultural land is multiplied by this rate to determine its current value. The average
capitalisation rate is calculated by dividing the yield of the crop (determined by the Ministry of
Agriculture and Forestry annually, and its Provincial Administrations, each year) by the crop unit
price. The independent asset valuation surveyors will then adjust the value of the land parcel
depending on the specific characteristics (positive and negative) of the agricultural land being
valued. Positive land characteristics will decrease the capitalisation rate, while negative
characteristics will increase it.

e Factors that positively affect the capitalisation rate (i.e., decrease the capitalisation rate) and
therefore increase the calculated value of the agricultural land parcel are as follows:

e Proximity to a city or town;

e Proximity to access roads (land, railway, airway);

e Favourable transportation conditions;

e Buildings (if any) in good condition;

e Undivided land;

e Smooth and well-shaped land;

e Security and safety of land;

e Ease of purchasing and selling;

e Land having title deed registration;

e Cadastral surveys56 completed for land;

e High population densities;

e Easily changeable rotational cultivation system (applicability of crop diversity); and
e Favourable irrigation conditions, if it is irrigated land.

8 R: Net income (gross income - production costs)
F: the capitalisation rate (risk related to the capital invested in agricultural land)
K: Value (national valuation of compensation)
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Factors that negatively affect the capitalisation rate (i.e. increase the capitalisation rate) and
therefore decrease the calculated value of the agricultural land parcel would be the inverse of
those listed above.

To ensure the net income capitalisation valuation has been correctly implemented, the
independent asset valuation surveyors visit the land parcels to be expropriated to identify both
the current land use, and to determine all the factors that may affect the final calculated value of
the land parcel as defined in national legislation. This approach identifies the final value
required to provide compensation in accordance with national requirements.

Decision of Capital Markets Board (CMB)

According to Article 3 of the CMB Communiqué on Valuation Standards in the Capital Markets
(111-62.1), which came into force by being published in the Official Gazette dated 01.02.2017 and
numbered 29966, "In the valuation activities carried out, the Valuation Experts Association of
Turkiye and the Capital Markets Association of Turkiye" It is mandatory to comply with the
published International Valuation Standards.

Non-agricultural lands

‘Market Comparison Valuation Method’ is the methodology used for calculating the value of non-
agricultural land parcels in Turkiye. This valuation method for non-agricultural land parcels,
defined explicitly in national legislation, is calculated by comparing the land parcel being valued
to the sale prices of non-agricultural land parcels with similar characteristics.

3.3.2 Valuation for Permanent Easement

By national legislation, an easement can be granted for a certain portion of a land parcel (or
elevation/depth over/underground level) instead of expropriation. Easement agreements do not
require the owner of the land to be changed in the name of the administration, and that the
integrity of the land is maintained (agricultural and non-agricultural land).

The easement cost is calculated, in accordance with national legislation, as the difference
between the value of the land before and after the investment. The loss in value of the land due
to the easement will be derived from the lost economic potential of the land.

It should be noted the court practises (precedents) restrict the permanent easement value to
50% of permanent acquisition value for non-agricultural lands and that 35% for agricultural
lands.

3.33 Valuation for Standing Crops

The valuation for affected crops is calculated based on the actual annual crop unit price values
which can vary from year to year. The actual seasonal crop values are announced by the
Ministry of Agriculture and Forestry and announced annually. However, the product unit prices
published in the official gazette belong to the previous year and the inflation rate has been high
in Tarkiye and throughout the world in recent periods.

Allowing the harvest of standing crops as much as possible is the primary method.

3.34 Valuation for Affected Trees

As per the Expropriation Law, a full tree count is carried out as part of the asset inventory
update for each land parcel. This count records the type, age and diameter of all trees and other
fixed assets in the expropriation areas for the Project preferably with the property owners where
possible. The national valuation method for compensating the value of a tree, is based on the
following two criteria:

221100030 | RAP | B | September 2024



Mott MacDonald | Armutcuk Wind Power Plant (WPP) Project
Resettlement Action Plan

e Timber value; and
e Number of fruits produced by the tree.

The calculation of the timber value of a tree, and the average amount of fruit production, is
informed by details such as the type, diameter, length and volume of the tree. The annual gross
income from the tree is calculated based on the sum of the timber value and the income from
the fruit sales (at average regional prices per standardised weight). The net income is then
calculated by subtracting the cost of maintaining the productivity of the tree and the surrounding
area, from the annual gross income. The final value calculated for affected trees and other fixed
assets meets national requirements.

According to the Expropriation Law, the Administration can deduct cutting fee during the
acquisition of trees. However, all land valuation reports prepared by the CMB-approved
company were examined and it was seen that such deductions were not made for trees.
Therefore, the final calculations also comply with the principle of compensation for full
replacement value of PS5 and PR5.

3.3.5 Valuation for Residential and Non-Residential Structures

The valuation of residential and non-residential structures to be expropriated will be carried out
by asset valuation surveyors under national legislation using set unit prices. These valuations
will be based on the official unit prices of structures made from different primary materials (such
as stone, brick, or wood) published annually by the Ministry of Environment, Urbanisation and
Climate Change. These cost prices paid to the owner are prepared in line with the cost method
which considers the completion ratio, cost of depreciation and debris.

The final value calculated for residential and non-residential structures for payment to the owner
meets national requirements, however, it does not meet PS5 and PR5 requirements, and as
such additional compensation is required for residential and non-residential structures which are
to be expropriated. Detailed information on additional compensations, and other entitlements is
presented in Chapter 6 - Resettlement and Compensation Strategy and Appendix A1.

3.4  Acquisition of Public Lands

3.41 Forestlands

Forest lands (wholly owned by the Ministry of Agriculture and Forestry) will be purchased
through long-term lease (49 years) agreed by the local Forestry Directorates.

3.4.2 Treasury Lands

The acquisition of Treasury land is processed by correspondence and no payment is made for
these plots.

3.4.3 Lands Belonging to Other Public Institutions

Land owned by other state authorities (such as municipalities, Water and Sewerage
Administration, General Directorate of Highways) is subject to Article 30 of the Land Acquisition
Law. This process is very similar to private land ownership, but the negotiation is carried out in
written correspondence.

3.4.4 Pasturelands

Land allocated for pasture will be acquired through changing the status from pastureland to
Treasury land and will be treated as Treasury land.
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345 Common Lands of the Settlements

Land allocated to the settlements will be acquired through changing the status from pastureland
to Treasury land and will be treated as Treasury land.

3.4.6 Non-Registered Areas

When it is necessary to register areas that are excluded from title deed (mostly stony, bushes,
raw soil, stream culverts, etc. and are not suitable for income-generating use), it is a method to
register them with the Treasury.
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4 Data Collection Methodology of RAP
Preparation

4.1 Purpose of the Study

The main strategy of this RAP is to bridge the gaps between national legislation and IFC/EBRD
standards against displacement. The socio-economic impacts of the Project's land acquisition
(LA) were identified to plan the implementations necessary to close these gaps. A participatory
approach was adopted in identifying these impacts, and a field study was planned based on
consultations with the owners and users of the lands affected by the land acquisition of the
Project and mukhtars of the affected settlements.

RAP study conducted by CE Consultancy and addressed the following:

e Identification of eligible PAPs and preparation an asset inventory and census include formal
and informal users of affected lands;

e Assessment of land acquisition-based impacts of the Project;

e |dentifying gaps between national expropriation legislation and PS5/PR5 and preparing a
plan to eliminate gaps.

4.2 Data Collection Activities

4.2.1 Community Level Survey (CLS)

Information has been obtained from the mukhtar about the impacts of the Project's land
acquisition on communities. Affected PAPs including users have been identified with mukhtars
and included in the household survey. Semi-structured community level questionnaires with the
mukhtars in Project Affected Settlements (PASs) have been implemented. The questionnaire
includes questions on;

e Affected lands including common properties,

e Population,

e Seasonal labour,

e Livelihood pattern,

e Owners and users of the affected lands,

e Opinions about the project impacts,

e Expropriation.

422 Household Level Survey for Socio-Economic Baseline

A socio-economic baseline survey has been conducted with the identified PAPs in the
settlement. Structured household level questionnaires have been administered with owners and
users of the affected lands. The questionnaire includes questions on;

e Affected private lands,

e Affected fixed assets,

e Using of affected public lands and common properties,

e Household demographic and socio-economic characteristics,
e Land ownership, agriculture and livestock,
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e Vulnerabilities and needs.

423 Asset Inventory and Census

Census and |dentification work begins with a meeting with the mukhtar. All PAPs on affected
parcels have been identified. In particular, PAPs whose lands are a source of income have
been identified. For the Census study, the following information have been obtained by directly
contacting the PAPs identified in the settlement and added to the parcel-based Asset Inventory:

e Livelihood patterns of the PAHs

e Household population

e Vulnerable household member

e Impact rate on livelihood

e Total land holding

e Parcel size

e Needed size

e Fixed assets on the lands

e Compensation payments

e Deductions not in line with PS5/PR5

4.3 Sampling Strategy

The sampling strategy for surveys is presented in Table 4.1. Representatives of all PASs were
interviewed. In these interviews, both community level information was obtained, and land users
(formal and informal) were identified. Users of all affected lands are identified and recorded in
Appendix A1 - Asset Inventory and Census document.

Table 4-1: Sampling Strategy

Survey Sampling Implementation
Community- Full census Semi-structured community level questionnaires with
level survey the three mukhtars in all Project Affected Settlements

The mukhtars of three seftlements basedon  (PASs)
the available expropriation data

Households- Full census Owners of 19 private lands are unknown

level surveys person/investor who bought land in the region for
The owners (94 PAPs and three companies)  jnvestment purposes. These people are not known to
and users of affected 93 private parcels. the local people. Three private parcels belong to

companies and are not a means of income-generating
activity. Some households represent more than one
parcel as owner/user. In light of this information, 43
households with 176 members who are owner/user of
53 (excluding lands of investors/companies) affected
private lands have been attended the survey.

18 public lands include bushes, raw soll, etc.
All of them are not suitable for agricultural
activity. 10 public lands are arable. PASs are
surrounded by forests. Ownership rights will
be acquired in three of them, and only
easement rights will be established in seven
of them. There are forestland and An informal user of two public lands has been
pasturelands. identified (See Appendix A1). Since his lands were
affected by only easement, he did not want to attend
the HLS application.

The primary data source of RAP was the field study. Secondary data sources are:

e Public benefit and urgent expropriation decisions issued by the authorities for the Project,
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e Documentation on the status of expropriation on different parcels,
e Expropriation plans for all affected parcels,

o List of affected landowners/shareholders,

e Land valuation reports,

e Official information from institutions and organizations.

4.4 Limitations
The limitations of the RAP preparation study are as follows:

e The owners/users of some lands could not be reached during the field visit. In order to
access the full census, the owners/users of these lands were contacted by phone.

e The owner/user of 22 lands could not be reached. Owners of 19 of them are unknown
person/investor who bought land in the region for investment purposes. Three private
parcels belong to companies and are not a means of income-generating activity.

e Women did not want to answer detailed questions about lands and livelihoods. Therefore,
interviewed household representatives were mostly men.
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5 Affected Settlements, Households,
Lands, Assets, Livelihoods and Impact
Assessment

51 Baseline Information on the Population

511 Project Affected Settlements (PASs)

There are three settlements affected by the land acquisition of the Project. Declared populations
of the settlements are as in the Table 5.1 below. In Halilar, the reason for out-migration is to
migrate to the city for job opportunities. There has been no out-migration in other villages in
recent years.

Table 5-1: Populations of the PASs

Settlements # of Permanent # of Temporary Population Population
permanent population temporary population changesin in ABPRS
households households 5 years (2023)
Halilar 90 260 0 0 Decreased 272
Armmutcuk 80 220 15 50 No change 208
Kocaseyit 900 2,600 0 0 Increased 1,758

Source: CLS, 2024

Main and auxiliary sources of income in the PASs are as shown in Table 5.2. In addition to
animal husbandry, labour is also an important source of income.

Table 5-2: Livelihood Sources of the PASs

Settlements Main livelihood Auxiliary source of Auxiliary source of
livelihood (1) livelihood (2)

Halilar Animal husbandry Construction and industrial ~ Agricultural labour
labour

Armutcuk Agriculture (crop Animal husbandry Pension

production)
Kocaseyit Animal husbandry Forestry Construction and industrial
labour

Source: CLS, 2024

During community level interviews with representatives of the settlements, it was learned that
mukhtars have knowledge on the land acquisition of the Project. Mukhtars' information
regarding the land acquisition in their settlement is summarized in Table 5.3.
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Table 5-3: Mukhtars' Information regarding the Land Acquisition in Their Settlements

Settlements Do you have Who first learned Has the land Do you know
information that you were acquisition which lands
about the land impressed by the  process started? are affected?
acquisition of Project?
the Project?

Halilar Yes From institution Started and ongoing Yes

officials

Armutcuk Yes From institution Started and ongoing Yes

officials

Kocaseyit Yes From institution Not started Yes

officials

Source: CLS, 2024

5.1.2 Project Affected Households (PAHSs)

In order to determine the socio-economic characteristics of the households affected by the land
acquisition of the Project and the impacts on the households, an attempt was made to reach at
least one person (especially the user) in each parcel and only one person from each household.
Interviews were held with at least one right holders of all private lands and the users of all lands
were identified within the scope of Census (See Appendix A1).

Owners of 19 private lands are unknown person/investor who bought land in the region for
investment purposes. These people are not known to the local people. Three private parcels
belong to companies and are not a means of income-generating activity. Some households
represent more than one parcel as owner/user. In light of this information, 43 households of 53
(excluding lands of investors/companies) affected private lands have been attended the survey.
Additionally, one user of two public lands were also identified and included in the Census.

89 women and 87 men live in households directly affected by the LA of the Project and the
average household size is 4.1. More detailed information on the socio-demographic
characteristics of a total of 208 household members is presented in Appendix C3.

Households' main and three auxiliary/supplementary sources of income were asked, and 111
answers received from 43 households. "Agriculture” is among the four most main sources of
income for 81% of households. Animal husbandry is among the primary sources of income for
66.7% of households as shown in the table below.

Table 5-4: Main and Aukxiliary (3) Sources of Livelihood

Livelihood sources Responses Percent of
Percent PAHS
Agriculture (crop production) 34 30.6% 81.0%
Livestock (animal production) 28 252% 66.7%
Pension 22 19.8% 52.4%
Paid, salaried work 16 14.4% 38.1%
Business and self-employment income 8 72% 19.0%
Forestry 2 1.8% 4.8%
Social support provided by institutions (disability pension, widow's 1 09% 2.4%
pension, municipality, district governor’s aid, etc.)
Total 11 100.00%

Source: HLS, 2024
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The four most important expenditures of households were asked, and 127 answers were
received from 43 households. "Grocery and nutrition expenses” is among the most important
expenditure items of 97.6 households. Agricultural expenses are among the priority expenditure
items for 73.2% of households, health and personal care expenses for 61%. The rate of those
who put education expenses in the first four places is 24.4% (Table 5.5).

Table 5-5: Main Expenditure Issues of PAHs

Expenditures Responses Percent of

N Percent PAHS
Grocery and nutrition expenses 40 31.5% 97 6%
Agricultural expenses (fuel oil, fertilizer, feed, etc.) 30 23.6% 73.2%
Agriculture, trade and industry investments 0 0 0
Buying animal 4 31% 9.8%
Health and personal care expenses 25 19.7% 61.0%
Clothing and goods (household goods, electronics, etc.) expenses 12 94% 29.3%
Educational expenses 10 79% 24 4%
Debt payment 5 3.9% 12.2%
Bills 1 0.8% 2.4%
Total 127 100,0%

Source: HLS, 2024

5.2 Affected Lands and Land-Based Livelihoods
5.21 Agricultural Lands and Farming

Since a participatory approach was adopted in the preparation of the RAP, household
representatives were asked for their opinions about the problems arising from the land
acquisition and land use of the Project. 34 household representatives stated that they expect an
adverse impact.

When asked about the reasons for the impact, a total of 85 responses were received from 34
household representatives (as more than one answer option was given) who think they will be
affected. Accordingly, the answers of 73.5% of the household representatives include loss of
land, and the answers of 55.9% include loss of land value. While seven PAPs think that there
will be problems in irrigation of lands outside the Project's impact area, 13 PAPs are concerned
about the dust impact®. In accordance with the principle of compensation at full replacement
cost of IFC PS5 and EBRD PR5, measures have been taken to ensure that all households can
replace the land they have lost. Other concerns were also evaluated within the framework of this
RAP and the necessary commitments were prepared (For details, see Chapter 6 - Resettlement
and Compensation Strategy).

Table 5-6: Adverse Impact Expectations of PAH Representatives

Impact categories Responses Percent
N Percent of PAHS

Adverse impact on agricultural activity due to land loss 25 29 4% 73.5%

Access and irrigation problems in agricultural activities and additional costs due to 13 15.3% 38.2%

the division of lands

If the irmigation system is damaged, it will be difficult to irrigate other lands. 7 8.2% 20.6%

9 This impact has been covered in the ESIA studies.
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Loss of land value 19 22 4% 55.9%
Products will be damaged by dust (construction impact) 13 15.3% 38.2%
Other 8 9.4% 23.5%
Total 85 100.0%

Source: HLS, 2024
Informal users

18 public lands include bushes, raw soil, etc. All of them are not suitable for agricultural activity.
10 public lands are arable. An informal user of two public lands has been identified (See
Appendix A1).

Seasonal workers

According to community level surveys, no seasonal agricultural workers from other places come
to the settlements affected by the Project.

5.2.2 Affected Trees

As a result of the full census survey and examination of land valuation reports, it was
determined that there were affected trees in 55 private lands. Almost all of these are pine trees.
There are also a small number of acacia and oak trees. Information on the affected trees is
recorded in Appendix A1 - Asset Inventory and Census document. The information in the land
valuation reports was verified by survey. It has been determined that most of the trees in
question will be compensated in accordance with international standards (at full replacement
value).

No complaints regarding this issue were received during the RAP preparatory work, but the
Grievance Mechanism (GM) will always be open to PAPs declaring missing/incorrect
compensation calculations for trees.

523 Pasturelands and Animal Husbandry
Activities

There are households owning cattle and small cattle in all affected settlements. The distribution
of the number of animals, households owning animals and households selling animals by
settlement is presented in Table 5.7 below.

Table 5-7: Numbers on Animal Husbandry Activities in The PASs

Settlements # of # of cattle  # of # of households # of small # of households
households in the households owning small cattle in the selling small cattle
owning cattle settlement selling cattle cattle settlement

Halilar 20 600 18 2 170 2

Amutcuk 60 3000 60 10 300 10

Kocaseyit 300 700 300 30 1500 30

Source: CLS, 2024

There are also households in the settlements that have poultry and own beehives (Table 5.10).
Households do not sell poultry or beekeeping products.
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Table 5-8: Numbers on Poultry and Hive Ownerships in The PASs

Page 44 of 96

Settlements # of # of fowlinthe #of # of # of hive in # of
households settlement households households the households
owning poultry selling fowl owning hive settlement selling hive

Halilar 70 400 0 1 30 0

Armutcuk 80 500 0 10 500 0

Kocaseyit 900 2000 0 30 1000 0

Source: CLS, 2024

When animal products are examined, it is noted that milk is sold in all PASs. Dairy products are
also produced for sale in six PASs.

Table 5-9: Production Purposes of Animal Products per PASs

Settlement Milk Dairy products Egg Honey
(oil, yoghurt)

Halilar Both household Both household Household Both household
consumption and consumption and consumption consumption and
selling selling selling

Armutcuk Both household Both household Household Both household
consumption and consumption and consumption consumption and
selling selling selling

Kocaseyit Both household Both household Both household Both household
consumption and consumption and consumption and consumption and
selling selling selling selling

Source: CLS, 2024

Pasturelands

According to two mukhtars, pastureland and/or access to pastureland will be affected in the
PASs. In the Project, which aims to restore livelihoods, ideas about alternative pasture
opportunities and the development of these pastures were also taken as shown in the table
below.

Table 5-10: Impacts on Pastures of the PASs

Settlement Does the Project Impacted Is there an Does the Project have an
have an impact area alternative impact on grazing areas or
on grazing areas pasture in the access roads?
or access roads? partciular PAS?

Halilar No NA Yes, but not New pasture areas should be

adequate opened. Everyone feeds their
animals on their own land or in
bams.

Armutcuk Yes Access Yes, but not Forest area should be tumed into

road adequate pasture.

Kocaseyit Yes Parcel no: No We want the borders of the village to

566/17 be expanded. Since the village is

surrounded by forest, the area is
very narrow. If the area is expanded,
pasture can be created.

Source: CLS, 2024

60% of PAHs use pastures/grazing lands (public or private) for animal grazing purposes as
show in the Table 5.11 below.
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Table 5-11: Using Pastures for Animal Grazing

Do you use pastures for animal grazing? Frequency Percent

Yes 24 60
No 16 40
Total 40 100
No answer 3
Grand total 43

Source: HLS, 2024

More than half (65.2%) of household representatives using pastures/grazing areas (public or
private) expect the Project to have an impact on this activity.

Table 5-12: Impacts on Pasturelands/Grazing Areas

Do you think the pastures you use, or your pasture access roads are affected Frequency Percent
by the Project?
Yes 15 65.2
No 3 13.0
Unknown 5 116
Total 23 100
No answer 4
No pasture using 16

43

Grand Total

Source: HLS, 2024

Household representatives who thought that the Project would be adversely affected due to its
impact on pastures/grazing lands were examined on a settlement basis.

Table 5-13: Impacts on Pasturelands/Grazing Areas per Settlements

Answer Settlement

Kocaseyit Halilar Armutcuk
Yes 3 6 6 15
No 1 0 2 3
Does not know 0 0 5 5
Total 4 6 13 23

Source: HLS, 2024

A pasture parcel in Kocaseyit is affected by the Project's land acquisition. There is no impact on
pasture in other settlements, but there is an expectation that livestock activity will be adversely
affected due to the closure of pasture access. In addition, animals are grazed on three private
lands used by three households in Halilar and on one private land used by one household in
Armutcuk. (For user identification, see Appendix A1). Therefore, there is an expectation of an
adverse impact on anima grazing activity.
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Table 5-14: Impacts on Pastures of the PASs

Settlement # of identified private lands Parcel numbers # of user
with animal grazing activity households
Halilar 3 101/162 3
101/165
101/151
Armutcuk 1 158/235 1
Kocaseyit 0 NA 0

Source: HLS, 2024

Technical and feasible measures will be explored to provide access to pasture areas, and
proper passages Wwill be provided to restore access after construction by EnerjiSA. If road
access could not be provided, feed support will be provided from RAP-LRP Fund. For details of
this entitlement please see Chapter 6 — Resettlement and Compensation Strategy.

5.24 Beneficiaries of Forestlands and Natural Resources

The mukhtar of Kocaseyit stated that one household's forestland benefiting activity may be
affected by the land use of the Project. Additionally, 13 household representatives stated that
they expected forestry activities to be negatively affected by the Project's land acquisition (for
forestland beneficiary identification see Appendix C4). All HLS respondents were asked whether
they use forests to have products such as wood, medicinal plants and mushrooms, and 55.8%
responded positively (Table 5.15). All have this activity for household consumption.

Table 5-15: Forest Benefiting Activities

Do you use the forests around the Frequency Percent

village/neighbourhood to collect mushrooms,
medicinal plants or buy wood?

Yes, for household consumption 24 558
No 16 372
No answer 3 7.0

Total 43 100

Source: HLS, 2024

5.2.5 Other Land-Based Income Generating Activities

There is no fishing activity in the settlements affected by the land acquisition of the Project.

There are no mobile beekeepers in the Project area who will be affected by the Project
activities.

5.3 Affected Buildings
5.31 Residential Buildings and Affected Houses

5.3.1.1 Structures within the Expropriation Boundaries

Although Project Company’s primary objective is to avoid physical resettlement, there are
structures on the affected lands. But no permanent residential or commercial buildings are
affected by the land acquisition of the Project. However, there is a hut and a barn that are
affected by the land acquisition of the Project (in T14 area, Balikesir-Havran-Halilar parcel no:
101/155). The structures have been purchased at full replacement cost and additional benefits
were provided according to Pyhsical Resettlement Strategy of this RAP (see Chapter 6). The
land on which the structure (hut) in T-14 is located was evaluated within the scope of
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expropriation process. However, since the building on this land does not have any legal permit,
the value of the structures are not calculated within the scope of the Turkish expropriation
process. Since the PAP in T-14 would be negatively affected by the construction activities,
payment was made for the hut by consensual purchase. PAP who has strcutures in T-14 area
moved his structure by his own means.

(Location of The Hut)

Figure 5-1: Parcel no 101/155 in Halilar which contain a house

The user of the buildings is the owner of the land. The landowner/user uses the house daily and
sometimes stay here for animals but they have another house as well (for the photo of the
house see Appendix C1 — Photolog).

According to the valuation made by the licensed valuation firm, total expropriation price of the
house and other structures is 32,625.00 TRY. However, Project Company took a proactive
action and had the structure valued by a licensed valuation firm. In the valuation in accordance
with national legislation, it is seen that the depreciation deduction is not in accordance with
PS5/PR5 (10,875.00 TRY). This deduction will be paid to the houseowner by Project Company.
In this way, the price paid for the house will be equal to the full replacement value (43,500.00
TRY). The following benefits will also be provided to minimize the impacts arising from physical
resettlement:

e Moving support,

e Livelihood support etc. (For details, see Chapter 6 — Resettlement and Compensation
Strategy).

5.3.1.2 Houses Outside the Expropriation Boundaries That Are Very Close to the Project
Components

There is one house that is assessed within the scope of ESIA due to Community Health and
Safety (CHS) risks because it is very close to the Project components, although it is not within
the expropriation boundaries. No physical resettlement impact is expected for this house.
However, if physical resettlement is required in the future due to dust, noise, vibration impacts
and CHS risks, the resettlement of the house, the information of which is provided below, will
also be managed in accordance with this RAP, although it is outside the expropriation
boundaries.
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Table 5-16: Houses Outside the Expropriation Boundaries That Are Very Close to the
Project Components

Parcel no Nearest Distance to  Explanation

component house

101/155 T14 turbine 50m The structure consists of brick walls and a tile roof. The structure
is surrounded by a wire fence and has an iron gate. Itis a
seasonal house (not parmenent residence). The owner and user
are different people. An interview was conducted with the user,
and it was leamned that it was used during the fruit trees’
productive periods and that there was no regular use. According
to the expropriation unit measurement, there is a possibility of
demolition of the structure.

5.3.2 Commercial Buildings and Affected Businesses

There are commercial buildings on parcel no 564/8 in Kocaseyit but the building is outside of the
Project area. A 115.39 m? of the parcel will be acquired for the land needs of the Project.

Figure 5-2: Parcel no 564/8 in Kocaseyit which contains commercial buildings

5.3.3 Non-Residential and Commercial Structures

According to valuation reports, there are 19 affected structures on 15 lands. Table 5.16 below
provides a summary on the structures and details are provided in Appendix A1).

Table 5-17: Project Affected Structures (Non-Residential and Non-Commercial)

Province District Settlement Block Parcel Structure
Balikesir Havran Halilar 101 2 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 16 Iron door

Wooden Post Wire Fence

Balikesir Havran Kocaseyit 564 8 Reinforced Concrete Fountain

Reinforced Concrete Water Tank

Hair Porch
Balikesir Havran Kocaseyit 564 7 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 14 Wooden Post Wire Fence
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Province District Settlement Block Parcel Structure

Balikesir Havran Kocaseyit 565 13 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 12 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 1 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 10 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 565 9 Wooden Post Wire Fence
Balikesir Havran Kocaseyit 564 6 Wooden Post Wire Fence

Iron door

Balikesir Havran Kocaseyit 564 5 Wooden Post Wire Fence
Canakkale Yenice Armutcuk 101 10 Wooden Post Wire Fence
Canakkale Yenice Armutcuk 101 1" Wooden Post Wire Fence
Canakkale Yenice Armutcuk 101 12 Wooden Post Wire Fence

Source: Available Expropriation Data, 2024

The characteristics of these structures and the compensation amounts planned to be paid for
the structures are recorded in Appendix A1 - Asset Inventory and Census document. Valuation
reports for the structures were examined by resettlement experts, and some deductions that did
not comply with PS5 and PR5 were identified. These have been added to Appendix A1 as top-
up payment to be paid to PAPs from the RAP-LRP fund. According to this RAP, depreciation
deductions determined in accordance with the compensation principle at the full replacement
cost of international standards will be refunded to the structure owners with the updated price
from the RAP-LRP fund. No other deductions that are not in line with PS5 and PR5 have been
detected in the compensation calculated for the structures per expropriation.

5.4 Community Facilities, Utilities, and Public Amenities

Community facilities, utilities, and public amenities are not affected by the Project's land
acquisition. Existing roads will be used by renewing/expanding for the Project. For this reason,
there may be temporary crossing restrictions due to construction on roads used by the public.
Potential risks related to the restrictions to accessing roads by the public will be mitigated in line
with the Traffic Management Plan of the Project as well as other mitigation measures defined in
the ESIA Report.
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6 Resettlement and Compensation Strategy

6.1 Physical Resettlement Strategy

6.1.1 Avoiding Physical Displacement

The Project's physical resettlement strategy is to avoid relocation and minimize in accordance
with the IFC PS5 and EBRD PR5. However, there is one hut and barn (Balikesir-Havran-Halilar
parcel no: 101/155) that has been adversely affected by the land use for T14. A physical
resettlement is implemented in line with PS5/PRS5.

6.1.2 Entitlements and Eligibilities

Cash compensations at full replacement cost in willing buyer — willing seller process

According to Article 3 of the CMB Communiqué on Valuation Standards in the Capital Markets
(I1-62.1), which came into force by being published in the Official Gazette dated 01.02.2017 and
numbered 29966, "In the valuation activities carried out, the Valuation Experts Association of
Turkiye and the Capital Markets Association of Turkiye" It is mandatory to comply with the
published International Valuation Standards. For this reason, during the expropriation of lands,
valuation is carried out in accordance with PS5. However, there are still gaps between national
legislation and international standards during the expropriation of structures/buildings.

According to national legislation, structures that have depreciated from the moment of their
construction will be compensated by deducting depreciation. However, to meet replacement value
as required by PS5, the cost of depreciation and demolition must not be deducted from the
valuation. For houses acquired through expropriation, additional compensation (top-up payment)
for depreciation is provided to owners to reach full replacement value.

According to the valuation made by the licensed valuation firm, total expropriation price of the
hut and barn is 32,625.00 TRY. However, Project Company took a proactive action and had the
structure valued by a licensed valuation firm. In the valuation in accordance with national
legislation, it is seen that the depreciation deduction is not in accordance with PS5/PR5
(10,875.00 TRY). This deduction will be paid to the houseowner by Project Company. In this
way, the price paid for the house will be equal to the full replacement value. The following
benefits will also be provided to minimize the impacts arising from physical resettlement.

Replacement house rather than cash compensation

There could be PAPs who prefer a replacement house rather than cash compensation as it is
difficult for them to find a similar house in the area where they reside. Potential sellers in the
settlement, mukhtar, local public institutions will be contacted to provide these PAPs with a
replacement house instead of cash compensation.

Real estate research assistance

Project will assist the owners of the dwelling in purchasing residential houses available locally.
Assistance to find a proper accommodation will be provided for the residents of the affected
houses.

Right to use all recovered materials

Before the building collapses, the household has the right to use all recovered materials,
including, but not limited to, windows, doors, kitchens, bathrooms, metal parts, woods in their
homes.

Moving support
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Moving support will be provided in-kind during the physical resettlement of the PAH whose
residence is affected by the Project's land acquisition. The PAP who has structures in T14 area
did not request moving support, and he moved the structures by his own means.

Transitional Livelihood Support (TLS)

PAPs who are physically displaced must allocate some of their income to moving, to buy new
items, renovation needs, etc. For this reason, livelihood supports will be provided to the physically
displaced household for 3 months°.

Considering that the affected settlements are in the middle and lower-middle socio-economic level
and 45% of Turkish salary-earners is on minimum wage, it shows that it is appropriate to take the
minimum wage as a reference in the calculation of the transitional livelihood support. In Turkiye,
there are two wages that can be taken as reference to ensure minimum living conditions. These
are;

e Net minimum wage (17,002.12 TRY)
e Unemployment wage (Between 7,940.27 TRY — 15,880.54 TRY)

The first one is 17,002.12 TRY (September 2024), while the second one is changeable. The
highest unemployment benefit and the minimum wage are similar but minimum wage is higher
then the highest unemployment wage. As it is widely used in RAPs based on international
standards prepared in Turkiye, the minimum wage, which is increased by the government every
year according to the inflation rate, will be taken as reference in the transition period support.

6.1.3 Protection Against Inflation

In recent years, there has been a high inflation problem in Tirkiye. Compensation and livelihood
support payments to be made from the RAP fund will be updated according to the Consumer
Price Index (CPI) with the Monetary Values Update Tool of the Turkish Statistical Institute
(TurkStat) and paid to the PAPs by environmental and social project management units of the
Project Company. RAP payments (e.g. top-ups) will be made in parallel with Article 27
payments, or at least with minimal time gap (for example, no longer than 3 months apart). If
not, top-up payments will be updated quarterly until payment is made. If the current price is not
paid within three months, the price will be updated again.

6.2 Economic Displacement Strategy

6.2.1 Avoiding Economic Displacement

The Project’s preliminary economic displacement strategy is to avoid economic displacement in
accordance with PS5 and PR5. For this reason, following principles are adopted:

e Avoiding damage to cultivated crops (waiting for the harvest),

e Avoiding construction activities or taking precautions against dust emission during crop
sensitive periods,

e Avoiding damage to irrigation systems,

e Avoiding agricultural access closures,

e Avoiding animal access closures.

The construction calendar will be shared with the mukhtars of the PASs by the Project, so that
the farmers can harvest their crops. Waiting for the standing crops to be harvested will be the

priority method. When this is not possible, compensations will be provided for standing crops
(details are presented below).

191 month for the month of moving and 2 months for support in the months following the move.
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GM submissions will be diligently reviewed to safeguard the crops within the Project zones from
dust-related damages. Adequate precautions will be implemented to limit dust impact, yet
compensation will be provided for any crop damage caused by dust. The commitments to these
procedures will be detailed in construction subcontracting agreements.

Damage to the irrigation systems in the area subject to expropriation affects the irrigation of the
remaining areas. For this reason, deteriorated irrigation systems will be fixed. Irrigation systems
will be repaired. Necessary measures will be taken to ensure that subcontractors do not
damage irrigation systems and will be guaranteed by contracts.

Efforts will be made to ensure the local communities have access to their agricultural lands,
forests, and grazing lands based on their requests. Investigating technical and viable solutions
will be key in maintaining access to forests and farmlands, ensuring routes are established or
restored. Similarly, strategies will be devised to guarantee access to grazing lands and areas for
animal grazing, with appropriate pathways reinstated for both human and animal use.

If irrigation and access restriction and dust impacts cannot be avoided, compensation liability
will arise, as detailed below.

Beekeeping activities are not directly affected by the Project, but necessary precautions will be
taken to prevent beekeeping activities from being damaged due to dust and noise effects. GM
will always be open.

6.2.2 Entitlements and Eligibilities

Cash compensations at full replacement values of lands and fixed assets

Compensation of lands, trees and structures are paid in accordance with national Expropriation
Law in cash to property owners. According to the land, trees and structure valuations carried out
by a CMB-approved company in accordance with international standards, compensation is
provided for the full replacement cost in the Project.

Although the national valuation of land complies with PS5 and PR5, the same does not apply to
fixed assets. Some expenses and deductions made in the compensation calculated for
buildings, structures and trees are not in comply with PS5 and PRS (such as depreciation,
debris cost, wood cutting expense). Outstanding full replacement costs (top-up payments) will
be provided from the RAP-LRP Fund. Cash compensation for affected fixed assets at full
replacement value will be provided.

In-kind compensation

PS5 states that the Borrower will offer the choice of replacement property of equal or higher
value, with security of tenure, equivalent or better characteristics, and advantages of location.
Compensation in kind should be considered in lieu of cash. In-kind compensation is not offered
except for state led resettlement according to Turkish Resettlement Law 5543 but Resettlement
Law is not implemented within the scope of this Project.

Project Company will offer the choice of replacement property of equal or higher value, with
security of tenure, equivalent or better characteristics, and advantages of location.

Cash compensation for unviable lands

If the land becomes "unviable" after partial permanent expropriation, the remaining sections can
be expropriated in accordance with the law, following the "unviable lands acquisition criteria."
For the expropriation of such unviable lands, an official application from the PAPs to the
Administration is required. This information will be provided to PAPs during the disclosure phase
of this RAP.
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Crop payments to crop owners for standing crops

The construction calendar will be shared with the mukhtars of the PASs by the Project
Company, so that the farmers can harvest their crops. If there is standing crop on expropriated
lands just before the construction activities and the construction cannot wait for certain reasons,
the cost of the crops will be paid to the user by the Project.

Crop owner allowed harvesting their standing crops prior to Contractor’s entry into land plot. If
harvest is not possible due to the urgency of construction activities, cash compensation at
market value of annual crops to crop owner determined by Ministry of Agriculture and Forestry
(MoAF) will be paid by updating. Instead of using the previous year's unit prices, the crop
compensation rates will be updated in line with the inflation rate. The crop payment is paid to
the crop owner, not the landowner if they are different.

Crop payment for unviable lands

Access to agricultural lands will be provided. Temporary access barriers due to construction
work may cause some lands to become unviable hence crops not to be raised and/or harvested.
In such cases, compensation is provided to crop owners.

If the land outside the construction area becomes unviable for agricultural activity throughout the
construction period, the claim (of actual land user) received via GM for payment for standing
crops on unviable lands will be evaluated by the Project Company. The crop payment of the part
of the land that cannot be harvested due to construction works is covered by the Project.

Even if people do not experience access barriers, lands that are not within the expropriation
boundaries may be unviable in case the irrigation systems are damaged. If irrigation problems
occur due to Project activities in lands not used by the Project, the complaints received through
GM will be evaluated and crop payment per m?2 will be provided for the unirrigated areas. Cash
compensation at market value of annual crops to crop owner determined by MoAF will be paid
by updating.

Crop payment for informal users

Standing crop determination will be made by construction sub-contractors before entering the
land and crop payments will be deposited to tenants, informal users of communal lands, land
holders/occupants without legal or customary title from RAP-LRP Fund, if needed. Informal
users can reach to the Project Company through GM for compensation for the products
damaged due to the construction activities of the Project.

Compensation for harms and damages

Subcontractor firms are responsible for compensating any damages (including dust impact) to
products and assets that occur outside the construction zone due to construction activities. The
subcontractor agreements with the Project Company will encompass commitments and
liabilities for compensating any harm or damage, adhering to the Project standards that the
Project Company pledges to uphold. Cash compensation at market value of annual crops to
crop owner determined by MoAF will be paid by updating. Compensation for damages to
buildings/structures will be calculated by experts according to the cost tables of the Ministry of
Environment, Urbanization and Climate Change (MoEUCC).

Animal feed support

If access for animal husbandry activities cannot be maintained during the construction period,
land users who primarily depend on livestock for their livelihood will receive feed support. This
assistance will be in the form of direct provision and distribution of fodder, facilitated through
cooperation with cooperatives and related entities.
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When passage to pasture areas is enabled through designated gaps, compensation is not
required, as long as the path to pastures remains open and safe for both human and animal
health. However, if the alternative passage significantly deviates from traditional routes and
endangers human and animal health, the feed support outlined above will be provided. For days
when access to pastures is blocked, support with roughage, such as dry grass and wheat
silage, will be supplied.

Product payment for beneficiaries of forestlands

If the forest access of households whose livelihood includes forestry is temporarily interrupted,
natural product payment will be calculated by the forest expert and paid from the RAP-LRP fund
according to the number of days of the interruption. This compensation is only given for the
days when forest access is completely cut off for households whose main source of income is
forest use. In Kusgayir, Karincalik and Gokgeigi, forestry is among the main sources of income.
However, households earning regular income from the forest could not be identified. The social
experts/CLOs of the Project will work to identify these households before the forest access
barrier occurs (if unavoidable). Inventory and planning, production and sales principles of non-
wood forest products have been determined by the General Directorate of Forestry. The
approach and compensation strategy will be provided according to Notification on Inventory and
Planning and Production and Sales Principles of Non-Wood Forest Products™.

6.2.3 Protection Against Inflation

In recent years, there has been a high inflation problem in Tirkiye. Compensations paid with
Urgent Expropriation (Article 27) for lands and fixed assets on the lands are already updated
against inflation by the Court in the Article 10 case. Top-up payments to be made from the RAP-
LRP fund will be updated according to the Consumer Price Index (CPI) with the Monetary
Values Update Tool of the Turkish Statistical Institute (TurkStat) and paid to the PAPs by
environmental and social project management units of the Project Company. Top-up payments
will be updated quarterly until payment is made. If the current price is not paid within three
months, the price will be updated again.

6.3 Entitlements Matrix

PAPs that are eligible in all identified impact categories and the entitlements that will be
provided to them within the scope of the RAP are summarized in Table 6.1 below. Since
commercial buildings are not affected by the land acquisition of the Project, there are no groups
including owners of the businesses and commercial buildings to be addressed in EM.

If buildings on additional land required for design changes or associated facilities are affected,
an Addendum will be issued to this RAP.

11302 sayili odun disi orman Griinlerinin envanter ve planlanmasi ile liretim ve satis esaslari Tebligi.pdf
(ogm.gov.tr) accessed on 06 May 2024.
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Table 6-1: Entitlement Matrix (EM) of RAP

Entitlements

PAP Category

RAP findings Type of
losses

Actions/Responsibilities

Owners of the
affected lands

97 owners/ shareholders of 75  Loss of private
affected private lands lands

Cash compensation at full replacement cost is paid to the
right owners.

If the remaining part of the land is “unviable” after partial
permanent expropriation, the remaining parts may be
expropriated under law as per unviable land acquisition
criteria’?.

Compensation for lands will be paid from Expropriation
Budget.

Project Company will take a role in informing the public
about the issue and the Project will prepare Guide to Land
Acquisition (GLAC) and distribute it to all settlements.

In the full replacement cost, the compensation is paid,
including the transaction costs necessary to purchase a new
property.

Formal and informal  One informal land user
users (owner of the identified on two public lands.
crops) of the private

and public lands Users of 53 arable private

lands.

Loss of crops

Crop owner allowed to harvest their standing crops prior to
Contractor’s entry into the needed land.

Cash compensation at market value of annual crops to crop
owner determined by Ministry of Agriculture and Forestry
(MoAF) by updating.

It is important to identify the users who will experience loss of
agricultural income due to land acquisition, rather than
landowners.

Access will be provided. Temporary access barriers due to
construction work may cause crops not to be harvested. In
such cases, compensation is provided to crop owners.

Damages caused by construction activities to products and
assets outside the construction area are compensated by
sub-contractor firms.

The construction calendar will be shared with the mukhtars
of the PASs by the Project Company, so that the farmers
can harvest their crops. If there is standing crop on
expropriated lands just before the construction activities, the
cost of the crops will be paid to the crop owner.

Access to agricultural lands will be provided. Temporary
access barriers due to construction work may cause some
lands to become unviable hence crops not to be raised
and/or harvested. In such cases, compensation is provided
to crop owners.

Project Company’s subcontractor agreements will include
compensation for harms and damages commitment and
liability.

2 If the remaining part of the expropriated property is not suitable for cultivation/benefit, expropriation of the remaining property must be made within thirty days after the

submission of a written notice without the need to file a lawsuit in the administrative court (Expropriation Law Article 12, pr.7).
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Actions/Responsibilities

Formal/informal There are trees (mostly oak) Losses of Compensation of trees and other fixed assets are paid in A CMB licenced firm valuated the trees in accordance with
owners of the trees on 55 private lands (they are trees accordance with national Land Expropriation Law and PS5 PS5 and PRS5 (at full replacement value). There is no
on the affected lands not fruit trees). and PR5 in cash to tree owners. deductions non- comply with intemational standards (See
Appendix A1).
Outstanding full replacement value (top-up payment) will be
provided from the RAP-LRP Fund. Cash compensation for
affected trees at full replacement value will be provided.
Formal/informal One hut near to T14 (Private Physical In this project, physical resettlement is avoided. However, Compensation for the affected building will be paid from
owners/users of the parcel no: 101/155" in Halillar) ~ displacement there is one hut that may be negatively affected by the land available budget of the Project Company at full replacement
affected buildings acquisition of the Project. value.
In this case, a physical resettlement will be implemented in Project Company is responsible for providing entitlements of
line with PS5. The benefits to be provided in the case of formal and informal PAHs and facilitating PAPs access to
physical resettlement are as follows (see Heading 6.1.2 for their entitlements.
details):
) Additionally, physical displaced PAH which will loss of the
e  Cash compensations at full replacement cost in seasonal residence because of construction impacts of the
willing buyer — willing seller process project will ben supported by additional benefits provided in
e  Replacement house rather than cash the Physical Resettlement Strategy Section of this RAP.
compensation, if prefered i o o
e Real estate research assistance Project Company will inform the household about their rights
* Right to use all recovered materials and discuss the sale price of the house.
e Moving support (in-kind)
e Rent assistance (maximum for 12 month if the
houseowner wants to build a new house)
e Transitional Livelihood Support (TLS) for equal to 3
months minimum wage
Formal/informal There are 19 affected Losses of Compensation of fixed assets are paid in accordance with Compensation for lands in which expropriation process will
owners/users of the structures on 15 lands fixed assets national Expropriation Law in cash to property owners. be paid from Expropriation Budget. However, full

structures on the
affected lands

Outstanding full replacement cost / top-up payment will be
provided from the RAP-LRP Fund. Cash compensation for

replacement cost that the legal legislation does not cover
(top-up payment) will be provided from RAP-LRP Fund in
updated value. The affected structures on the lands, the
characteristics of the structures, the values of the structures,

'3 Private information will be deleted in the disclosure version of this RAP.
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Actions/Responsibilities

affected fixed assets at full replacement value will be
provided.

Households have the right to use all of the recovered
materials.

Deteriorated irrigation systems will be fixed or construction
will be assisted.

the top up payments to be paid from the RAP-LRP fund
because they do not comply with IFC PS5/ EBRD PRS5 in the
valuation are listed in Appendix A1.

Project Company will ensure that the GM is always open for
those seeking access to their entitlements in this RAP during
construction.

Project Company is responsible for providing entitlements of
formal and informal PAHs and Regional Unit of the Project
Company will play a role in facilitating PAPs access to their
entitlements.

Beneficiaries of the Pasture: One PAS
affected common
properties
(pastureland,
forestland, river)

Forest: Three PASs

Loss of
common
property areas
and access

Access to pastures will be provided.

If access for animal husbandry activities cannot be provided
during the construction period, land users whose livelihood is
dependent on livestock will be provided with feed support.

If the access to pasture areas is provided through passage
gaps; there is no need to compensate the animal owners if
the passage to pastures is open and safe for human and
animal health. However, if the partial transition is far from
traditional use and it poses a danger to human and animal
health, the feed support specified in the previous bullet
should be provided partially.

Technical and feasible measures will be explored to provide
access to pasture areas, and proper passages will be
provided to restore access after construction by the Project
Company.

If road access could not be provided, feed support will be
provided from RAP-LRP Fund. This support can be provided
in the form of direct provision and distribution of fodder in
cooperation with cooperatives and related institutions.

Project Company will ensure that the GM is always open for
those seeking access to their entitlements in this RAP during
construction.

Project Company is responsible for providing entitlements of
formal and informal PAHs and Regional Unit of Project
Company will play a role in facilitating PAPs access to their
entitlements.

Beneficiaries of the Forest: 1
affected common
properties

(forestland)

Loss of
common
property areas
and access

Access to forestlands will be provided.

If access for benefiting activities cannot be provided during
the construction period, land users whose livelihood is
dependent on forestry and benefiting from natural resources
will be provided with product payment.

Technical and feasible measures will be explored to provide
access to forestlands, and proper passages will be provided
to restore access after construction by Project Company.

If road access could not be provided, product payment will
be provided from RAP-LRP Fund.
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Actions/Responsibilities

If the access to forestlands is provided through passage
gaps; there is no need to compensate the beneficiary PAPs if
the passage to forests is open and safe for human. However,
if the partial transition is far from traditional use and it poses a
danger to human health and safety, the product payment will
be provided for days of access barrier.

Project Company will ensure that the GM is always open for
those seeking access to their entitlements in this RAP during
construction.

Project Company is responsible for providing entitlements of
PAHs and Regional Unit of Project Company will play a role
in facilitating PAPs access to their entitlements.

Project Company will provide guidance on finding a new

Legal renters & NA for the Project Loss of rental i . § ) A .
illegal renters areas Assns_tgnce with finding a new plape anq moving and place_ Fo live, shgre resources, and offer support dunqg the
transition allowance. If the lease is terminated early, transition. Also, it will be ensured that the renter receives
compensation to ensure that renters do not suffer losses. compensation for eligible expenses related to early
Temporary Tenant Support / Interim Renter Support will be termination.
provided to the relevant PAPs in accordance with the Landlord or property management will be informed as soon
assessment studies. as the decision to terminate early is made by the Project
Tenants, informal users and persons without recognisable Company.
claims are not entitled to expropriation compensation in law. In line with the assessment studies, the Project Company
However for the informal renters, all basic costs related to the  will provide Temporary Tenant Support to the relevant PAPs
relocation of the informal tenant will be covered by the Project and will keep the grievance mechanism open for the
Company within the RAP Fund. specified period (average six months or entire construction
phase).
Owners/users of the  NA for the Project Loss of land Easement value for permanent and temporary easement right
land which will be for the determined by the Company in accordance with criteria
subjected to establishment  specified by law, considering the decrease of the total land A thorough assessment will be conducted of the easement’s
easement of easement value as a consequence of the installation and relevantland ~ impact on land value and productivity. The losses and
rights use restrictions damages will be assessed by independent expert from the
Provincial Directorate of Agriculture and Forestry,
Loss of future land productivity for the construction period contracted, verified and funded by the Project Company
considered during determination of easement value and
included in the payment for the easement to the landowner
Employees or NA for the Project Disruption in Compensated for their income eamed from the land, crops, Tt_le income loss for Ianc_!owners, employ(_ees, and workers
workers on the land economic and any investments made on the land in a manner that they ~ Will be evaluated and tailored compensation packages based
or businesses activity will be the same or better off than before the Project. For on individual circumstances will be provided.

employees and workers additional allowance (depending on
the case, income restoration assistance package such as

LRP will be presented in the prepared RAP and actions will
be given for these economic based impacts.
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Actions/Responsibilities

equivalent of 6 months of minimum wage or a job opportunity
or other social support mechanisms facilitated by the Project
Company and/ or other institutions) will be paid.

Project Company will ensure that the GM is always open for
those seeking access to their entitlements in this RAP during
construction.

Affected settlements  Three PASs
(PASs)

Impacts on
access roads
and services
commonly use

The current infrastructure, roads and services will be
protected and regulated so as not to bring economic losses to
its users.

Technical and feasible measures will be explored to provide
access to lands, and proper passages will be provided to
restore access after construction.

Infrastructure and roads damaged in past construction
activities will be repaired by the Project Company.

Project Company will ensure that the GM is always open for
those seeking access to their entitlements in this RAP during
construction.

Potential PAPs Not Available

Undefined
impacts

If an undefined impact is encountered, RAP
recommendations will be followed, and support strategies will
be developed.

PAPs who are included by revisions will be entitled to
compensation and supports within the framework of the
principles in this report.

Addendum to RAP will be prepared to identify people affected
by additional Project components and identified PAPs will be
entitled to compensation and measures in comply with this
RAP.

New right holders (formal or informal) could be identified
during monitoring and evaluation activities and measures will
be developed within the framework of RAP principles.

Project Company will prepare Addendum to RAP for Project
components that are not covered by this report in case of
revisions (design changes).

Any insufficient measure to minimize the impacts or restore
livelihoods that are identified during internal/external
monitoring will be further followed for improvement in due
course as necessary. In addition, any request will be
addressed through the GM.

Project Company’s primary objective is to avoid physical
resettlement. Nonetheless, if it is necessary to expropriate
houses located on the affected parcels but outside the
current expropriation boundaries or houses that will be
exposed to construction impacts because they are close to
Project components, an addendum will be prepared to this
RAP.
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Actions/Responsibilities

Vulnerable PAPs 33 vulnerable members of Being more Vulnerability assistance will be provided, including various Vulnerability Assistance will be provided by the Project
direct PAHs affected by the  types of service support. Company. Details are presented in Chapter 7. Vulnerability
Project due to Assessment.
available Stakeholder engagement channels will be open for vulnerable
vulnerability PAPs and additional measures will be taken. Project Company is responsible for providing entitlements of
formal and informal PAHs and Regional Unit of the Project
Local employment opportunities will be provided for Company will play a role in facilitating PAPs including
unemployed and poor peasants. vulnerable PAPs access to their entitiements.
Equality in the number of men and women will be paid regard ¢ Os will organize activities for vulnerable groups and
in benefiting from LRP. women have access to stakeholder engagement
It is very important for women to reach stakeholder opportunities.
engagement channels.
Impacts of ETLs Not included in RAP Economic The Energy Transmission Lines design phase is not yet Necessary additional payments will be provided by the
preparation field study displacement completed. However, the approximate areas where the lines Project Company from the RAP-LRP fund.

will be installed are known. The lines may pass through both
public and private lands.

Permanent expropriation will take place at the pole locations,
and compensation will be provided at full replacement cost.
All entittements under the EM, LRP, and VA will apply to the
impacts on livelihoods.

Permanent easement rights will be established for the areas
under the wires, and PAPs will be able to continue both their
livestock and agricultural activities.

Project Company will ensure that the Project’s grievance
mechanism is always open for those seeking access to their
entitlements in this RAP during the construction phase.

Project Company is responsible for providing entitlements of
formal and informal PAHs and Regional Unit of the Project
Company will play a role in facilitating PAPs access to their
entitlements.
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6.4 Eligibility Criteria

6.4.1 Eligible PAPs

PAPs should be assisted in their efforts to improve their former living standards, income earning
capacity, and production levels, or at least to restore them to pre-project level whereby lack of
legal title does not exclude individuals from the eligibility to receive compensation and/or
rehabilitation assistance. Any person who will suffer loss or damage to an asset, business, trade
or loss of access to productive resources as a result of land acquisition or restrictions on land
use undertaken or imposed in connection with the project will be considered eligible for
compensation and/or resettlement assistance.

PAPs may be classified as the people who:

e Have formal legal rights to land or assets.

e Do not have formal legal rights to land or assets but have a claim to land or assets that is
recognized or recognizable under national law.

e Have no recognizable legal right or claim to the land or assets they occupy or use.

6.4.2 Cut-Off Date

The official expropriation lists were posted in Armutguk and Halilar in April 2024 and in
Kocaseyit in May 2024. Following the ESIA and RAP preparation studies, the date on which
Appendix A1 - Asset Inventory and Census preparatory work is completed (29 February 2024)
is the cut-off date. Mukhtars were informed about the communication channels during the socio-
economic fieldwork. No claims have been registered so far.

The cut-off date for being eligible for compensation and/or resettlement assistance will be the
last day during the completion of the census/inventory of assets, which represents a cut-off date
for eligibility for resettlement assistance. Any new structures or additions to existing structures
carried out after the cut-off date will not be considered affected, and their owners or occupants
will not be eligible for compensation or supplemental assistance (unless they can demonstrate
the census/inventory of assets failed to identify them as affected). The inventory of assets has
been prepared by Administration. This inventory is completed with Census in accordance with
international standards by the Consultant.

Sufficient public awareness of the cut-off date will be given to the community through the
responsible agencies contracted by the Project Company, media, community elders and leaders
by the implementing agency.

6.4.3 Addendum(s) to RAP

If an undefined impact is encountered, RAP recommendations will be followed, and support
strategies will be developed.

e PAPs who are included by revisions will be entitled to compensation and supports within the
framework of the principles in this report.

e Addendum to RAP will be prepared to identify people affected by additional Project
components and identified PAPs will be entitled to compensation and measures in comply
with this RAP.

e |If necessary, additional work is carried out for revisions. New right holders could be identified
during monitoring and evaluation activities and measures will be developed within the
framework of RAP principles.
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Project Company will prepare Addendum to RAP for the Project components that are not
covered by this report in case of revisions (design changes). PAPs detected in the addendums
are also eligible for entitlements in this RAP-LRP.

Any insufficient measure to minimize the impacts or restore livelihoods that are identified during

internal/external monitoring will be further followed for improvement in due course as necessary.

In addition, any request will be addressed through the GM.
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7 Vulnerability Assessment

7.1 Vulnerable Groups

Due to some disadvantages in the land acquisition and construction process, there may be
various problems that vulnerable people may encounter difficulty in access to payment etc. For
vulnerable PAPs, the list of difficulties in access to the certain issues, services, resources and/or
activities is given below:

e Stakeholder engagement activities undertaken throughout the land acquisition and
construction process by virtue of some disadvantages,

e Grievance mechanism despite being subject to economic displacement or suffering damage
or loss due to the Project activities,

e Service to restore their order of life and livelihood,

e Compensation or crop payment for their crops and assets acquired for the Project by virtue
of some disadvantages in the process of the land acquisition,

e Their livelihood activities in private lands, public lands and common properties (pasture and
forest),

e Infrastructure and social services, and
e Livelihood restoration activities.

7.2 Identification of Vulnerable Members of Affected Households

Within the scope of the RAP field study, vulnerabilities of all affected household members were
examined, and 33 vulnerable people were identified among the total household population of
176 members of directly affected households. For identified vulnerabilities see Table 7.1.
Vulnerable household members are recorded in Appendix A1 - Asset Inventory and Census.

Table 7-1: Household Members Vulnerabilities

Vulnerabilities N %
Woman head of household 1 3.0%
Elderly people in need of care and social assistance 7 21.2%
People with Disability (Mental and Physical) 1 3.0%
Unemployed (even though they are looking for a job) 5 152%
Women who lost their spouses/divorced 10 30.3%
Homebound due to chronic illness 6 18.2%
lliterate adult 3 9.1%
Total 33 100,0%
No vulnerability 143

Grand total (number of PAH members) 176

Source: HLS, 2024

7.3 Vulnerability Assistance

Identified vulnerable PAPs will be eligible for Vulnerability Assistances below. But the
assistance to be provided may not be limited to these. The requests of PAPs are always
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evaluated by the Project Company and can be achieved by evaluating the relation to
vulnerability and the Project.

Table 7-2: Vulnerability Assistances per Vulnerable Groups

Vulnerability category Vulnerability Assistance

Page 64 of 96

Woman head of household Accessible and safe stakeholder engagement opportunities will be provided for
women. Women CLOs will hold one-on-one meetings with these groups and

provide information about the entire Project, including land acquisition,
community health and safety, and gender aspect. Requests for assistance will
be considered to achieve compensation or various supports.

Widowed/divorced women

Elderly in need of care and social It is known that these groups have difficulties in accessing information,
assistance compensations, and other supports. Therefore, when they want to reach a
service related to the Project directly or indirectly but has difficulty reach it due

Disabled (Physical / Mental) tF())r(l)Ij):::: vulnerability; they can request assistance from the local units of the

Homebound due to Chronic Disease These Vulnerability Assistances include, but are not limited to:

Reaching the bank

Meeting with the bank

Bank employee home visit

Reaching the notary

Getting information from the notary

Notary employee home visit

Sending and receiving documents (cargo, fax, e-mail, etc.)
Signing any document at home

Transportation

Access to information and consultancy
Providing Professional, lawyer, estate agent etc.
Utilization in public services

Engagement opportunities at home

® & o & o 0 0 0 0 0 0o o 0

Requests are received by CLOs at site visits or through the GM and evaluated
by the Project Company in terms of tie of the Project and vulnerability.

Unemployed (although looking for a job) Local employment opportunities will be provided for unemployed and needed
members of directly affected households. Direct-PAPs who have not worked in
an insured job for more than one year will be given priority in local
employment.

llliterate adult Verbal, face-to-face and visual engagement opportunities and translator
support will be provided. Consultancy will be provided in line with their

- demands in accessing social services.
Refugee/migrant 9
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8 Livelihood Restoration Plan (LRP)

8.1 Livelihood Restoration Strategy

The initiative will involve taking over both publicly and privately owned agricultural, forest, and
pasture lands, likely leading to economic displacement. Consequently, this Resettlement Action
Plan (RAP) encompasses an Economic Displacement Resettlement Strategy. Nonetheless, in
line with international development guidelines, enhancing the long-term resilience and
adaptability of livelihoods for Project-Affected Settlements (PASs) and Project-Affected
Households/Persons (PAHs/PAPS) is prioritized. Thus, beyond the RAP, a Livelihood
Restoration Plan (LRP) may be developed to rehabilitate livelihood activities and ensure the
sustainability of the PAHSs' livelihoods.

The economic resettlement strategy provides uniform measures for all households impacted by
land acquisition. However, the degree of impact may vary among PAPs/PAHs/PASs due to
distinct characteristics, rendering some unable to maintain their current ways of making a living.

The Project's livelihood restoration strategy aims to bolster livelihoods physically, economically,
and culturally, making them more resilient to challenges like climate change, land degradation,
and project-related impacts. PAPs/PAHs/PASs will be received additional assistance as part of
the LRP.

An analysis of the main and supplementary income streams of affected households reveals the
significance of agriculture and livestock farming, which are the sectors most impacted by the
Project’s land acquisition. Consequently, specific plans for agriculture and livestock farming
have been integrated into the LRP.

8.2 Livelihood Restoration Instruments

The instruments of the LRP are presented below.

8.2.1 Transitional Livelihood Support (TLS)

Transitional Livelihood Support (TLS) is established to assist households in maintaining their
livelihood during periods of change. The amount of TLS, which matches the monthly net
minimum wage, will be distributed from the RAP-LRP Fund to assist direct-PAPs. Given the
socio-economic status of the provinces, which ranges from middle to lower-middle class, and
the fact that 45% of wage earners in Tirkiye receive the minimum wage, it is justified to use the
minimum wage as the benchmark for calculating TLS. In Tirkiye, two benchmarks could be
considered to ensure a basic standard of living:

e The minimum wage,

e The unemployment benefit

The minimum wage is fixed at 17,002.00 TRY (530 USD) as of 27 December 2023, whereas the
unemployment benefit varies. The highest unemployment benefit closely aligns with the
minimum wage. As it is widely used in RAPs based on international standards prepared in

Turkiye, the minimum wage, which is increased by the government every year according to the
inflation rate, will be taken as reference in the transition period support of different amounts.

8.2.2 Local Employment

Employing local residents is a key mitigation strategy outlined in ESIA of the Project.
Furthermore, a special emphasis will be placed on providing employment opportunities to direct-
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PAPs and vulnerable members of PAHs in which are directly impacted by the Project's land
acquisition, as part of the LRP. The application forms for jobs will include the question, "Were
your house and lands directly affected by the land acquisition of the Project?".

To ensure the provision of either temporary or permanent job opportunities, a preference for
hiring local and physically displaced individuals will be mandated in agreements with
subcontractors, and the Project Company will guarantee that these individuals are offered
employment within the Project.

Project Company is committed to prioritizing the hiring of local personnel during the construction
phase. Special focus will be on offering jobs to directly affected PAPs, whose properties are
seized for the Project, including those vulnerable PAPs dependent on them. Throughout
Monitoring and Evaluation (M&E) activities, the employment of local individuals will be
documented, distinguishing between directly affected PAPs and indirectly affected PAPs (local
communities).

8.2.3 Agricultural and Animal Husbandry Project Assistance

Grant and loan application assistance will be provided for direct-PAPs who develop
agricultural/farming projects but cannot implement these projects due to lack of resources. A
project cycle specialist employed part-time within the scope of the Project will contribute to the
grant/loan finding and project writing processes of PAPs.

8.24 Land Preparation Support

Fertilizer and diesel support will be provided to PAHs which lost the integrity of daily life and
livelihood. One-time fertilizer and diesel support amount according to the current official data of
the Ministry of Agriculture and Forestry, the amount of fertilizer and diesel support per decare
for forage crops is 115 TRY. This support will be given on a one-time basis to PAHs who own
livestock, in proportion to the amount of land affected by the Project.

8.25 Real Property Tax Support

The owners of the lands that will be impacted second time will be informed about their rights by
the CLOs. If the owners of these lands want to sell the affected land affected second time and
buy new land, the purchase and sale real property taxes will be covered by RAP fund.

8.2.6 Trainings

The main purpose of agricultural trainings is to help the direct-PAPs increase the productivity of
their existing lands. Enabling farmers whose lands are partially affected by the Project to use
their remaining land more efficiently will reduce the adverse impact of the Project on livelihood.

At least one agricultural training will be planned in each district according to the demands of
directly-PAHs. The activity will be announced on the Project’s website and PAPs will be invited
through the mukhtars by CLO. Priority will be given to the groups in Table 8.3. Training subjects
can include, but are not limited to;
e Efficient use of resources
e Productivity increasing agricultural techniques
e Sustainability practices
e Climate change
e Development of alternative agricultural activities

— Trainings to increase product diversity

— Medicinal and Aromatic Plant cultivation
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— Fenni Beekeeping, Queen Bee Production etc.
— Greenhouse Growing

— Organic Egg Poultry etc.

— Alternative products

— Milking techniques

— Livestock practices

These trainings will be provided by institutions such as:

Provincial Directorates of Agriculture and Forestry

General Directorate of Agricultural Reform

Regional Development Agencies

Union of Chambers of Agriculture of Turkiye

Project Company will organize special training activities for PAHs by contacting the institutions
above according to the demands of local communities.

8.2.7 Pasture Improvement Projects

Besides the above household and PAP-based activities, community level activity is also
planned. If the pastures, which are the source of livelihood of the villagers, narrowed due to the
Project and livestock activities are adversely affected, pasture improvement projects will be
carried out together with the Directorates of Agriculture and Forestry to improve the quality of
the remaining part of the affected pasture or to develop alternative pastures.

In Tarkiye, Pasture Improvement and Management projects are implemented in order to
increase feed production and quality, to increase animal husbandry activities and to prevent
erosion in pasture areas whose natural structure has deteriorated by Directorates of Agriculture
and Forestry. In order to increase the production and nutritional value of pasture plants in
meadow and pasture areas and to ensure the density of vegetation, fertilizer studies are carried
out by determining the fertilizer type suitable for the soil structure and the natural structure of the
pasture. In areas that need seeding, artificial pasture is established by sowing a pasture plant
mixture. Struggle is given to foreign plants that increase as a result of irregular grazing and spoil
the structure of the pasture.

These are the works carried out within the scope of the rehabilitation works in the construction
of facilities that facilitate grazing such as canopy, drinker, saltshaker, hitching posts, pasture
fences, animal shelters and pasture roads that provide the management and management of
animals in the pasturelands.

In order to get the desired results from the Pastureland Improvement and Management works,
the grazing system must be implemented. Pasture areas should be grazed by paying attention
to their grazing capacities and critical periods.

8.3 Eligibility and Entitlements

If the livelihoods of groups other than those here are permanently affected by the project during
the project construction and the compensation in the replacement cost does not cover this loss,
they will be able to benefit from similar LRP practices. Vulnerable groups will benefit from LRP
practices in case their livelihoods are negatively affected.

8.3.1 Owners and Users of The Parcels Under Multiple Project Impact

Some parcels may have been affected by the land acquisition of another project before. The
multiple effects are a variable that is already considered in land valuation based on local
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legislation. However, landowners may want to sell these lands. The transaction costs required
for the sale of the multiple impacted lands and to buy a similar land will be covered from the
RAP-LRP fund.

8.3.2 Landless Informal Users of Impacted Public Lands

Landless informal users of impacted public lands not identified (one identified informal user is
not landless) but people hesitated to provide information about agricultural activities on public
lands. For this reason, LRP measures have been defined for potential informal users who
cannot be identified.

8.3.3 PAPs Whose Livelihood Sources Are Affected by The Project More Than 20%

The fact that 10% of the total land assets of the households whose livelihood is mainly
dependent on agriculture is affected by the project means that their livelihoods will be affected
by 10%. PAPs with an impact of 10% on total land assets/holdings are also eligible if the lost
lands are more productive and accessible than the surrounding and newly acquired lands. Even
if less than 10% of productive assets are affected, they will be considered for inclusion to the
LRP on a case-by-case basis. It is the duty of the Project Company to ensure that the
livelihoods of all PAPs are restored to or better than their previous levels. Since these people
are paid compensation at the full replacement cost, they can buy new ones to replace the lost
land. In addition, additional supports from LRP will be provided. The impact rates on the land
holding determined in Appendix A1 are based on the declaration. During the RAP-LRP
application, the land holding will be documented with title deed records obtained through e-
government. According to the declaration, the impact rate on total land holdings was calculated
to be over 10% for eight PAPs who engaged with agricultural activity (See Appendix A1).

8.34 PAPs Who Graze Animals on Their Own Lands Which Is Affected More Than
20%

Some of the lands affected by the Project are for livestock activities. Animal owners could need
additional support. This need potential has been evaluated by the Project Company within the
scope of LRP in order to protect and improve livelihood sources in the PASs.

8.3.5 PAHs Lost the Integrity of Daily Life and Livelihood

Some lands are permanently divided in two due to road construction. The roads passing near
the structures on some parcels separate the gardens from the structures. In such cases, PAPs
need to re-establish their livelihood and daily life integration. Therefore, LRP supports are also
provided for PAPs that do not have any of the above sensitivities.

8.4 Livelihood Restoration Programme

The use of LRP instruments identified above in line with the impact of the Project and the needs
of the region and the benefit of PAPs depend on a well-programmed practice. The
implementation of the LRP of the Project will be carried out within the framework of the following
program.

221100030 | RAP | B | September 2024

Page 68 of 96



Mott MacDonald | Amutcuk Wind Power Plant (WPP) Project
Resettlement Action Plan Page 69 of 96

Table 8-1: Livelihood Restoration Programme

PAP Category Type of LRP instrument Implementation

Real Property Tax support
Local employment
Agricultural Project
Assistance

e  Agricultural trainings

Owners and users of the
parcels under multiple project
impact

The owners of the lands that will be impacted second time will be informed about their After land acquisition
rights by the CLOs. If the owners of these lands want to sell the affected land affected

second time and buy new land, the purchase and sale real property taxes will be covered

by RAP fund.

Local employment, agricultural project assistance and trainings will be provided for direct-
PAPs

Real Property Tax support
Local employment

e  Agricultural Project
Assistance

*  Agricultural trainings If buy new land, the purchase and sale real property taxes will be covered by RAP fund.

Landless informal users of
impacted public lands

There were no poor peasants who did not have land belonging to their household and who  After land acquisition
made their living by cultivating public lands. However, if such a sensitivity is encountered,
this PAP will be supported to purchase land and develop livelihoods.

Local employment, agricultural project assistance and trainings will be provided for direct-
PAPs

e  Transitional Livelihood
Support (TLS)
Local employment
Agricultural Project
Assistance

e  Agricultural trainings

PAPs whose livelihood
sources are affected by the
Project more than 10%

These people are paid compensation at the full replacement costs, they can buy new ones  After land acquisition
to replace the lost land. Acquisition of a new land will be supported by the expropriation

cost of these PAPs. However, they may need time to find new land and start using it for

agricultural purposes. For this reason, payment between 3-6 months TLS (according to

impact ratio) is made to those whose main livelihood depends on agriculture and lose 10%

of their total land assets. This impact needs to be documented.

Local employment, agricultural project assistance and trainings will be provided for direct-

PAPs.
PAHs lost the integrity of daily Land preparation SUPPOIt o i or and diesel support will be provided to PAHs which lost the integity of daily life After land acquisition
life and livelihood and livelihood. One-time fertilizer and diesel support amount according to the current

official data of the Ministry of Agriculture and Forestry.
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PAP Category

Type of LRP instrument

Implementation

PAPs who graze animals on
their own lands which is
affected more than 20%

Land preparation support

Fertilizer and diesel support will be provided to livestock owners whose lands used as After land acquisition
pasture or for animal feed production are affected by the project, in order to increase the
productivity of their remaining lands.

One-time fertilizer and diesel support amount According to the current official data of the
Ministry of Agriculture and Forestry, the amount of fertilizer and diesel support per decare
for forage crops is 115 TL.

This support will be given on a one-time basis to PAHs who own livestock, in proportion to
the amount of land affected by the project.
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9 Auxiliary/Complementary Implementation
Instruments

9.1 Consultation and Disclosure of Information

One of the key steps on the basis of the Lenders’ requirements and standards on resettlement,
land acquisition and compensation is the implementation of a framework for stakeholder
engagement, consultation, participation, and the establishment of a process to redress the
grievances of the PAPs.

The RF will be officially disclosed on the website of the Project Company in both English and
Turkish. The documents determined to be included the ESIA disclosure package should be
disclosed before construction begins on the Project affected lands.

In the public participation meetings of each sub-project, the RF will be included in the ESIA
disclosure packages of the sub-projects, which have been prepared in line with the Lenders’
requirements and national legislation, and disclosed to the Project stakeholders including the
PAPs affected from the land acquisition and expropriation activities of the Project.

The Project Company already assigned a Community Liaison Officers (CLOs) for the Project.
The CLOs will be in close contact with the representatives of the PAPs as well as the PAPs
individually, as needed. The representatives will be chosen by the impacted community in a
participatory, accessible, and transparent manner. The CLOs will also be accessible to the
PAPs and their contact numbers will be provided to the PAPs.

The CLOs will arrange stakeholder engagement and consultation meetings during the
implementation of the RF in a place and time which is accessible to the PAPs and will be in
communication with them in advance, depending on a given situation.

The CLOs may need to reach out to certain vulnerable groups or persons in a tailored manner
to ensure their participation.

During the preparation of the RAPs, consultations will be held with the PAPs to discuss the RF
as well as the draft RAP to ensure participation in the Project and that everyone’s opinions are
taken into account. Consultation and participation will be held in an accessible and meaningful
manner. RF and/or RAPs will be disclosed before meetings for the PAPs to view and discuss.
The Project Company and its representatives will respond to the PAPs’ questions in the
consultation meetings. Consultation meetings, attendees and issues raised will be documented.

Prior to appraisal of the Project, the Project Company will inform the PAPs and other relevant
stakeholders through dissemination of the RF online and through conducting public
consultations as described in this RF. Dissemination activities will be implemented through well-
targeted mechanisms listed below but not limited to:

e Online channels (i.e., Project Company’s website) where the Project information and its
outcomes are displayed,

e Printed ESIA documents (i.e., Project information document) to be disclosed in the Project
affected settlements, and

e Informative stakeholder engagement meetings that will provide timely, relevant, and life-
enhancing information about the works to be carried out within the scope of the Project and
address land acquisition risks while specifying vulnerabilities if any.
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According to IFC Performance Standards and Equator Principles, disclosure of relevant project
information helps stakeholders understand the risks, impacts and opportunities of the Project.
RAP's disclosure process will proceed independently of the ESIA package. The summary of the
last draft of this RAP will be disclosed and is open to stakeholder feedback. It will be finalized by
updating with the feedbacks of the stakeholders.

The process steps to be followed for the disclosure and updating of the RAP by receiving
feedback from the stakeholders are as follows:

Expropration plans and lists will be sent to the mukhtars

Soft copies of the RAP summary will be published on the Project website and/or corporate
website of the Project Company

RAP summary will be sent to the institutional stakeholders and they will be requested to
provide feedback

PAPs will be invited to give feedback to the summary of RAP's last draft
RAP will be suspended for 15 days

All feedback from stakeholders will be recorded by the Project Company

RAP will be updated and finalized by the Consultant according to the feedback received from
stakeholders

Figure 9-1: RAP Disclosure Steps

A reconciliation meeting was held with the PAP, who has structures in the T-14 area about the
cost of the barn. The structure, materials and workmanship inside were discussed. The price of
the barn was agreed upon and a disclaimer was signed.

9.2 Grievance Mechanism (GM) & Right for Litigation

Under the Turkish Expropriation Law No. 2942, the landowner can file an annulment lawsuit at
administrative jurisdiction and correction lawsuit against mistakes of fact at jurisdiction within 30
days of the official announcement of intent to expropriate. After failure or refusal to negotiate
and at the conclusion of a court settlement, the owner can appeal the compensation level stated
in the judgment at the Supreme Court of Appeals.

Moreover, the Project Company is required to establish an effective and accessible grievance
mechanism as a part of the stakeholder engagement, information disclosure and consultation to
comply with the Lenders’ requirements and standards (particularly IFC PS1, EBRD PR10, EP IV
Principles 5 and 6, and DFC ESPPs 3 and 5) and to reduce the cases of litigation. The aim of
the grievance mechanism is to provide channels that are free of manipulation, coercion and
intimidation in which PAPs can report their requests, concerns and grievances regarding the
Project and its impacts including resettlement, land acquisition and expropriation activities.

Responding to grievances and resolving them in a timely, proactively, unbiased, effective and
efficient manner is essential according to the international standards and requirements on
stakeholder engagement. Specifically, it provides a transparent and credible process for fair and
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sustainable outcomes. By this way, trust and cooperation could be mutually developed among
the Project stakeholders and the Project Company through corrective actions. Main components
of a successful grievance mechanism also include anonymity, confidentiality and transparency
principles. Grievance channels both online and offline will be enabled to receive anonymous
applications.

According to SEP, there is an existing grievance mechanism in place for the Project
stakeholders. Project Company has a grievance register form used for registration of the
grievance. The form is saved within the software system of the Project Company, which is used
for documentation and workflow management (For details see the Project SEP).

The Project Company is required to establish an effective and accessible grievance mechanism
as a part of the stakeholder engagement, information disclosure and consultation. The aim of
the grievance mechanism is to provide channels that are free of manipulation, coercion and
intimidation in which local community members can report their requests, concerns and
grievances regarding the Project and its impacts.

To ensure compliance with the international standards (particularly IFC PS1, EBRD PR10, EP
IV Principles 5 and 6, and DFC ESPPs 3 and 5), there are a number of principles that the
Project Company will apply to the Project’s grievance mechanism in general. These principles
can be summarized as follows:

e There will be a formalized and written Project Grievance Mechanism Procedure that involves
the principles of the mechanism (including anonymity), available channels with contact
details of the CLOs, defined timeframes for acknowledgement of the receipt of complaints
and subsequent resolution, sample subjects that describes the type of grievance as per the
identified Project impacts (i.e., noise, air, visual, dust, GBVH, labour management, and
traffic), and management and resolution process together with the assigned responsible
Project staff.

e Grievance mechanism will be committed to confidentiality and anonymity. Grievance
channels both online and offline will be enabled to receive anonymous applications.

e ltis crucial to provide appropriate environment where all internal and external stakeholders
can easily report any GBVH-related grievance in a safe and confidential way when they
need. GBVH cases will be registered and processed as a part of the current grievance
mechanism. However, they will be approached in a more sensitive way and in an immediate
time manner through ensuring confidentiality, non-retaliation, protection and supervision of
victims, and utilize legal expertise when needed. A female CLO has been employed for the
Project in order to work more effectively with women in case if a GBVH incident occurs
during the lifetime of the Project.

External stakeholders can use the grievance mechanism through the following channels:

e The grievance form disclosed on the Project website that enables anonymous grievance
applications

e Verbal statements during face-to-face meetings/visits
e Phone calls and/or online messages (i.e., via WhatsApp) to the Project Company/CLO
o Petitions

e Posters that are hung in common areas of the Project affected neighbourhoods, indicating
what the clear communication channels are

e E-mails to the Project Company
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Register the grievance

Recording the grievance into the grievance log and the eBA system by the CLOs (within two business
days after the receipt of grievance)

Approval process by the Corporate Social Relations Mentor at the Headquarters, Project Manager,
Manager of Social and Administrative Services, and Technology Director via eBA system

Deciding on the solution of the eligible grievances and actions to be taken and notifying the applicant
regarding the status of the grievance (within 10 business days after the receipt of grievance)

Transmission to the relevant department

Working on the solution for the grievance with the relevant departments (i.e., human resources,
operation)

Notifying the applicant about the actions taken and closure of grievance (within 30 business days after
the receipt of grievance)

Recording the closure of the grievance and complete the approval process via eBA system

Closing the grievance

Figure 9-2: Steps of the External Grievance Mechanism Process

PAPs can use the grievance mechanism through the following channels:

Verbal statements during face-to-face meetings/visits
Phone calls and/or online messages (i.e., via WhatsApp) to the Project Company/CLOs

Posters that are hung in common areas of the Project affected villages, indicating what the
clear communication channels are

Contact Details of the CLOs

= e I

- Emai zocess:
— Phone number: ||| GG
- ame: I
~ Ema acar
— Phone number: ||| G

Official letter and/or petition to;
— The Head Office (Barbaros Mah, My Office is Merkezi, Cigdem Sok. No:1/16 34746
Atasehir/istanbul), or

— The Project Administration Office [This information is not yet available for the Project
since there is no active administration office. The information will be included
when the office is determined.]

The corporate e-mail address: kurumsal@enerjisauretim.com

Project e-mail address: yekares2@enerjisauretim.com

Online grievance forms available in Project website (for anonymous grievances):
https://yekares2.enerjisauretim.com
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e Local community members can report their requests, concerns and grievances regarding the
Project and its impacts. If complaints such as the following are received, they will be
recorded and resolved in accordance with this RAP:Allegations regarding incomplete or
incorrect compensation of fixed assets on land,

e Problems of not being able to access compensation,
e Damage to irrigation systems,

e Damage to products due to dust,

e Access problems to agricultural lands and pastures,
e Vulnerability assistance requests.

9.3 Guide to Land Acquisition (GLAC)

A Guide for Land Acquisition (GLAC) will be published and disseminated by the Project to PAPs
to raise right awareness. GLAC is the document that will be used in the disclosure phase of the
RAP and will contain a summary of the RAP in a language understandable to the public.

GLAC will contain the following information:

e Expropriation process,

e Rights and responsibilities of PAPs,
e Rights from RAP and LRP,

e Summary of the RAP,

e Entitlement Matrix of the RAP,

e Grievance mechanism, and

e Contact information.

9.4 Monitoring and Evaluation (M&E)

Internal, external monitoring activities to be carries out during the Project and completion audit
to be carried out at the end of the Project are planned for RAP monitoring.

Internal monitoring:

M&E activities, which are carried out with the reporting made within the Project Company
quarterly. These are the M&E activities that are carried out with the reports made within the
implementing agency and demonstrate the implementation of RAP requirements including LRP.

External monitoring:

M&E activity supported by the consultancy from an independent party biannually. It is an M&E
activity that evaluates the implementation of RAP requirements, which is carried out with the
consultancy support received from an independent organization. The activity must be run by an
external Resettlement Expert (RE) to comply with RAP standards.

RAP completion audit:

RAP completion audit is a comprehensive report that will be prepared as a document showing
that the Project applications are completed in accordance with RAP commitments. Detection of
practices that are incompatible with RAP and PS5/PR5 may require new application
recommendations. This M&E study is also carried out by external / independent experts. The
activity must be run by an external Resettlement Expert to comply with RAP standards.

The framework of the RAP M&E activities, including the Key Performance Indicators (KPIs), is
presented in the table below.
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Table 9-1: RAP M&E Program

M&E Activity Frequency Preparing M&E Report Supporting Supervising
) . CLO Surveying and Land

RAP intemnal Quarterly RAP implementation officer Acquisition Mentor
monitoring
RAP external Biannually Extemal Resettlement Expert RAP Surveying and Land
monitoring implementation Acquisition Mentor

officer

CLO
RAP completion End of the Project Extemal Resettlement Expert RAP Surveying and Land
audit construction implementation Acquisition Mentor

officer

CLO

The RAP indicators that will reference Monitoring and Evaluation activities are listed below:

Table 9-2: RAP Indicators

RAP indicator Verification sources

Number of economically displaced households and individuals by Available land acquisition documents and RAP
project component and / or land acquisition type,

The number of public information and consultations needed during the ~ Feedbacks of PAPs in consultation activities
RAP implementation on land acquisition and restoration of livelihoods,

Number of compensation payments at full replacement cost Expropriation unit data and RAP implementation

completed, records

Number of activities and compensation payments for vulnerable PAP’s  Expropriation unit data and RAP implementation
records

Amount and percentage of payments made because of court Expropriation unit data

proceedings and payments made as a result of negotiations,

Number of ongoing / open / completed court cases among total court Expropriation unit data

cases,

Number and type of complaints about land acquisition, compensation GM
process and land use problems with information on gender distribution

and whether it has been resolved within 30 days in accordance with

the SEP.

Number and % of eligible PAPs who signed compensation agreements  Expropriation unit data and RAP implementation
and received necessary compensations (both statutory and RAP fund), records

Status of corrective actions suggested in internal and external M&E Internal and external M&E reports
reports

Number of personnel allocated to resettlement RAP implementation activities
Amount of resources allocated to resettlement RAP implementation activities
Level of satisfaction of PAPs with RAP/LRP implementation RAP implementation activities
Status of indicators on livelihood of PAPs RAP implementation activities

e Indicators on how RAP/LRP payments are used by PAPs and the
restored state of livelihoods

Pattern of livelihood activities,
Change in income level,
Post-project status of land-based livelihoods,

Additional expenses incurred due to the project [need for credit,
seling assets etc.)

Status of complaints (open, closed), closing time and resolution status, GM
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Nonconformity and appropriateness of solutions,

GM

Number of PAPs received any compensation payments and / or
subsistence form RAP-LRP fund,

RAP implementation activities

Number and % of eligible PAPs who signed compensation
agreements and received necessary compensations (both statutory
and RAP fund).

RAP implementation activities

Number of stakeholders contacted during the RAP Implementation
(types of stakeholders, issues raised / discussed, and gender
distribution of participation) and feedback from Consultations,

RAP implementation activities

Amount and number of RAP-LRP Fund payments,

RAP implementation activities

Number of livelihood restoration activities and types of eligible PAPs
through the following sub-indicators

e Number and % of eligible PAPs for TLS payments
Number of paid TLS and % in all eligible PAPs
Number and % of trainings

Number and % of trainees

Number and % of employed PAPs affected by the land acquisition
of the Project and % in all employees

Number and % of PAPs benefiting agricultural and animal
husbandry projects

Number and % of PAPs had land preparation support

Number and % of PAPs has property land support

Number and % of PAPs benefiting agricultural engineer support

Number and % of PAPs who reestablished their crops or other
economic activities

e Number and % of PAPs whose monthly agricultural based income
changed

e Number and % of PAPs who had to take loans because of the
Project

Number and % of PAPs benefiting product payment

Number and % of PASs benefiting pasture improvement support
Number and % of PAPs had vulnerability assistance

Physical resettlement implementation status:

- Number and % of PAPs benefiting payment at full
replacement value

- Number and % of PAPs benefiting moving support
- Number and % of PAPs benefiting TLS payment
- Number and % of PAPs with other benefits

RAP implementation activities
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10 Implementation Responsibilities and
Funding

10.1 Roles and Responsibilities

The Project Company will take into account some situations in the processes to be carried out
for implementations of the Project-specific RAP in line with the processes spelled out in the
Resettlement Framework (RF) prepared for the nine-project package as well as the Corporate
Land Acquisition, Restrictions on Land Use, and Involuntary Resettlement Framework
(LARLUIRF).

The Project Company’s role includes building capacity to implement the LARLUIRF; ensuring
the necessary conditions either preparing RAP according to the LARLUIRF; and regular
monitoring of the RAP and reporting to the Lenders. The Project Company is the party
responsible for providing full replacement cost compensation payments and for providing other
components of compensation package and livelihood restoration measures.

The Land Acquisition Committee of the Project Company, which is formed with the participation
of the member of Survey and Expropriation team, CLO, Procurement Officer, Project
Manager/Operational/Power Plant Manager and/or such persons as they deem appropriate, and
which follows the valuation process, will be referred to at the necessary points to be consulted
during the follow-up phase of the items in the RAP. The Committee, consisting of a total of six
people from corporate level to project-specific level, follows expropriation, mapping and land
purchases and prepares plans for all assets. Furthermore, project team and survey and
expropriation team, operates in close collaboration with the field to meticulously manage zoning
plans and licensing procedures.

The roles and responsibilities required in the RAP-LRP implementation are presented in Table
10.1. While general project management is common to nine WPP project package, regional
tasks are specific to the Project.

Table 10-1: Roles and Responsibilities for RAP Implementation

Level/Unit Roles Responsible

General Project Management for Nine WPP Project Package

Health and Safety

(HS) Manager »  Work in coordination with Social Manager and HR Manager to Project

review internal and extemal grievances and ensure/verify that Company
the site teams address the grievances/corrective actions in Central Unit
responsive timeframes in accordance with the Project SEP;
approve corrective actions to be implemented by HS Site Chiefs
of nine WPP project package.
*  Report to the Senior Project Management Team on Project’s HS
Performance and key HS issues, including RAP-LRP, ESMP
and SEP implementations of nine WPP project package.

golr pt?rate’:o ctial e  Oversee compliance of nine WPP Projects’ social performance Project
elations Nentor (including implementation of measures/actions related to SEP, Company
GM, RAP) with Project Standards. Central Unit

* Prepare social management/action plan updates and training
documents on the implementation of the SEP and grievance
mechanism as part of Project ESMS.

e  Work in coordination with HS Manager, HR Manager and other
relevant manager/directors to review external grievances and
ensure/verify that the site teams address the extemal
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Level/Unit

Roles

grievances/corrective actions in responsive timeframes in
accordance with the Project SEP.

« Evaluate the capacity of the site social teams/officers for RAP
implementation.

Ensure effective and periodic communication with the intemal
and extemnal stakeholders.

o Review resettlement and loss of income related public
grievances and ensure/verify that the site teams address the
public grievances/corrective actions in responsive timeframes.

e  Ensure the LRP and Vulnerability Assistance implementations in
nine WPP project package.

Responsible

Surveying and

Land Acquisition . Ensu're' fulﬁlmept of all appligable nationa] legislative and Project
Mentor permitting requ_lrements in nine WPP project package_ Company A
e  To ensure the implementation of RAP-LRP with regional teams Central Unit
of nine WPP Projects.
e  Provide reaching rights holders and providing their entitlements
in nine WPP project package.
Ensure the LRP and Vulnerability Assistance implementations.
Provide updating the RAP and preparing RAP addendums,
especially for ETL
Conducting intemal monitoring activities for RAP implementation
Ensuring external monitoring for RAP implementation and close-
out audit by independent parties
*  Preparing, updating and approving RAP budget and
compensation payments/provision of other livelihood restoration
measures.

:3";;‘:3 :Jgtfure and . Ensu're' fulﬁlmept of all applicable pational legislative and Project

Superstructure permitting requirements in the Project. _ _ Company )

Works e  Ensure adequate resources are allocated for the implementation ~ Central Unit
of the Project RAP-LRP during the construction phase.

*  Ensuring that RAP requirements are met before civil works for
nine WPP project package.
Dlrectt?r of . «  Ensure fulfilment of all applicable national legislative and Project
Technical Affairs permitting requirements in the Project. Company
e  Ensure incorporation of the RAP-LRP, ESMP and SEP Central Unit
requirements to the contracts/agreements made with the
subcontractors and vendors.

gi'::‘:;;r;n d . _Ensure requ@red financial allocations are in place for effective Project

Administrative implementation of RAP-LRP. Company _

Affairs Central Unit

Regional Project Management (E&S Positions)

HS Chief e  Work in coordination with CLOs to review internal and external Project
grievances and implement required corrective actions, if any, in Company
responsive timeframes in accordance with the Project SEP and Regional Unit
with approval from HS Manager.

* Report to the HS Manager on Project’s HS Performance and key
HS issues, including RAP-LRP, ESMP and SEP implementation.
Ensure compliance of Project’s social performance especially Project

RAP RAP-LRP implementation with Project Standards. Company

Implementation e Report to the Land Acquisition, Surveying and Land Acquisition Central and

Officer Mentor on RAP-LRP implementation. Regional Unit

e  Communication with entitled PAPs including vulnerable groups.

« Involving in internal and external RAP monitoring
activities.

4 To be employed at the end of 2024.
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Level/Unit Roles Responsible
I Ensure compliance of Project’s social performance (including Project
Community Liaison implementation of measures/actions related to ESMP, SEP, GM) Company
Officers (CLOs) with Project Standards. Regional Unit
Ensure effective and periodic communication with the external
stakeholders during the construction phase.
*  Ensure all Project personnel (direct and contracted) receives
trainings on the implementation of the internal and external
grievance mechanism developed for the Project (e.g., how to
submit internal grievances, how to manage external grievances,
efc.) at the time of employment.
e  Support related specialists and Social Manager in the
implementation of RAP-LRP.
* Management of internal grievances as required.
Subcontractors
Subcontractors Ensure compliance with the Project-specific E&S policies, E&S Subcontractor

management plans and Project Standards, including RAP-LRP, firm
ESMP and SEP in line with their contractual requirements.

e  Ensure competent and trained HS staff is allocated to implement
SEP and to manage GM.

10.2 Time Frame

Since the certain dates of the Project have not been finalized yet, the tentative staged-based

timeline is presented below.

Table 10-2: RAP-LRP Implementation Schedule

Implementation Topics Stage

Asset Inventory and Census preparation (including
formal-informal users and vulnerable PAPs)

Prepared during RAP preparation. However, since it is
prepared as a living application tracking table, it will be
updated during construction.

Disclosure of the RAP

After last draft of RAP

Announcement of the eligibility and the entitlements to
PAPs household-based determined within the scope of
the RAP

During Q1 2025

Compensations according to national legislation

The timing of compensations is done part by part, unless
the land is leased, national legislation payment has been
completed for each parcel before the civil works.

Compensations according to intemational requirements

During Q1 2025

Mobilization of the contractor and the subcontractors

After national compensations. Land entry will be made
available only after full compensation (including top-ups
where necessary) is paid.

Land entry protocols for the temporary affected lands

Before construction

CLO activities, negotiations with PAPs and the operation  During the Project
of the GM

Community level supports During the Project
Compensations harms and damages During the Project

Monitoring and Evaluation (M&E)

During the Project, periodically

Close-out audit

1 year after finalisation of compensation and livelihood
restoration activities
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10.3 Estimated Budget

In addition to the land acquisition budget of the Project, a RAP-LRP budget has been prepared
for the payments to be made to eliminate the gaps between national laws and international
requirements. See Appendix D1 for budget estimate details. Household-based RAP payments
are recorded in the Asset Inventory and Census document prepared as "RAP Application Table
(See Appendix A1).

In the high inflation environment in Tlrkiye, RAP-LRP fund payments in the Asset Inventory will
be updated according to the Consumer Price Index (CPI) with the TurkStat Monetary Values
Update Tool on the payment date. RAP-LRP Fund payments will be updated quarterly until
payment is made. If the current price is not paid within three months, the price will be updated
again.
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