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Glossary 

Census: A complete and accurate count of the population that will be affected by land 
acquisition and related impacts. Census means a field survey carried out to identify 
and determine the number of Project Affected Persons (PAPs) and their assets.  

Compensation:  Payment in cash or in kind for an asset or a resource that is acquired or affected 
by a project at the time the asset needs to be replaced. 

Cut-off date:  Date of completion of the census and assets inventory of persons affected by the 
Project. Persons occupying the Project area after the cut-off date are not eligible 
for compensation and/or resettlement assistance. Similarly, fixed assets (such as 
built structures, crops, fruit trees, and woodlots) established after the date of 
completion of the assets inventory, or an alternative mutually agreed on date, will 
not be compensated.  

Economic displacement:  Loss of income streams or means of livelihood resulting from land acquisition or 
obstructed access to resources (land, water, or forest) resulting from the 
construction or operation of a project or its associated facilities. 

Eligibility:  Refers to criteria identifying which affected persons are entitled to receive 
compensation, resettlement assistance and / or other benefits as a result of 
resettlement. It is regulated by RAP as well as by law. 

Entitlements:  Compensation offered in RAP to persons, households, groups and / or 
communities affected by the Project. 

Informal user:  Refers to people who have no recognizable legal right or claim to the land they are 
occupying for residential, business and/or other purposes. They are not eligible for 
land compensation but qualify for compensation for loss of structures and 
improvements, loss of crops and transitional livelihood support. 

Land acquisition:  Includes both outright purchases of property and/or acquisition of access rights, 
such as easements or rights of way. 

Land expropriation:  

 

Process whereby a public authority, usually in return for compensation, requires a 
person, household, or community to relinquish rights to land that it occupies or 
otherwise uses. 

Licence area: Within the scope of the Project, licence area refers to the specific geographical 
zone or land area where the wind power plant will be developed. This area 
encompasses everything necessary for the Project, including wind turbines and 
relevant infrastructure like access roads, switchyard, and energy transmission 
lines.  

Livelihood restoration:  In order to mitigate the economic displacement caused by involuntary resettlement, 
livelihood restoration process establishes the entitlements of affected persons 
and/or communities, and ensures that these are provided in a transparent, 
consistent, and equitable manner and that they are provided with adequate 
opportunity to re-establish their livelihoods. 

Market value:  The value that is required to enable affected persons and communities to replace 
lost assets with new assets of similar value. 
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Mitigation measure:  Refers to the measures to be taken in order to minimize the adverse impacts of 
impacts on livelihoods of the affected people. 

Project Affected Person 
(PAP):  

Any person who, as a result of the implementation of a project, loses the right to 
own, use, or otherwise benefit from a built structure, land (residential, agricultural, 
or pasture), annual or perennial crops ad trees, or any other fixed or moveable 
asset, either in full or in part, permanently or temporarily. 

Owners, users and beneficiaries of the lands used for Project are defined as direct-
PAPs (directly affected by land acquisition of the Project), indirectly affected 
communities live and/or work in PASs are called indirect-PAPs in this RAP.   

Project Affected Settlement 
(PAS):  

These are settlements and towns in the land use or environmental impact area of 
the Project. Private lands, public lands, common properties located within the 
boundaries of these settlements are affected by the Project. 

Physical displacement:  Loss of shelter and assets resulting from the acquisition of land associated with a 
project that requires the affected person(s) to move to another location. 

Replacement cost:  

 

The rate of compensation for lost assets must be calculated at full replacement 
cost, that is, the market value of the assets plus transaction costs. With regard to 
land and structures, IFC defines “replacement costs” as follows: 

• agricultural land—the market value of land of equal productive use or 
potential located in the vicinity of the affected land, plus the cost of 
preparation to levels similar to or better than those of the affected land, plus 
the cost of any registration and transfer taxes; 

• land in urban areas—the market value of land of equal size and use, with 
similar or improved public infrastructure facilities and services preferably 
located in the vicinity of the affected land, plus the cost of any registration 
and transfer taxes;  

• household and public structures—the cost of purchasing or building a new 
structure, with an area and quality similar to or better than those of the 
affected structure, or of repairing a partially affected structure, including 
labour and contractors’ fees and any registration and transfer taxes. 

In determining the replacement cost, depreciation of the asset and the value of 
salvage materials are not taken into account, nor is the value of benefits to be 
derived from the Project deducted from the valuation of an affected asset. 

Resettlement:  

 

Covers all direct economic and social losses resulting from land taking and 
restriction of access, together with the consequent compensatory and remedial 
measures. Project-related land acquisition or restrictions on land use may cause 
physical displacement (relocation, loss of residential land or loss of shelter), 
economic displacement (loss of land, assets or access to assets, including those 
that lead to loss of income sources or other means of livelihood), or both. 

Resettlement Action Plan 
(RAP):  

 

The document in which a project sponsor or other responsible entity specifies the 
procedures that it will follow and the actions that it will take to mitigate adverse 
impacts, compensate losses, and provide development benefits to persons and 
communities affected by an investment project. 

Resettlement Framework: A document has been prepared by the Project Company to address the potential 
social risks and impacts related to the land acquisition / expropriation and to 
manage land acquisition and resettlement impacts according to international 
standards for the nine-project package. 
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Stakeholders:  

 

Any and all individuals, groups, organizations, and institutions interested in and 
potentially affected by a project or having the ability to influence a project. 

Top-up payment: As a result of national expropriation processes, compensation is paid to PAPs by 
the State. This compensation is evaluated for compliance with PS5 and PR5 vy 
resettlement experts. As a result of this evaluation, the additional payment that 
must be made from the RAP-LRP fund for compensation at the full replacement 
cost is called top-up payment. 

Vulnerable groups:  People who by virtue of gender, ethnicity, age, physical or mental disability, 
economic disadvantage, or social status may be more adversely affected by 
resettlement than other and who may be limited in their ability to claim or take 
advantage of resettlement assistance and related development benefits. 
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1 Introduction 

1.1 Background of the Project 
Energy has a major role in production processes as well as for human settlements, and demand 
to energy increases drastically with the increased population and industrial activity. Therefore, 
energy use is one of the key indicators of economic and social development and growth 
potential of a country. Due to the need for widespread use of electrical energy in daily life, the 
amount of electrical energy usage in countries is considered as an important indicator of social 
development. 

The effective and efficient use of renewable resources affects the economic conditions of 
countries by affecting factors such as energy supply security, air-water-soil pollution, living 
standards, and import dependency rates. For this reason, Türkiye is making significant 
investments in wind energy. Enerjisa Üretim Santralleri Anonim Şirketi (“Enerjisa Üretim” or “the 
Project Company”) has been awarded to invest in the Aydın Connection Region on 30 May 
2019 within the scope of “Renewable Energy Resource Areas (YEKA) Regulation” and 
“Allocation of Wind Energy Based Renewable Energy Resource Areas (YEKA) and Total 
Connection Capacities”1. Upon this award, a “YEKA Use Rights Agreement” was signed 
between Enerjisa Üretim and Ministry of Energy and Natural Resources (MoENR) on 09 March 
2020. Subsequently, the "YEKA Use Rights Agreement" signed by Enerjisa Üretim for the Aydın 
Connection Region was transferred to Enerjisa Üretim with the transfer agreements signed on 
03 June 2021. 

1.2 Project Description 
Kestanederesi Wind Power Plant (WPP) Project (“the Project”) with 28 turbines and 117.6 
MWm/117.6 MWe total installed power, is planned to be implemented by Enerjisa Üretim in 
Aydın Province, Nazilli and Kuyucak Districts, Yukarıyakacık and Ağıryakacık Settlements; 
Manisa Province, Alaşehir District, Kestanederesi Settlement; and İzmir Province, Kiraz District, 
Akpınar Settlement. The Project is part of a nine-project wind energy investment package 
initiated by Enerjisa Üretim which has a 750 MW total installed power from a total of 180 wind 
turbines located in the Aegean Region of western Türkiye; aiming to evaluate and utilize the 
wind energy potential of the region and contribute to the national strategy and regional 
economy. For technical and management details of the Project, see the Environmental and 
Social Impact Assessment report (ESIA). 

The Project components consist of 28 turbines, a switchyard, an administrative building, Project 
roads (i.e., access and site roads), a 300 tonnes/hour capacity mobile crashing and screening 
facility, as well as an energy transmission line (ETL) as a Project associated facility.  

The Project will involve the following works: 

● Construction of 28 wind turbines and related parts (i.e., the cabling systems), a switchyard, 
an administrative building, access and site roads, and the Energy Transmission Line (ETL) 
for the Project; and 

● Operation of 28-turbine Kestanederesi WPP. 

According to the Project schedule, the construction phase is expected to be 18 months. The 
construction of the Project has been initiated in the third quarter of 2023 with the construction of 

 
1 Published in the Official Gazette Date/No: 07.11.2018/30588 
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Project roads, and is planned to be completed by the first quarter of 2025. The duration of 
operation phase will be 49 years. 

Within the scope of the Project, licence area refers to the specific geographical zone or land 
area where the wind power plant will be developed. This area encompasses everything 
necessary for the Project, including wind turbines and relevant infrastructure like access roads, 
switchyard, and energy transmission lines. In addition, setback zone, which is defined as 
minimum distance that wind turbines must be placed away from certain areas, such as 
residential zones, roads, or other sensitive locations, is also among the components positioned 
within the licence area. This distance is established to mitigate potential impacts such as air, 
noise, shadow flicker, and ice and blade throw. All of the calculation methods, assessment 
methods, assumptions, international standards used are provided in the ESIA Report of the 
Project. Assessment of the setback zone also covers the structures that are located in the 
Project licence area. Accordingly, the areas in the setback zone are subject to the YEKA 
regulation2 and the approval of the relevant institution must be received before performing any 
activity in the area (i.e., construction of residential houses and agricultural production). Such 
activities might be restricted in the setback zone for community health and safety issues.  

The Project licence area falls within three provinces of Türkiye; namely Aydın, İzmir, and 
Manisa, which are located in the Aegean region of Türkiye. Although a part of the Project 
licence area falls within the boundaries of Aydın province, there are no Project components 
located in this area. At the start of Project Environmental Impact Assessment (EIA) studies, 
there were several turbines located within the boundaries of Aydın province; however, in 
accordance with the final decisions made regarding the turbine locations3, currently all wind 
turbines as well as other Project components and associated facility are located in İzmir and 
Manisa provinces. The figure given below shows the locations of the Project components 
including the access roads and ETL. 

 
2 YEKA Regulation. Published in the Official Gazette Date/No: 09.10.2016/29852. Retrieved from 
https://www.resmigazete.gov.tr/eskiler/2016/10/20161009-1.htm on 23 August 2024. 
3 Official positive consent letter obtained from MoENR General Directorate of Energy Affairs dated 2 February 
2023 and numbered E-53220513-276.01-171049.  
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Figure 1-1: Project Components including the Access Roads and ETL in İzmir and Manisa 
Provinces 

1.3 Construction Components of the Project 
The Project components consist of 28 turbines, a switchyard, an administrative building, Project 
roads (i.e., access and site roads), a 300 tonnes/hour capacity mobile crashing and screening 
facility, as well as an energy transmission line (ETL) as a Project associate facility.  

The locations of main Project components as well as the associated facility (i.e., turbines, 
access roads, switchyard, Energy Transmission Line) are listed below: 

● Turbines T1, T2, T3, T5, T6, T7, T8, T9, T10 and T25 are located in Kiraz District, İzmir. 
● Turbines T4, T11, T12, T13, T14, T15, T16, T17, T18, T19, T20, T21, T22, T23, T24, T26, 

T27 and T28 are located in Alaşehir District, Manisa. 
● Access road is located in İzmir Province, connecting the turbine area from Kiraz District to 

İğdeli District.  
● Switchyard area (including the administration building) is located in Alaşehir District, Manisa. 
● Energy Transmission Line (ETL) of the Project is located in Alaşehir District, Manisa; 

connecting the Project substation to the existing Alaşehir Transformer Station. 
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1.3.1 Switchyard 

The wind turbines will be connected at the switchgear panels through a cross linked cabling 
system to a switchyard located within the Project area. The connection between the turbines 
and the switchyard will be made using underground transmission cables buried in ground. 
Switchyard will be located on Manisa, Alaşehir, Kozluca 140/30 parcel.  

1.3.2 Administration Building 

An administration building will be constructed in the switchyard area for the Project. The 
administration building will consist of the ENERCON SCADA15 system room, a working station 
for the monitoring of the Project, and facilities for maintenance personnel as deemed necessary. 
The Administration Building is designed to deploy full operational staff, not only technical but 
also administrative staff. 

1.3.3 Roads 

There are two types of Project roads, namely - access roads and site roads. Access roads cover 
the path between the end of existing transport road and the start of site roads while site roads 
cover the path along the wind turbines in the Project area. 

As mentioned in the Project National EIA Report, there will be need for opening additional roads 
for access to the Project area (i.e., the area outside the Project licence area) during the 
construction phase; and if found necessary, improvements will be made to the existing roads. 
Connection to the Project area will be provided through D310 Highway (Denizli-Ödemiş Road) 
Connection (i.e., the existing transport road) and connection roads through Ağıryakacık, Akpınar 
and Dağhacıyusuf Settlements. These connection roads are defined as “access roads” in the 
ESIA Report and in this RAP prepared by the Consultant. 

Expropriation plan for the lands to be used for roads has been prepared and included in this 
RAP. 

1.3.4 Mobile Crushing and Screening Facility 

Within the scope of the project, excess excavation material to be removed during the 
construction of the turbines will be temporarily stored in turbine platform areas and reused for 
backfilling works.  

A mobile crushing and screening facility with a capacity of 300 tonnes/hour will be established 
during the construction phase in order to size and reuse the excess excavation material 
resulting from the ground loosening activities to be carried out within the scope of construction 
activities. Transportation of the material taken from the mobile crushing and screening plant will 
be provided by trucks. 

1.3.5 Associated Facilities 

In addition to the Project components, the Project activities also cover construction of the 
energy transmission line (ETL) for connection of the generated electricity to the national grid. 
The ETL will be constructed by the Project Company, but the ownership will be under to Turkish 
Electricity Transmission Corporation (TEIAŞ) once connection is completed. The Consultant has 
been informed that permitting process for the ETL is being managed by TEIAS including 
preparation of the National EIA. Expropriation process of the ETL will commence once 
permitting processes of the WPP are completed. 

The Project comprises of an 154 kV single-circuit energy transmission line (ETL) of 
approximately 15 km for connection to Alaşehir Transformer Substation.   
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1.4 Scope and Objectives of RAP  
The Project Company is seeking an international finance loan from the International Financial 
Institutions (IFIs) regarding implementation of the Project under the nine-project package and 
proposed the Project to the potential IFIs for financing. The Project Lenders set requirements to 
manage potential environmental and social risks, and impacts associated with the projects for 
achieving sustainable outcomes in the financed projects as per their commitments for financing 
a project. Therefore, the Project Company planned to manage land acquisition and resettlement 
impacts according to international standards by preparing a Resettlement Framework (RF). This 
RAP was prepared specifically for Kestanederesi WPP in accordance with the principles and 
commitments in the RF prepared for the nine-project package. 

This RAP including LRP is prepared to address the adverse land based socio-economic risks 
and impacts of the project. The specific objectives of the RAP are to: 

● Provide information on the national legislation and international standards governing land 
expropriation, 

● Define potential land-based impacts and their magnitude, affected parties including 
vulnerable groups, 

● Set out the steps of land acquisition (LA) process and institutional arrangements, 
● Define potential entitlements and prepare a strategy for achieving the objectives of the 

resettlement/compensation package, 
● Provide an implementation plan to ensure timely acquisition of assets, provision of 

compensation and delivery of other benefits to Project Affected Persons (PAPs), 
● Provide information on consultation, participation and grievance mechanisms in project 

planning and implementation, 
● Provide budget for required resources for implementation of RAP, and 
● Provide a plan for engagement, supervision, monitoring and evaluation of resettlement 

implementation. 

1.5 Evaluation of Alternatives 
Different alternatives were not evaluated in location selection; instead, the Project areas were 
designed to minimize resettlement. Proactive initiatives of the Project Company to avoid and 
minimize resettlement during the design phase include: 

● Avoiding physical resettlement, 
● To design in a way that the least number of private lands will be affected, 
● Avoid opening new access roads as much as possible and following existing roads, and 
● Getting as far away from pastures, agricultural lands and residences as possible. 
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2 Regulatory Framework 

2.1 National Legal and Regulatory Framework 

2.1.1 Turkish Constitution 

The Turkish Constitution, Article 46, under Subsection 3 of the Section 3 with the heading of 
“Social and Economic Rights and Responsibilities”., addresses expropriation issues. The article 
states that whenever a development project serves the public interest, the government is 
authorized to initiate and execute an expropriation process. All hydropower, airport, highway 
and other roads, and similar large-scale infrastructure projects are considered to be in the public 
interest and provide the basis for Article 46. Article 46 is dedicated to the Expropriation Law. 

The specific article of the Constitution states that, except in special cases, the compensation 
value and the decreed increased value will be paid in full and cash to the users. The 
compensation of the farmers farming the acquired land is paid in full and cash, in any case. 
Private users on public lands are not addressed by local laws or regulations unless they have 
an official rental agreement with the government.  

Even when land is acquired for a public interest, expropriation agencies cannot benefit from the 
expropriation of private lands and assets without paying into a bank account the value of the 
expropriated assets in advance of land entry. 

Articles 44 and 45 of the Constitution indirectly relate to resettlement activities. Article 44 
addresses land ownership and stipulates the responsibility of the government to protect the 
landless and those with inadequate land. Article 45 describes the responsibility of the 
government to support those working on agricultural and stockbreeding activities. Article 56 
reaffirms the right of all to live in a healthy environment. 

2.1.2 Expropriation Law (No. 2942) 

Article 3 - Basis for Expropriation 

For the implementation of large projects that concern issues such as energy, irrigation, 
afforestation etc., administrations may expropriate by paying the expropriation fee for the 
immovables, resources and their easement rights in cash or as a down payment in equal 
instalments, as required for the conduct of public services or interventions they are obliged to 
provide according to laws. 

Article 4 – Establishment of Easement Right 

An easement is a legal right to use of land of another, without the right to possession of that 
land, or to take any part of the soil or produce of such land. By Article 4 of the Law No: 2942, 
instead of expropriating an immovable property, an easement can be granted for a certain 
portion, elevation and depth of the immovable property or for the resource in Türkiye, if 
adequate for the purpose. Therefore, easement rights can be established for the immovable 
property in favour of the administration without the need for changing its owner in the title deed 
office to keep the integrity of the land.  

However, if the use of the property right of the lands is not violated, the provision of no 
expropriation regarding the lands is also clearly stated in the same article. Article 4 of the 
Expropriation Law suggests "Provided that the use of the property rights of the owners are not 
prevented and the necessary measures are taken in terms of life and property safety, all kinds 
of bridges, viaducts and similar transportation lines and subways, tunnels and similar rail 
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transport systems can be built under or above the lands, based on the public interest. If the use 
of the property right of the land is not prevented, no expropriation is made regarding the land."  

Article 7 – Initial Procedures to be Performed for Expropriation and Administrative Annotation 

The administration that is to perform the expropriation prepares or commissions a scaled plan 
indicating the borders, surface area and type of the immovable assets of resources on which 
expropriation is to be constituted or appurtenances are to be constituted by way of 
expropriation, enables that the owners of the expropriated immovable asset, the ownerships if 
no title deed registrations are present and their addresses by binding them to documents 
through an inquiry it would conduct on the land registry, tax and population registry records as 
well as additional inquiries. 

After the administration decides on expropriation, the related annotation is dropped into the title 
deed offices where the mentioned immovable asset is registered. If the owner changes after the 
annotation notification date, the title deed administration is obliged to notify the administration of 
any changes to occur in the ownership or the rights in kind that are separate from the 
ownership.  

If the document to be obtained from the court indicating that a request for the identification of 
the expropriation fee and the registration in the name of the administration as per Article 10 is 
not submitted to the title deed offices within six months starting on the annotation date, this 
annotation is automatically dropped from title deed records by the title deed offices. 

Article 8 – Procurement Procedure 

According to Article 8, after the expropriation decision is taken, the administration will appoint 
one or more valuation commissions (consisting of at least 3 people) to valuate immovables. 
Additionally, one or more negotiation commissions (again consisting of at least 3 people) will be 
assigned for negotiations. 

After the administration has notified the owner of its intent to take over the immovable, shall the 
owner or its representative apply to the administration (within 15 days after notification) with the 
intent of selling the immovable, negotiation meetings are held on the date identified by the 
commission and if an agreement is reached on an amount that is not more than the estimated 
value, an official agreement protocol is signed. With this sign-off, all rights are agreed to be 
transferred to the administration and any further legal attempt at any objection will not be 
considered.   

The administration prepares the amount agreed in the protocol within forty-five (45) days and 
asks the owner to transfer the ownership rights in the name of the administration on the date 
specified in the title deed. The expropriation fee is paid as soon as the transfer of rights is 
realized. 

In cases where an agreement is not reached or transfer is not realized, action is taken in court 
either for Article 27 (Urgent Expropriation) or Article 10 (Determination of Land Value and 
Registration Case) of this Law. 

Article 10 – Identification of the Expropriation Compensation by Court and Registration of 
Immovable in the Name of the Administration 

Article 10 states that, if the expropriation cannot be realized through procurement for any 
reason, the administration applies to the court of the first instance in the locale of the immovable 
and requests that the expropriation compensation for the immovable asset be identified and a 
decision be made for its registration in the name of the administration in return for the payment 
of this fee. 
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Within 30 days of the application of the administration, the Court notifies the owner of the 
immovables through an annotated invitation on the date of hearing. To those whose addresses 
could not be found after inquiries, an announcement is made according to Notification Law (No. 
7201) inviting them to attend the hearing. The Court also publishes information on the 
expropriation at least once in a local newspaper (if there is any) issued in the location of the 
immovable and in one of the newspapers circulated across Türkiye. 

On the day of the hearing, the judge invites the parties to reach an agreement on the value of 
the immovable. If an agreement is reached, the judge considers this compensation amount to 
be the expropriation fee. In cases where an agreement is not reached, the judge schedules a 
site survey (within ten days) to identify the value of the immovable asset and a date for the 
second hearing (within thirty days after the expedition). 

On the second hearing, if the parties fail to agree on the value once again, the judge will assign 
a new expert committee for the valuation within fifteen days and then identifies a fair and 
equitable expropriation fee by referencing both the reports and statements of the parties and 
experts. The identified fee is the expropriation fee of the immovable, resource or its easement 
rights. The Court grants fifteen days to the administration for the fee to be deposited in a bank 
on behalf of the owner. In cases where the right holder could not be identified, the court decides 
on the registration of the immovable in the name of the administration under the circumstances 
that the bank receipt indicating the amount was blocked to be given to the right holder to be 
revealed in the future and that this decision is notified to the title deed department and the bank 
where the fee was deposited. The provision on registration is definitive and the parties reserve 
their rights for appeal pertaining to the fee. 

Article 11 – Principles for the Identification of the Expropriation Fee 

This article states that “The expert committee to be formed as per Article 15 will go to the 
location of the immovable or resource to be expropriated with the court delegation, hear the 
statements of related parties present and draft a justified report that identifies the expropriation 
fee”. 

The identification of the value of the immovable does not consider any value increase caused 
by the public works and services realized through expropriation as well as any profit that would 
be caused by future uses.  

During the establishment of easement rights, shall there be any value decreases in the 
immovable or the resource due to expropriation will be justified. This decrease in value is the 
easement expropriation cost.  

Article 12 – Partial Expropriation 

The value of the partially expropriated immovable is defined in this Article, whereas it also states 
that if the part of the immovable excluded from expropriation is suitable for utilization under the 
public works legislation, the expenses and cost required for the restoration of any installations to 
a usable status will be calculated and added to the expropriation fee. 

The value of the immovable property that is partially expropriated shall be estimated as follows: 

● Provided that there does not exist any change in the value of the non-affected part of the 
immovable property, the value of the partially expropriated immovable property shall be 
equivalent to the proportion to be expropriated at the amount determined for that immovable 
property according to the provisions of Article 11. 

● If there is a decrease in the value of the non-affected part, the value of the partially 
expropriated immovable property will consist of the expropriation fee determined for the 
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affected part of the immovable property in compliance with paragraph (a) plus the amount 
corresponding to the decrease of the value of the non-affected part. 

Shall the remaining part of a partially expropriated immovable be not suitable for utilization, this 
part also may be expropriated upon the written application made by the legal owner within thirty 
days of the notification of the expropriation decision in cases where no lawsuits were filed in the 
administrative court against the expropriation procedure. 

Unviable lands: 

If the remaining part of the expropriated property is not economically suitable for 
cultivation/benefit or is not accessible, an application for expropriation of the remaining property 
must be made within thirty days after the submission of a written notice without the need to file a 
lawsuit in the administrative court (pr.7).  

Article 14 – Right to a Lawsuit 

A lawsuit for cancellation of land acquisition decision in the administrative court or for correction 
of the material errors may be filed against the expropriation procedure within thirty days as of 
the date of notification issued by the court as per Article 10 - the date of notification is replaced 
by the date of the announcement in the newspaper by the court for those who could not be 
notified- by the owner of the immovable asset subjected to expropriation. 

Article 18 – Dispute on the Ownership 

The administration identifies whether there are any disputes on the immovable to be 
expropriated by performing an inquiry at the title deed offices, cadastral offices and civil courts 
in the location of the immovable. Shall the inquiries indicate that there is a dispute on its 
ownership or that it was subject to a lawsuit, the entirety of documents prepared as per Article 
10 is submitted to the civil court of first the instance of the location of the immovable and is 
requested that the expropriation fee of the immovable is determined as well as its registration is 
made in the name of the administration in return for the payment to be made to the right holder 
as soon as they have been determined as per the ongoing dispute case. 

The initial and consequent instalments of the expropriation fee identified by the court are 
deposited in the time deposit accounts with quarterly terms each at the bank designated by the 
court. 

The process to be followed to resolve the disputes on ownership will be in line with the 
procedures defined in the relevant legislation. 

Article 19 – Registration of Immovable Properties Not Registered in The Land Registry And 
Rights of The Possessor 

As a result of the research conducted by the administration, it is determined that the immovable 
property that is not registered in the title deed, which is decided to be expropriated, is not 
among the public properties listed in Article 16 of the Cadastre Law No. 3402. If it is determined 
that the immovable property is in possession and that a claim has been made to acquire it by 
possession, experts carry out an examination. Evidence is collected and a report is prepared. In 
this report, the surface area of the immovable property, the identity of the possessor, tax 
registration, the starting date and duration of possession, and whether the conditions for gaining 
ownership have been met are stated. 

The court determines the expropriation fee of the immovable property in the procedure and 
within the period specified in Article 10. If possession is accepted from the information and 
documents provided by the administration, the court notifies the possessor. 
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If there is no objection by the Treasury or a third party within thirty days from the last 
announcement, the amount determined by the court as the expropriation fee is deposited to the 
bank specified in the announcement on behalf of the possessor. If necessary, this period may 
be extended by the court for once. If the administration submits to the court the receipt stating 
that the expropriation fee has been deposited in the name of the possessor, the court decides to 
register the immovable property in the name of the administration and to pay the expropriation 
fee to the possessor, and this decision is notified to the land registry office and the bank where 
the money was deposited. 

Article 25 – Limitation of Rights and Transfer of Ownership to the Administration 

The expropriation procedure is initiated through the notification conveyed by the Court as per 
the Article 10, regarding exercising of rights and fulfilment of obligations. The transfer of 
ownership to the administration is realized based on the decision for registration taken by the 
Court. 

The owner of the immovable loses his/her rights to engage in activities such as construction or 
cultivation or to make fundamental changes in the current structure of the immovable after the 
date of the registration decision taken by the Court. The value of activities performed after this 
date is not considered. 

An additional paragraph added in 2013 states that for large projects such as dams, irrigation 
networks and pipelines, highways, railways, harbours and airports, the decision for the public 
interest is announced in the mukhtar's office of the settlement where the immovable to be 
expropriated is located. After the last day of the announcement (public interest), the cost of the 
fixed installations on the immovable and the trees planted are not considered in the 
identification of the expropriation fee. This limitation for the immovable may not be more than 
five years after the announcement has been made. 

Article 27 – Urgent Expropriation 

For the expropriation of immovable required in cases of need or urgency for the defence of the 
country or in extraordinary situations decided by the President or envisaged in special laws as 
part of the enforcement of the Law on the Obligation for National Defence number 3634, the 
immovable asset at stake may be confiscated by means of the administration depositing the 
amount for the value of the said immovable asset identified by the court as per the principles in 
the Article 10 (Amended statement: 24/04/2001 - 4650/Article 15) and via the experts selected 
as per the Article 15 at the bank stated in the invitation and announcement made according to 
the Article 10 (Amended statement:24/04/2001 - 4650/Article 15) within seven days upon the 
request by the related administration with the procedures other than the value appreciation to 
be completed later on. 

Urgent Expropriation, Article 27 of the Law 

● In cases where a resolution will be issued by President or in extraordinary cases prescribed 
by special laws, 

● As for the expropriation of immovable property, an immovable property can be seized by the 
court by depositing in the name of the owner the value of that immovable property as 
determined by experts to be selected as per Article 15 within the framework of principles in 
Article 10 into the bank as specified in the invitation and notice to be made according to 
Article 10 within seven days upon the request of the relevant administration on the condition 
that actions other than valuation are completed later on. 

In terms of urgent expropriation, land valuation performed by experts appointed by the court is 
only a determination and is not decisive. After this price is determined and deposited by the 
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Administration into the account number as determined by the court, actions stipulated in Articles 
8, 9 and 10 shall apply. 

Article 30 – Transfer of an Immovable Owned by an Administration to Another Administration 

This article articulates that immovable, resources and easement rights owned by public legal 
persons and agencies may not be expropriated by another public legal person or agency. 

The administration that requires the immovable, resource or easement rights identifies the fee 
according to Article 8 of Expropriation Law. It lodges a written application at the administration 
owning the asset by stating the amount it would pay based on this fee. If the owner of the asset 
fails to abide by the transfer and respond within sixty days, the conflict is settled via an affirmed 
decision within two months after being inspected by the relevant administrative office of the 
Council of State upon application by the receiving administration. 

If the parties fail to reach an agreement on the price, the receiving administration lodges an 
application at the court according to the procedure written in Article 10 within thirty days of the 
notification date of the Council of State decision asking for the expropriation fee to be identified. 
In the adjuration process to be conducted in this case, the court does not enforce the provisions 
of the Law dated 9/6/1938 and number 3533. 

A period of fifteen days is granted to the receiving administration for the fee identified as the 
expropriation fee as per the procedure envisaged in Article 10 to be deposited in the bank 
specified by the administration to be given to the asset-owning administration and the receipt of 
the fee deposited to be submitted. This period may be extended as necessary only once by the 
court. The court decides on the registration of the immovable asset in the name of the 
administration and the expropriation fee to be paid to the asset-owning administration upon the 
submission of the receipt indicating that the expropriation fee was deposited by the receiving 
administration in the bank in the name of the asset-owning administration and this decision is 
notified to the title deed department and the bank where the money was deposited. The 
provision on registration is definitive and the parties reserve their rights for appeal concerning 
the fee. 

The immovable, resource and the easement rights thus taken over are deemed to have been 
received via expropriation and they cannot be used for transfer purposes or any public purposes 
other than those allowed by the transferring administration. Otherwise, the transferring 
administration may receive the immovable back as per Article 23. This matter is annotated in 
the field of declarations in the title deed log. 

2.1.3 Forest Law (No. 6831) 

By the Forest Law, the Project must obtain permission from the Ministry of Agriculture and 
Forestry (MoAF) to perform activities in forests or lands classified as forests and is required to 
indemnify damages to public forests resulting from the construction. 

The use of forestry and pastureland is regulated by Forest Law No.6831 and Pasture Law No. 
4342. Registration of the ownership or easement rights will be carried out following Cadastral 
Law No. 3402, and Land Registry Code (Official Gazette No. 28738). 

According to Law (17.06.2004 article 5192/1), the Ministry has the authority to permit the use of 
forestland. This permission cannot be longer than 49 years.  

2.1.4 Pasture Law (No. 4342) 

According to this Law based on the views of the Pastureland Commission the Governors in 
project affected provinces have the authority to permit altering the classification of pasturelands. 
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Neither the right of the public nor of the specific users of pastures is recognized under the local 
legislative framework. Compensation will be paid for pasture lands to the relevant public 
agencies.  

2.1.5 Cadastral Law (No. 3402) 

The Cadastral Law determines the boundaries and legal status of immovable assets based on 
the national coordinate system and the cadastral or the topographic cadastral maps to register 
land and to constitute the basis of the spatial information system as the Civil Law (No. 4721) 
stipulates. 

2.1.6 Agricultural Reform Law (No. 3083)   

The Agricultural Reform Law regulates several issues for lands that are irrigated and that have 
been determined by the President. The Law covers matters regarding land consolidation and 
allocation of land for other purposes rather than agriculture in case of need. It is stipulated in the 
Law that in areas where agricultural production has no longer economic viability due to 
fragmentation, land consolidation works will be realized to prevent fragmentation that will result 
in affecting both on the livelihood and the work force of any family.  

2.1.7 Notification Law (No. 7201) 

The Notification Law No. 7201, with its amendments in 2003, 2008 and 2011, provides the basis 
for a process of notification for property owners. It consists of specific procedures to be followed 
to reach a range of public and private owners, including those whose addresses are unknown. 
According to the Law, notification provisions include mail to known addresses; seeking support 
from local authorities; publication through an advertisement placed in a national newspaper 
published throughout the country in significant numbers; and electronic communications. The 
Law guides communicating with different categories of shareholders, including resident owners, 
absentee owners, owners outside Türkiye, and various public agencies. The specificity and 
broadness of the Law support international policies’ emphasis on communications and 
consultation. 

The Notification Law details the process of notification for landowners and land users whose 
address is unknown as determined by the Notification Officer. According to the modifications 
made in the Law in 2011 (Article 10), the notification can be made wherever appropriate for the 
affected owner and/or to the last address known. If the person cannot be reached, notification is 
sent to the last known residence and is directed to the settlement or municipal quarter mukhtars.  

2.1.8 Land Registry Code (Official Gazette No. 28738) 

This code aims to keep the land registry records in order concerning Civil Law (No. 4721). It 
comprises of the principles and procedures pertaining to ownership, limited real and individual 
rights of immovable assets, and their entry, amendment, cancellation and rectification to the 
land registry. 

Some other national laws indirectly related to land acquisition and RAP are also applied when 
necessary: 

● Regulation on Control of Soil Contamination and Point Source Contaminated Lands (Official 
Gazette dated 08.06.2010 and numbered 27605) 

● Control of Excavated Soil, Construction and Demolition Wastes (Official Gazette dated 
18.03.2004 and numbered 25406) 

● Soil Protection and Land Use Law (Official Gazette dated 19.07.2005 and numbered 5403) 
● 'Regulation on Building in Disaster Areas (Official Gazette dated 14.07.2007 and numbered 

26582) 
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● Regulation on Building Earthquake in Türkiye (Official Gazette dated 18.03.2018 and 
numbered 30364) 

● Law on Protection of Personal Data (No: 6698) 

2.2 International Standards  

2.2.1 IFC Performance Standards  

International Finance Corporation’s (IFC) Sustainability Framework articulates the Corporation’s 
strategic commitment to sustainable development and is an integral part of IFC’s approach to 
risk management. The Sustainability Framework comprises IFC’s Policy and Performance 
Standards on Environmental and Social Sustainability, and IFC’s Access to Information Policy. 
The Policy on Environmental and Social Sustainability describes IFC’s commitments, roles, and 
responsibilities related to environmental and social sustainability. IFC’s Access to Information 
Policy reflects IFC’s commitment to transparency and good governance in its operations and 
outlines the Corporation’s institutional disclosure obligations regarding its investment and 
advisory services.  

According to the Guidance Note 5 of IFC, where land acquisition and resettlement are the 
responsibility of the government, the client will collaborate with the responsible government 
agency, to the extent permitted by the agency, to achieve outcomes that are consistent with this 
Performance Standard. In addition, where government capacity is limited, the client will play an 
active role during resettlement planning, implementation, and monitoring. 

IFC uses the Sustainability Framework along with other strategies, policies, and initiatives to 
direct the business activities of the Corporation to achieve its overall development objectives. 
The Performance Standards may also be applied by other financial institutions.  

The fifth standard (PS5 - Land Acquisition and Involuntary Resettlement) in this list form the 
basis of this RAP: 

PS5: Land Acquisition and Involuntary Resettlement4 

Performance Standard 5 recognizes that project-related land acquisition and restrictions on land 
use can have adverse impacts on communities and persons that use this land. Involuntary 
resettlement refers both to physical displacement (relocation or loss of shelter) and to economic 
displacement (loss of assets or access to assets that leads to loss of income sources or other 
means of livelihood) because of project-related land acquisition and/or restrictions on land use. 
Resettlement is considered involuntary when affected persons or communities do not have the 
right to refuse land acquisition or restrictions on land use that result in physical or economic 
displacement. 

This occurs in cases of (i) lawful expropriation or temporary or permanent restrictions on land 
use and (ii) negotiated settlements in which the buyer can resort to expropriation or impose 
legal restrictions on land use if negotiations with the seller fail. Project Company will achieve the 
objectives of IFC PS5. 

This Performance Standard applies to physical and/or economic displacement resulting from the 
following types of land-related transactions: 

● Land rights or land use rights acquired through expropriation or other compulsory 
procedures per the legal system of the host country, 

 
4 IFC Performance Standard 5 (2012) https://www.ifc.org/wps/wcm/connect/75de96d4-ed36-4bdb-8050-
400be02bf2d9/PS5 English 2012.pdf?MOD=AJPERES&CVID=jqex59b  
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● Land rights or land use rights acquired through negotiated settlements with property owners 
or those with legal rights to the land if failure to reach settlement would have resulted in 
expropriation or other compulsory procedures, 

● Project situations where involuntary restrictions on land use and access to natural resources 
cause a community or groups within a community to lose access to resource usage where 
they have traditional or recognizable usage rights, 

● Certain project situations requiring evictions of people occupying land without formal, 
traditional, or recognizable usage rights, 

● Restriction on access to land or use of other resources including communal property and 
natural resources such as marine and aquatic resources, timber and non-timber forest 
products, freshwater, medicinal plants, hunting and gathering grounds and grazing and 
cropping areas. 

According to the standard, in the case of physical displacement, the Client will develop a 
Resettlement Action Plan that covers, at a minimum, the applicable requirements of this 
Performance Standard regardless of the number of people affected. This will include 
compensation at full replacement cost for land and other assets lost. The Plan will be designed 
to mitigate the adverse impacts of displacement; identify development opportunities; develop a 
resettlement budget and schedule and establish the entitlements of all categories of affected 
persons (including host communities). Particular attention will be paid to the needs of the poor 
and the vulnerable. The Client will document all transactions to acquire land rights, as well as 
compensation measures and relocation activities. 

If people living in the project area are required to move to another location, the client will (i) offer 
displaced persons choices among feasible resettlement options, including adequate 
replacement housing or cash compensation where appropriate; and (ii) provide relocation 
assistance suited to the needs of each group of displaced persons. New resettlement sites built 
for displaced persons must offer improved living conditions. The displaced persons’ preferences 
concerning relocating in pre-existing communities and groups will be taken into consideration. 
Existing social and cultural institutions of the displaced persons and any host communities will 
be respected. 

In the case of physically displaced persons under paragraph 17 (i) or (ii), the Client will offer the 
choice of replacement property of equal or higher value, security of tenure, equivalent or better 
characteristics, and advantages of location or cash compensation where appropriate. 
Compensation in kind should be considered in lieu of cash. Cash compensation levels should 
be sufficient to replace the lost land and other assets at full replacement cost in local markets. 

2.2.2 EBRD Performance Requirements 

The European Bank for Reconstruction and Development (EBRD) is committed to promoting 
“environmentally sound and sustainable development” in the full range of its activities pursuant 
to the Agreement Establishing the EBRD. The Bank recognises that environmental and social 
sustainability is a fundamental aspect of achieving outcomes consistent with its transition 
mandate. Therefore, the projects that foster environmental and social sustainability are within 
the highest priorities of the Bank’s activities. 

EBRD has adopted a comprehensive set of specific Performance Requirements (PRs) for key 
areas of environmental and social sustainability that projects are required to meet. Among the 
10 PRs adopted by the EBRD, the fifth requirement (PR5 - Land Acquisition, Involuntary 
Resettlement and Economic Displacement) particularly relevant to the development and 
implementation of the RAP: 

PR5: Land Acquisition, Restrictions on Land Use and Involuntary Resettlement 
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This PR addresses impacts of project-related land acquisition, including restrictions on land use 
and access to assets and natural resources, which may cause physical displacement 
(relocation, loss of land or shelter), and/ or economic displacement (loss of land, assets or 
restrictions on land use, assets and natural resources leading to loss of income sources or other 
means of livelihood). The term “involuntary resettlement” refers to both of these impacts and the 
processes to mitigate and compensate these impacts. Resettlement is considered involuntary 
when affected persons or affected communities do not have the right to refuse land acquisition 
or restrictions on land use, other assets and natural resources, even if compulsory acquisition is 
used only as a last resort after a negotiated process. 

Application of PR5 is consistent with the universal respect for, and observance of, human rights 
and freedoms, specifically the right to private property, the right to adequate housing and to the 
continuous improvement of living conditions. 

Unless properly managed, involuntary resettlement may result in long-term hardship and 
impoverishment for affected persons and communities, as well as environmental damage and 
adverse socio-economic impacts in areas to which they have been displaced. The client shall 
consider feasible alternative project designs and sites to avoid or minimise land acquisition or 
restrictions on land use, other assets and natural resources while balancing environmental, 
social, and financial costs and benefits, and paying particular attention to gender impacts and 
impacts on vulnerable persons. Where it cannot be avoided through design, displacement shall 
be minimised and appropriate measures to mitigate adverse impacts on affected persons and 
host communities shall be carefully planned and implemented.  

2.2.3 DFC Policy and Procedures5 

Environmental and Social Policy and Procedures (ESPP) of U.S. International Development 
Finance Corporation (DFC) partners with the private sector to finance solutions to the most 
critical challenges facing the developing world today. We invest across sectors including energy, 
healthcare, critical infrastructure, and technology projects. DFC investments adhere to high 
standards and respect the environment, human rights, and worker rights. The projects included 
resettlement of 5,000 or more persons are in the Categorical Prohibitions list of DFC. 

2.2.4 Equator Principles 46 

The Equator Principles (EP) is a risk management framework, adopted by financial institutions, 
for determining, assessing and managing environmental and social risk in projects and is 
primarily intended to provide a minimum standard for due diligence and monitoring to support 
responsible risk decision-making. 

As per the fourth version of the EPs (July 2020), all Equator Principles Financial Institutions 
(EPFIs) must implement EP 4 by 1 October 2020. EP 4 comprises 10 principles7. Principles 
relevant to the RAP, as listed below: 

The relevant criteria for the RAP are under Principles 3, 5, 6 and 9: 

● Principle 3: Applicable Environmental and Social Standards 
● Principle 5: Stakeholder Engagement  
● Principle 6: Grievance Mechanism 
● Principle 9: Independent Monitoring and Reporting 

 
5 https://www.dfc.gov/sites/default/files/media/documents/DFC ESPP 012020.pdf  
6 The Equator Principles, July 2020, www.equator-principles.com  

7 https://equator-principles.com/wp-content/uploads/2020/05/The-Equator-Principles-July-2020-v2.pdf. 
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Principle 3: Applicable Environmental and Social Standards 

The Assessment process should, in the first instance, address compliance with relevant host 
country laws, regulations and permits that pertain to environmental and social issues. 

EPFIs operate in diverse markets: some with robust environmental and social governance, 
legislation systems and institutional capacity designed to protect their people and the 
environment; and some with evolving technical and institutional capacity to manage 
environmental and social issues. 

Principle 5: Stakeholder Engagement 

For projects with potentially significant adverse impacts on Affected Communities, the client will 
conduct an Informed Consultation and Participation process. The Client will tailor its 
consultation process to:  

● the risks and impacts of the project,  
● the project’s phase of development,  
● the language preferences of the affected communities,  
● their decision-making processes, 
● and the needs of disadvantaged and vulnerable groups.  

Principle 6: Grievance Mechanism (GM) 

Grievance mechanisms are required to be scaled to the risks and impacts of the project, and will 
seek to resolve concerns promptly, using an understandable and transparent consultative 
process that is culturally appropriate, readily accessible, at no cost, and without retribution to the 
party that originated the issue or concern. Grievance mechanisms should not impede access to 
judicial or administrative remedies. The client will inform Affected Communities and Workers 
about the grievance mechanisms during the Stakeholder Engagement process. 

Principle 9: Monitoring and Reporting 

To assess project compliance with the Equator Principles after Financial Close and over the life 
of the loan, the EPFI will require independent monitoring and reporting. Internal and external 
monitoring activities are planned for this RAP. 

2.3 Gap Analysis between National Legislation and International Standards 
There are some gaps between international standards (IFC, EBRD and Equator Principles) and 
national legislation in regard to the preparation of RAP. RAP includes additional measures to 
eliminate such gaps. The main gaps between Turkish Law and IFC Policies are summarized in 
the table below. The table also contains the Project Company’s mitigation measures. 

  



















Mott MacDonald | Kestanederesi Wind Power Plant (WPP) Project 
Resettlement Action Plan 
 

221100030 | RAP | C | September 2024 
 
 

Page 31 of 99 

landowner will be able to continue using the land with certain restrictions (such as not being 
able to build houses).  

● Land Rentals through Lease Contracts: In case of any temporary land need (e.g., for the 
camp site, storage area) land can be rented for a certain period under the terms and rates 
mutually agreed between the Contractor and the landowner. After the contract expires, the 
land will be reinstated and returned to its owner in its original condition. 

3.2 National Valuation Methodology 

3.2.1 Valuation for Lands (Permanent Acquisition) 

Agricultural lands 

Net Income Capitalisation is the valuation method used for calculating compensation about the 
loss of agricultural land in Türkiye.  

The net income from Project affected agricultural land is determined based on the following 
steps: 

● Gross income is calculated by multiplying the quantity of the annual crop produced by each 
land parcel by the crop unit price (e.g., a price per kg) for the relevant valuation year. 

● Net income is obtained by subtracting the production costs associated with the annual crop 
from each land parcel, from the gross income for that crop. 

The net income is then multiplied by the capitalisation rate, to obtain the national valuation of 
the compensation. 

The formula used during valuation of the agricultural lands is R / F = K12 

The capitalisation rate is a key metric for the valuation of agricultural land. The net income of 
affected agricultural land is multiplied by this rate to determine its current value. The average 
capitalisation rate is calculated by dividing the yield of the crop (determined by the Ministry of 
Agriculture and Forestry annually, and its Provincial Administrations, each year) by the crop unit 
price. The independent asset valuation surveyors will then adjust the value of the land parcel 
depending on the specific characteristics (positive and negative) of the agricultural land being 
valued. Positive land characteristics will decrease the capitalisation rate, while negative 
characteristics will increase it. 

● Factors that positively affect the capitalisation rate (i.e., decrease the capitalisation rate) and 
therefore increase the calculated value of the agricultural land parcel are as follows: 

● Proximity to a city or town; 
● Proximity to access roads (land, railway, airway); 
● Favourable transportation conditions; 
● Buildings (if any) in good condition; 
● Undivided land; 
● Smooth and well-shaped land; 
● Security and safety of land; 
● Ease of purchasing and selling; 
● Land having title deed registration; 

 
12 R: Net income (gross income - production costs) 
F: the capitalisation rate (risk related to the capital invested in agricultural land) 
K: Value (national valuation of compensation) 
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● Cadastral surveys56 completed for land; 
● High population densities; 
● Easily changeable rotational cultivation system (applicability of crop diversity); and 
● Favourable irrigation conditions, if it is irrigated land. 

Factors that negatively affect the capitalisation rate (i.e. increase the capitalisation rate) and 
therefore decrease the calculated value of the agricultural land parcel would be the inverse of 
those listed above. 

To ensure the net income capitalisation valuation has been correctly implemented, the 
independent asset valuation surveyors visit the land parcels to be expropriated to identify both 
the current land use, and to determine all the factors that may affect the final calculated value of 
the land parcel as defined in national legislation. This approach identifies the final value 
required to provide compensation in accordance with national requirements. 

Decision of Capital Markets Board (CMB) 

According to Article 3 of the CMB Communiqué on Valuation Standards in the Capital Markets 
(III-62.1), which came into force by being published in the Official Gazette dated 01.02.2017 and 
numbered 29966, "In the valuation activities carried out, the Valuation Experts Association of 
Türkiye and the Capital Markets Association of Türkiye" It is mandatory to comply with the 
published International Valuation Standards.  

Non-agricultural lands 

‘Market Comparison Valuation Method’ is the methodology used for calculating the value of non- 
agricultural land parcels in Türkiye. This valuation method for non-agricultural land parcels, 
defined explicitly in national legislation, is calculated by comparing the land parcel being valued 
to the sale prices of non-agricultural land parcels with similar characteristics.  

3.2.2 Valuation for Permanent Easement  

By national legislation, an easement can be granted for a certain portion of a land parcel (or 
elevation/depth over/underground level) instead of expropriation. Easement agreements do not 
require the owner of the land to be changed in the name of the administration, and that the 
integrity of the land is maintained (agricultural and non-agricultural land).  

The easement cost is calculated, in accordance with national legislation, as the difference 
between the value of the land before and after the investment. The loss in value of the land due 
to the easement will be derived from the lost economic potential of the land. 

It should be noted the court practises (precedents) restrict the permanent easement value to 
50% of permanent acquisition value for non-agricultural lands and that 35% for agricultural 
lands.  

3.2.3 Valuation for Standing Crops 

The valuation for affected crops is calculated based on the actual annual crop unit price values 
which can vary from year to year. The actual seasonal crop values are announced by the 
Ministry of Agriculture and Forestry and announced annually. However, the product unit prices 
published in the official gazette belong to the previous year and the inflation rate has been high 
in Türkiye and throughout the world in recent periods.  

Allowing the harvest of standing crops as much as possible is the primary method. 
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3.2.4 Valuation for Affected Trees  

As per the Expropriation Law, a full tree count is carried out as part of the asset inventory 
update for each land parcel. This count records the type, age and diameter of all trees and other 
fixed assets in the expropriation areas for the Project preferably with the property owners where 
possible. The national valuation method for compensating the value of a tree, is based on the 
following two criteria: 

● Timber value; and 
● Number of fruits produced by the tree. 

The calculation of the timber value of a tree, and the average amount of fruit production, is 
informed by details such as the type, diameter, length and volume of the tree. The annual gross 
income from the tree is calculated based on the sum of the timber value and the income from 
the fruit sales (at average regional prices per standardised weight). The net income is then 
calculated by subtracting the cost of maintaining the productivity of the tree and the surrounding 
area, from the annual gross income. The final value calculated for affected trees and other fixed 
assets meets national requirements. 

According to the Expropriation Law, the Administration can deduct cutting fee during the 
acquisition of trees. However, all land valuation reports prepared by the CMB-approved 
company were examined and it was seen that such deductions were not made for trees. 
Therefore, the final calculations also comply with the principle of compensation for full 
replacement value of PS5 and PR5. 

3.2.5 Valuation for Residential and Non-Residential Structures 

The valuation of residential and non-residential structures to be expropriated will be carried out 
by asset valuation surveyors under national legislation using set unit prices. These valuations 
will be based on the official unit prices of structures made from different primary materials (such 
as stone, brick, or wood) published annually by the Ministry of Environment, Urbanisation and 
Climate Change. These cost prices paid to the owner are prepared in line with the cost method 
which considers the completion ratio, cost of depreciation and debris. 

The final value calculated for residential and non-residential structures for payment to the owner 
meets national requirements, however, it does not meet PS5 and PR5 requirements, and as 
such additional compensation is required for residential and non-residential structures which are 
to be expropriated. Detailed information on additional compensations, and other entitlements is 
presented in CHAPTER 6 and Appendix A1. 

3.3 Acquisition of Public Lands 
3.3.1 Forestlands  
Forest lands (wholly owned by the Ministry of Agriculture and Forestry) will be purchased 
through long-term lease (49 years) agreed by the local Forestry Directorates.  

3.3.2 Treasury Lands 
The acquisition of Treasury land is processed by correspondence and no payment is made for 
these plots. 

3.3.3 Lands Belonging to Other Public Institutions 
Land owned by other state authorities (such as municipalities, Water and Sewerage 
Administration, General Directorate of Highways) is subject to Article 30 of the Land Acquisition 
Law. This process is very similar to private land ownership, but the negotiation is carried out in 
written correspondence. 
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3.3.4 Pasturelands  
Land allocated for pasture will be acquired through changing the status from pastureland to 
Treasury land and will be treated as Treasury land. 

3.3.5 Common Lands of the Settlements 
Land allocated to the settlements will be acquired through changing the status from pastureland 
to Treasury land and will be treated as Treasury land. 

3.3.6 Non-Registered Areas 

When it is necessary to register areas that are excluded from title deed (mostly stony, bushes, 
raw soil, stream culverts, etc. and are not suitable for income-generating use), it is a method to 
register them with the Treasury. 
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4 Data Collection Methodology of RAP 
Preparation 

4.1 Purpose of the Study 
The main strategy of this RAP is to bridge the gaps between national legislation and IFC/EBRD 
standards against displacement. The socio-economic impacts of the Project's land acquisition 
(LA) were identified to plan the implementations necessary to close these gaps. A participatory 
approach was adopted in identifying these impacts, and a field study was planned based on 
consultations with the owners and users of the lands affected by the land acquisition of the 
Project and mukhtars of the affected settlements. 

RAP study conducted by CE Consultancy and addressed the following: 

● Identification of eligible PAPs and preparation an asset inventory and census include formal 
and informal users of affected lands; 

● Assessment of land acquisition-based impacts of the Project; 
● Identifying gaps between national expropriation legislation and PS5/PR5 and preparing a 

plan to eliminate gaps. 

4.2 Data Collection Activities 
4.2.1 Community Level Survey (CLS) 
Information has been obtained from the mukhtar about the impacts of the Project's land 
acquisition on communities.  Affected PAPs including users have been identified with mukhtars 
and included in the household survey. Semi-structured community level questionnaires with the 
mukhtars in Project Affected Settlements (PASs) have been implemented. The questionnaire 
includes questions on; 

● Affected lands including common properties, 
● Population, 
● Seasonal labour, 
● Livelihood pattern, 
● Owners and users of the affected lands, 
● Opinions about the project impacts, 
● Expropriation. 
4.2.2 Household Level Survey for Socio-Economic Baseline 
A socio-economic baseline survey has been conducted with the identified PAPs in the 
settlement. Structured household level questionnaires have been administered with owners and 
users of the affected lands. The questionnaire includes questions on; 

● Affected private lands,  
● Affected fixed assets,  
● Using of affected public lands and common properties, 
● Household demographic and socio-economic characteristics,  
● Land ownership, agriculture and livestock, 
● Vulnerabilities and needs. 
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● Official information from institutions and organizations. 

4.4 Limitations 
The limitations of the RAP preparation study are as follows: 

● The owners/users of some lands could not be reached during the field visit. In order to 
access the full census, the owners/users of these lands were contacted by phone. 

● The owner/user of only two lands could not be reached. One of them is an unknown 
person/investor who bought land in the region for investment purposes. 

● Women did not want to answer detailed questions about lands and livelihoods. Therefore, 
interviewed household representatives were mostly men. 
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6.2.2 Protection Against Inflation 

In recent years, there has been a high inflation problem in Türkiye. Compensations paid with 
Urgent Expropriation (Article 27) for lands and fixed assets on the lands are already updated 
against inflation by the Court in the Article 10 case. Top-up payments to be made from the RAP-
LRP fund will be updated according to the Consumer Price Index (CPI) with the Monetary 
Values Update Tool of the Turkish Statistical Institute (TurkStat) and paid to the PAPs by 
environmental and social project management units of the Project Company. RAP payments 
(e.g. top-ups) will be made in parallel with Article 27 payments, or at least with minimal time gap 
(for example, no longer than 3 months apart).  If not, top-up payments will be updated quarterly 
until payment is made. If the current price is not paid within three months, the price will be 
updated again. 

6.2.3 Entitlements and Eligibilities 

Cash compensations at full replacement values of lands and fixed assets 

Compensation of lands, trees and structures are paid in accordance with national Expropriation 
Law in cash to property owners. According to the land, trees and structure valuations carried out 
by a CMB-approved company in accordance with international standards, compensation is 
provided for the full replacement cost in the Project.  

Although the national valuation of land complies with PS5 and PR5, the same does not apply to 
fixed assets. Some expenses and deductions made in the compensation calculated for 
buildings, structures and trees are not in comply with PS5 and PR5 (such as depreciation, 
debris cost, wood cutting expense). Outstanding full replacement costs (top-up payments) will 
be provided from the RAP-LRP Fund. Cash compensation for affected fixed assets at full 
replacement value will be provided. 

In-kind compensation 

PS5 states that the Borrower will offer the choice of replacement property of equal or higher 
value, with security of tenure, equivalent or better characteristics, and advantages of location. 
Compensation in kind should be considered in lieu of cash. In-kind compensation is not offered 
except for state led resettlement according to Turkish Resettlement Law 5543 but Resettlement 
Law is not implemented within the scope of this Project. 

Project Company will offer the choice of replacement property of equal or higher value, with 
security of tenure, equivalent or better characteristics, and advantages of location. 

Cash compensation for unviable lands 

If the land becomes "unviable" after partial permanent expropriation, the remaining sections can 
be expropriated in accordance with the law, following the "unviable lands acquisition criteria." 
For the expropriation of such unviable lands, an official application from the PAPs to the 
Administration is required. This information will be provided to PAPs during the disclosure phase 
of this RAP. 

Crop payments to crop owners for standing crops 

The construction calendar will be shared with the mukhtars of the PASs by the Project 
Company, so that the farmers can harvest their crops. If there is standing crop on expropriated 
lands just before the construction activities and the construction cannot wait for certain reasons, 
the cost of the crops will be paid to the user by the Project.  

Crop owner allowed harvesting their standing crops prior to Contractor’s entry into land plot. If 
harvest is not possible due to the urgency of construction activities, cash compensation at 
market value of annual crops to crop owner determined by Ministry of Agriculture and Forestry 
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(MoAF) will be paid by updating. Instead of using the previous year's unit prices, the crop 
compensation rates will be updated in line with the inflation rate. The crop payment is paid to 
the crop owner, not the landowner if they are different. 

Crop payment for unviable lands 

Access to agricultural lands will be provided. Temporary access barriers due to construction 
work may cause some lands to become unviable hence crops not to be raised and/or harvested. 
In such cases, compensation is provided to crop owners. 

If the land outside the construction area becomes unviable for agricultural activity throughout the 
construction period, the claim (of actual land user) received via GM for payment for standing 
crops on unviable lands will be evaluated by the Project Company. The crop payment of the part 
of the land that cannot be harvested due to construction works is covered by the Project.  

Even if people do not experience access barriers, lands that are not within the expropriation 
boundaries may be unviable in case the irrigation systems are damaged. If irrigation problems 
occur due to Project activities in lands not used by the Project, the complaints received through 
GM will be evaluated and crop payment per m2 will be provided for the unirrigated areas. Cash 
compensation at market value of annual crops to crop owner determined by MoAF will be paid 
by updating. 

Crop payment for informal users 

Standing crop determination will be made by construction sub-contractors before entering the 
land and crop payments will be deposited to tenants, informal users of communal lands, land 
holders/occupants without legal or customary title from RAP-LRP Fund, if needed. Informal 
users can reach to the Project Company through GM for compensation for the products 
damaged due to the construction activities of the Project. 

Compensation for harms and damages 

Sub-contractor firms are responsible for compensating any damages (including dust impact) to 
products and assets that occur outside the construction zone due to construction activities. The 
subcontractor agreements with the Project Company will encompass commitments and 
liabilities for compensating any harm or damage, adhering to the Project standards that the 
Project Company pledges to uphold. Cash compensation at market value of annual crops to 
crop owner determined by MoAF will be paid by updating. Compensation for damages to 
buildings/structures will be calculated by experts according to the cost tables of the Ministry of 
Environment, Urbanization and Climate Change (MoEUCC). 

Animal feed support 

If access for animal husbandry activities cannot be maintained during the construction period, 
land users who primarily depend on livestock for their livelihood will receive feed support. This 
assistance will be in the form of direct provision and distribution of fodder, facilitated through 
cooperation with cooperatives and related entities. 

When passage to pasture areas is enabled through designated gaps, compensation is not 
required, as long as the path to pastures remains open and safe for both human and animal 
health. However, if the alternative passage significantly deviates from traditional routes and 
endangers human and animal health, the feed support outlined above will be provided. For days 
when access to pastures is blocked, support with roughage, such as dry grass and wheat 
silage, will be supplied. 

Product payment for beneficiaries of forestlands 
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Inventory and planning, production and sales principles of non-wood forest products have been 
determined by the General Directorate of Forestry. If the forest access of households whose 
livelihood includes forestry is temporarily interrupted, natural product payment will be calculated 
by the forest expert and paid from the RAP-LRP fund according to the number of days of the 
interruption. This compensation is only given for the days when forest access is completely cut 
off for households whose main source of income is forest use. Households earning regular 
income from the forest could not be identified. The social experts /CLOs of the Project will work 
to identify these households before the forest access barrier occurs (if unavoidable). 

6.3 Entitlements Matrix 
PAPs that are eligible in all identified impact categories and the entitlements that will be 
provided to them within the scope of the RAP are summarized in Table 6-1 below. Since 
residential and commercial buildings are not affected by the land acquisition of the Project, there 
are no groups such as the following that need to be addressed in EM: 

● Owners of the dwellings,  
● Residents of the affected houses, 
● Owners of the businesses and commercial buildings to be relocated. 

If buildings on additional land required for design changes or associated facilities are affected, 
an Addendum will be issued to this RAP. 
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6.4 Eligibility Criteria 

6.4.1 Eligible PAPs 

PAPs should be assisted in their efforts to improve their former living standards, income earning 
capacity, and production levels, or at least to restore them to pre-project level whereby lack of legal 
title does not exclude individuals from the eligibility to receive compensation and/or rehabilitation 
assistance. Any person who will suffer loss or damage to an asset, business, trade or loss of access to 
productive resources as a result of land acquisition or restrictions on land use undertaken or imposed 
in connection with the project will be considered eligible for compensation and/or resettlement 
assistance. 

PAPs may be classified as the people who:  

● Have formal legal rights to land or assets.  
● Do not have formal legal rights to land or assets but have a claim to land or assets that is 

recognized or recognizable under national law.  
● Have no recognizable legal right or claim to the land or assets they occupy or use.  

6.4.2 Cut-Off Date 

The official expropriation lists were posted in the settlements in Kestanederesi between August and 
October 2023.   

Following the ESIA and RAP preparation studies, the date on which Appendix A1 - Asset Inventory 
and Census preparatory work is completed (29 February 2024) is the cut-off date. Mukhtars were 
informed about the communication channels during the socio-economic fieldwork. No claims have 
been registered so far.  

The cut-off date for being eligible for compensation and/or resettlement assistance will be the last day 
during the completion of the census/inventory of assets, which represents a cut-off date for eligibility 
for resettlement assistance. Any new structures or additions to existing structures carried out after the 
cut-off date will not be considered affected, and their owners or occupants will not be eligible for 
compensation or supplemental assistance (unless they can demonstrate the census/inventory of 
assets failed to identify them as affected).The inventory of assets has been prepared by 
Administration. This inventory is completed with Census in accordance with international standards by 
the Consultant.  

Sufficient public awareness of the cut-off date will be given to the community through the responsible 
agencies contracted by the Project Company, media, community elders and leaders by the 
implementing agency. 

6.4.3 Addendum(s) to RAP 

If an undefined impact is encountered, RAP recommendations will be followed, and support strategies 
will be developed.  

● PAPs who are included by revisions will be entitled to compensation and supports within the 
framework of the principles in this report. 

● Addendum to RAP will be prepared to identify people affected by additional project components 
and identified PAPs will be entitled to compensation and measures in comply with this RAP. 

● If necessary, additional work is carried out for revisions. New right holders could be identified 
during monitoring and evaluation activities and measures will be developed within the framework of 
RAP principles.  

Project Company will prepare Addendum to RAP for project components that are not covered by this 
report in case of revisions (design changes). PAPs detected in the addendums are also eligible for 
entitlements in this RAP-LRP. 
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Any insufficient measure to minimize the impacts or restore livelihoods that are identified during 
internal/external monitoring will be further followed for improvement in due course as necessary. In 
addition, any request will be addressed through the GM. 













Mott MacDonald | Kestanederesi Wind Power Plant (WPP) Project 
Resettlement Action Plan 
 

221100030 | RAP | C | September 2024 
 
 

Page 70 of 99 

– Medicinal and Aromatic Plant cultivation 
– Fenni Beekeeping, Queen Bee Production etc. 
– Greenhouse Growing 
– Organic Egg Poultry etc. 
– Alternative products 
– Milking techniques 
– Livestock practices 

These trainings will be provided by institutions such as: 

● Provincial Directorates of Agriculture and Forestry 
● General Directorate of Agricultural Reform 
● Regional Development Agencies 
● Union of Chambers of Agriculture of Türkiye 

Project Company will organize special training activities for PAHs by contacting the institutions above 
according to the demands of local communities. 

8.2.7 Agricultural Engineer Support 

Increasing the productivity of other livelihoods of PAPs whose livelihoods are directly affected or 
whose access to livelihoods is affected, whose land-based livelihoods are indirectly affected by the 
construction activities of the Project, is positive in terms of livelihood restoration. In order to 
eliminate/reduce crop diseases and similar problems in chestnut production, agricultural engineers will 
visit the settlements and information will be exchanged about the agricultural problems of PAPs. 

8.2.8 Pasture Improvement Projects 

Besides the above household and PAP based activities, community level activity is also planned. If the 
pastures, which are the source of livelihood of the villagers, narrowed due to the Project and livestock 
activities are adversely affected, Pasture Improvement Projects will be carried out together with the 
Directorates of Agriculture and Forestry to improve the quality of the remaining part of the affected 
pasture or to develop alternative pastures. 

In Türkiye, Pasture Improvement and Management projects are implemented in order to increase feed 
production and quality, to increase animal husbandry activities and to prevent erosion in pasture areas 
whose natural structure has deteriorated by Directorates of Agriculture and Forestry. In order to 
increase the production and nutritional value of pasture plants in meadow and pasture areas and to 
ensure the density of vegetation, fertilizer studies are carried out by determining the fertilizer type 
suitable for the soil structure and the natural structure of the pasture. In areas that need seeding, 
artificial pasture is established by sowing a pasture plant mixture. Struggle is given to foreign plants 
that increase as a result of irregular grazing and spoil the structure of the pasture. 

These are the works carried out within the scope of the rehabilitation works in the construction of 
facilities that facilitate grazing such as canopy, drinker, saltshaker, hitching posts, pasture fences, 
animal shelters and pasture roads that provide the management and management of animals in the 
pasturelands. 

In order to get the desired results from the Pastureland Improvement and Management works, the 
grazing system must be implemented. Pasture areas should be grazed by paying attention to their 
grazing capacities and critical periods. 

8.3 Eligibility and Entitlements 
If the livelihoods of groups other than those here are permanently affected by the project during the 
project construction and the compensation in the replacement cost does not cover this loss, they will 
be able to benefit from similar LRP practices. All vulnerable people whose livelihoods are negatively 
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affected by the Project activities will benefit from LRP practices regardless of the magnitude of the 
impact. 

8.3.1 Owners and Users of The Parcels Under Multiple Project Impact 

Some parcels may have been affected by the land acquisition of another project before. The multiple 
impacts are a variable that is already considered in land valuation based on local legislation. However, 
landowners may want to sell these lands. The transaction costs required for the sale of the multiple 
impacted lands and to buy a similar land will be covered from the RAP-LRP fund.  

8.3.2 Landless Informal Users of Impacted Public Lands  

Landless informal users of impacted public lands not identified (one identified informal user is not 
landless) but people hesitated to provide information about agricultural activities on public lands. For 
this reason, LRP measures have been defined for potential informal users who cannot be identified. 

8.3.3 PAPs whose Livelihood Sources Are Affected by The Project More Than 10%  

The fact that 10% of the total land assets/holding of the households whose livelihood is mainly 
dependent on agriculture is affected by the Project means that their livelihoods will be affected by 
10%. PAPs with an impact under 10% on total land assets/holdings are also eligible if the lost lands 
are more productive and accessible than the surrounding and newly acquired lands. Even if less than 
10% of productive assets are affected, they will be considered for inclusion to the LRP on a case-by-
case basis. It is the duty of the Project Company to ensure that the livelihoods of all PAPs are restored 
to or better than their previous levels. Since these people are paid compensation at the full 
replacement cost, they can buy new ones to replace the lost land. In addition, additional supports from 
LRP will be provided. The impact rates on the land holding determined in Appendix A1 are based on 
the declaration. During the RAP-LRP implementation, the land holding will be documented with title 
deed records obtained through e-government. 

8.3.4 PAPs who Graze Animals on Affected Public Lands 

The public lands affected by the project are mostly used for livestock activities. Mukhtars who 
expected an adverse impact on pastures and livestock activities were asked about alternative pasture 
opportunities. There is pasture in some settlements, but it needs to be developed (Akpınar, 
Dağhacıyusuf). In some settlements, there is no alternative pasture area, new areas must be 
developed (Bahçedere, Kozluca). While temporary impacts on pastures are mitigated with feed 
support, alternative pasture opportunities will need to be developed in case of permanent impacts. 
Osmaniye and Ören mukhtars, on the other hand, expected an adverse impact on the pastures, but 
declared that there were alternative pasture opportunities (See Table 5-12 and Table 5-13). 

8.3.5 PAHs Lost the Integrity of Daily Life and Livelihood 

Some lands are permanently divided in two due to road construction. The roads passing near the 
structures on some parcels separate the gardens from the structures. In such cases, PAPs need to re-
establish their livelihood and daily life integration. Therefore, LRP supports are also provided for PAPs 
that do not have any of the above sensitivities. 

8.4 Livelihood Restoration Programme 
The use of LRP instruments identified above in line with the impact of the Project and the needs of the 
region and the benefit of PAPs depend on a well-programmed practice. The implementation of the 
LRP of the Project will be carried out within the framework of the following program. 
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9 Auxiliary/Complementary Implementation 
Instruments 

9.1 Consultation and Disclosure of Information 
One of the key steps on the basis of the Lenders’ requirements and standards on resettlement, land 
acquisition and compensation is the implementation of a framework for stakeholder engagement, 
consultation, participation, and the establishment of a process to redress the grievances of the PAPs. 

The RF has been officially disclosed on the website of the Project Company in both English and 
Turkish.  

In the public participation meeting of Kestanederesi WPP, the RF will be included in the ESIA disclosure 
package of Kestanederesi WPP, which have been prepared in line with the Lenders’ requirements and 
national legislation, and disclosed to the Project stakeholders including the PAPs affected from the land 
acquisition and expropriation activities of the Project. 

The Project Company already assigned a Community Liaison Officers (CLOs) for the Project. The CLOs 
will be in close contact with the representatives of the PAPs as well as the PAPs individually, as 
needed. The representatives will be chosen by the impacted community in a participatory, accessible, 
and transparent manner. The CLOs will also be accessible to the PAPs and their contact numbers will 
be provided to the PAPs. 

The CLOs will arrange stakeholder engagement and consultation meetings during the implementation of 
the RF in a place and time which is accessible to the PAPs and will be in communication with them in 
advance, depending on a given situation.  

The CLOs may need to reach out to certain vulnerable groups or persons in a tailored manner to ensure 
their participation.  

During the preparation of the RAP, consultations have been held with the PAPs to discuss the RF as 
well as the draft RAP to ensure participation in the Project and that everyone’s opinions are taken into 
account. Consultation and participation will be held in an accessible and meaningful manner. Digital 
copies of RF and RAPs will be available in the web site of the Project Company and announced in the 
affected settlements 15 days before the meeting for the PAPs to view and discuss. For those without 
internet access, a hard copy will be kept at the mukhtar's office and will be available for PAPs to review 
for 15 days. In other words, both digital and paper copy of RAP draft will be provided 15 days before the 
meeting and PAPs will be invited to provide feedback by announcing with mukhtar phone call and a 
notice to be hung in public areas. The Project Company and its representatives will respond to the 
PAPs’ questions in the consultation meetings. Consultation meetings, attendees and issues raised will 
be documented.  

Prior to appraisal of the Project, the Project Company will inform the PAPs and other relevant 
stakeholders through dissemination of the RF online and through conducting public consultations as 
described in this RF. Dissemination activities will be implemented through well-targeted mechanisms 
listed below but not limited to: 

● Online channels (i.e., Project Company’s website) where the Project information and its outcomes 
are displayed, 

● Printed ESIA documents (i.e., Project information document) to be disclosed in the Project affected 
settlements, and 

● Informative stakeholder engagement meetings that will provide timely, relevant, and life-enhancing 
information about the works to be carried out within the scope of the Project and address land 
acquisition risks while specifying vulnerabilities if any. 
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● Verbal statements during face-to-face meetings/visits  
● Phone calls and/or online messages (i.e., via WhatsApp) to the Project Company/CLOs 
● Contact Details of the CLOs 

– Name:  
– E-mail address:  
– Phone number:  
– Name:  
– E-mail address:  
– Phone number:  

● Posters that are hung in common areas of the Project affected neighbourhoods, indicating what the 
clear communication channels are 

● Official letter and/or petition to; 
– The Head Office (Barbaros Mah, My Office İş Merkezi, Çiğdem Sok. No:1/16 34746 

Ataşehir/İstanbul), or 
– The Project Administration Office (Ören Mah, Küçükibrahimler Mevkii, Kiraz/İzmir) 

● The corporate e-mail address: kurumsal@enerjisauretim.com 
● Project e-mail address: yekares2@enerjisauretim.com 
● Online grievance forms available in Project website (for anonymous grievances): 

https://yekares2.enerjisauretim.com  

Local community members can report their requests, concerns and grievances regarding the Project 
and its impacts. If complaints such as the following are received, they will be recorded and resolved in 
accordance with this RAP: 

● Allegations regarding incomplete or incorrect compensation of fixed assets on land, 
● Problems of not being able to access compensation, 
● Damage to irrigation systems, 
● Damage to products due to dust, 
● Access problems to agricultural lands and pastures, 
● Vulnerability assistance requests. 

9.3 Guide to Land Acquisition (GLAC) 
A Guide for Land Acquisition (GLAC) will be published and disseminated by the Project to PAPs to raise 
right awareness. GLAC is the document that will be used in the disclosure phase of the RAP and will 
contain a summary of the RAP in a language understandable to the public. 

GLAC will contain the following information: 

● Expropriation process, 
● Rights and responsibilities of PAPs, 
● Rights from RAP and LRP, 
● Summary of the RAP, 
● Entitlement Matrix of the RAP, 
● Grievance Mechanism, 
● Contact information. 
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Appendix D1 for budget estimate details. Household-based RAP payments are recorded in the Asset 
Inventory and Census document prepared as "RAP Application Table" (See Appendix A1). 

In the high inflation environment in Türkiye, RAP-LRP fund payments in the Asset Inventory will be 
updated according to the Consumer Price Index (CPI) with the TurkStat Monetary Values Update Tool 
on the payment date. RAP-LRP Fund payments will be updated quarterly until payment is made. If the 
current price is not paid within three months, the price will be updated again.  




